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GRANITE CITY SITE
GROUND WATER INVESTIGATION
PROPOSED ADDITIONAL ACTIVITIES SCHEDULE

Activity Duration (days)(l)

Well Specifications 10
Regulatory Approval 30
Property Access 30
Well Installation and Development 10
Well Sampling - Round 1 10
Sample Analysis - Round 1 45
Sample Delay 15
Well Sampling - Round 2 10 /
Sample Analysis - Round 2 45
Report Preparation 30

(1) Business Days
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2004,012.103
CROUND WATER NONITOR WELL DATA
NAT IONAL LEAD "DUSIRI.ES
CRANITE CITY, ILLINOIS
TABLE
Elevation Elevation . Elevation of Elevation of Elevation of Elevation of Elevation of Elevation of Elevation of Elevation of Elevation of Elevation of
Well of Top of of Top of Elevation of Screened Water Table Water Table Water Table Water Table Water Table Water Table Water Table Water Table Water Teble Water Tadle
Number Steel Casing PYC Casing Ground Level Interval 11/16/682 1/26/83 2720783 6/29/83 8/01/83 8/28/83 10/11/83 1/6/87 3/13/87 s/8/07
101 §21.9 ft. 421.52 f¢. 418.9 ft. 407.0 - 397,0 ft. 399.3 ft. 602.0 ft. 402.9 fe. 406.2 ft. - 402.7 ft. #01.90 f¢. 401.86 ft. A01.32 ft, ¥01.15 ft.
102 817.3 fr. 416.808 ft. 414.0 fe. 402.0 - 392,0 ft. 399.2 fe. 401.7 fc, 401.6 ft. 404.2 fr. - 399.7 fx. 398.7 fc. 399.83 ft. 398.76 ft. 398.55 fe.
103 417.6 fr. W17.26 fe, M8 .6 fr.  403.0 - 393.0 ft. 390.8 ft. 402.1 fe. A03.9 ft, 402.7 (¢, - A00.6 fr. 399.2 ft. 400.96 ft. 399.10 fr. 398.93 ft¢.
104 420.8 ft. 820.25 ft. M17.8 fe.  406.0 - 396.0 (. 397.7 ft. 400.5 fe. 400.6 ft. 801.7 fe, - 400.1 ft. 399.0 ft. 398.97 ft. 3%8.13 fe.  397.92 ft.
105-S N/A 420.87 ft. 425.9 ft. A405.0 - 400.0 ft - - - - 402.07 fx. 401.29 ft. 399.97 ft. 403.27 fx. ORY DRY
105-D N/A 428.99 ft. N26.2 ft. 396.0 - 391.0 fx. - - - - 402.09 ft. 401.30 ft. 399.09 ft. 401.26 fr. 394.99 fr. 399.74 fe.
106-S N/A 424.00 ft. A21.) ft.  406.0 - 401.0 fe. - - - - 402.00 ft. Dry Ory A01.06 ft. DRY ORY
106-D N/A 423.93 ft. 421.8 ft. 392.0 - 387.0 fu. - - - - 802.03 fr. 401.15 (t. 399.83 fu. 401.16 f¢. 399.93 fe.  399.6M (k.
107-$ N/A 421.07 ft. 419.0 ft, 402.0 - 397.0 f¢. - - - - NOA .77 ft. 404.58 ft. 403.27 ft. 803.34 ft. 402.93 ft. 402,07 f¢,
107-0 N/A 421.97 fe. 819.0 fr. 389.0 - 3840 ft. - - - - 802.97 fr. 400.99 fc. 399.67 ftr. 400.94 ft. 398.91 ft. 399.60 fc.
108-5 N/A 522.88 ft. A19.9 ft. A05.9 - 400.0 ft. - - - - - 402.08 ft. 401.10 ft, 399.98 ft. 400.72 ft. ORY DRY
108-0 N/A 421.88 ft. 820.0 ft. 3%0.0 - 365.0 ft. - ' - - - 401.50 ft, 400.63 fc. 399.28 fe. 400.56 fc. 399.51 ft.  399.22 fx,

NOTES: D denotes deep well
S denctes shallow well
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TABLE C-1

QA/QC OBJECTIVES FCF. FILTERELC ACUEQUS SAMPLES
AND UNFILTERED GROUNDWATER FOR LEAD

1 Detection Average
Parareter Method Limit (ppb) Accuracy Precision Completeness
Antimony 204.2 Furnace * 2C 85-115% 20% 100%
Arscnic 206.2 Furnace 5 85-115% 20% 100%
Cecmium 213.2 Furnsce * 1 85-115% 10% 1¢6%
Chromium 218.2 Furnace x 5 85-115% 10% 1008
Copper 220.2 Furnace x 10 85-115% 10% 1CC5%
Iron 236.1 Flame 100 85-115% 10% 100%
Leud*x 238.2 Furnace * s 85-115% . 1C% 100%
hMercury 245.1 Colé Vapcer o2 85-11%8% 20% 10073
Mangar.ese 243.1 Flame : 25 85-115% 10% 100%
Nickel 249.2 Furnace # 10 85-115% 10% 100%
Selenium 270.2 Furnace _ 2 85-115% 20% 100%
Silver 272.2 Furnace * 5 85-115¢ 10% 100%
Zinc 289.1 Flame 20 85-115% 10% 1C0%
Berium 208.1 Flame 1,000 85-115% 10% 100%
Sulfate 375.3 Gravimetric 10,000 85-115% 20% 100%
TCS 160.1 Gravimetric 10,000 85-115% 20% 100%

Quality Control Measures

k%

Analyze one Field Blank - no positives.

Analyze one Method Blank - no positives.

.Analyze one matrix spike for every 10 samples- acceptable recoveries 75-125%..
Analyze one duplicate for every 20 samples. .

Furnace methods
© Lanthanum nitrate added for sulfate suppression in analvsis of lead.
® All solutions will be quantified by method standard additions as
appropriate, consistent with Metals pages 1, 8, 9, and 12 of Reference 1.

© Flame methods .
© Potassium chloride addea for bariumh analysis - murous oxide tlame.

Either appropriate flame or furnace methods are acceptable; however,if
flame methods are utilized and concentrations are less than 3-5 times
the corresponding flame detection limits, the results will be verified’

by utilization of furnace methnds.
All unfiltered groundwater will be digested using Method 3020. Any spikes

will be matrix spikes prior to digestion. All final solutions will be
quantified by method of standard additions as appropriate consitent with
Metals pages 1, 8, 9, and 12 of Reference 1.

USEPA, "Methods for Chemical Analyses of Water and Wastes,™ March, 1979.



TABLE C-2
QA/QC OBJECTIVES FOR SOIL, SEDIMENT, SOLIL AND UNFILTERED AQUECUS SAMPLES

Detection Limit

1 ) . 9 in final Dig- Average .
Parameter Mcthod Digestion® .., (ugl1} Accuracy Precision Completeness
Antimony 204.2 Furnace 3050 20 75-125% 25% 90%
Arsenic 206.2 Furrace 3050 ' 5 75-125% 25% 90%
Barium 208.1 Flame 3050 200 75-125% 25% 90%
Cacdmium 213.1 Flame 3050 20 75-128% pt1 2 80%
Chromium 218.1 Flame 3050 S0 75-125% 252 90%
Copper 220.1 Flame 2050 50 75-125% 25% 90%
Iron 236.1 Flame 3050 50 75-125% 25% 00%
Lead 239.1 Flame 3050 » . 200 75-125% 5% 80%
Mianganese 243.1 Flame 3050 25 75-125% 25% 90%
Mercury 245.1 Cold Vapor 7471 o2 75-125% 25% 20%
Nickel 249.1 Flame 3650 100, 75-125% o5 90
Selenium 270.2 Furnace 3050 20 75-125% 25% 90%
Silver 272.1 Flame 3050 50 75-125% 25% 90%
Zinc 289.1 Flame 3050 50 75-125% 25% 90%

WRuality Control Measures
solid -
© Anslyze twojreference materials from EMSL - Cincinnati and/or National Bureau of Stds.
© Spike standard solution into distilled water and proceed through Digestion
Method 3050.

Spike two digestates with all metals of interest and analyze for recoveries -
acceptable recoveries 65-135%.
Analyze one Field blank - no positives.
Analyze one Method blank - no positives.
If recoveries are outside acceptable limit, method of standard additions will be used
for furnace methods.

1 USEPA, "™Methods for Chemical Analyses of Water and Wastes," March, 1979.

2 USEPA, "Test Methods for Evaluating Solid Waste - Physical/Chemical Methods,” SW-846,

1984.

* Digested by Method 3010 for surface run-off lead analyses.



TABLE C-2

QA/QC OBJECTIVES FOR SOIL, SEDIMENT, SOLID ANC UNFILTERED AGQUEOUS SAMPLES
(Continued)

© Digestion

© Samples will be subjected to Method 3050 for digesticn.

° Hydrochloric acid final reflux for analysis of Sb, Ag, Cd, Cr, Cu, Pb,
Ni, Zn.

© Nitric acid final reflux fur snalysis of As, Se, Fe, Mn, Ba.

© Analysis

© Barium - Potassium chloride addition - nitrous oxide flame.

Chromium - nitrous oxide flame.

If silver results are greester than 1 ppm will require analysis ¢f nitric
acid reflux solution.

Lead in soil analysis will spike at 10 - 30 mg/l (in final digest) as
a matrix spike prior to sample digestion.
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June 24, 1986

Director, Waste Management Division
USEPA, Region V

Attn: Mr. Brad Bradley (5HE-12)
230 S. Dearborn Street

_Chicago, IL 60604

Director, ILLINOIS ENVIRONMENTAL
PROTECTION AGENCY

Attn: Mr. Ken M. Miller

2200 Churchill Road

Springfield, IL 62706

Gentlemen:

'Pursuant to recent communication between NL

Re:

File:

- : ral (Hw\q
K’Wé fj oA v

—i}e::t‘ ced

REBEIVED 1.
iy 301985 arited in
fiCCsnng,*

U3, I, eim |
muﬂﬂSlsug“uu;;¥;ﬁ

NL Granite City Site

2844.012

Industries,

Inc. (NL),

U.S. Environmental Protection Agency (USEPA), and I1linois Environmental

Protection Agency (IEPA),

minor revisions

to the

subject Remedial

Investigation Work Plan (RIWP) and Quality Assurance Project Plan (QAPP)

have resulted.
RIWP,
RIWP, Figure 6 - delete;

QAPP (Appendix C),
and

PGP e

Cover Page

include

Specifically, these modifications are as follows:

p.16, Section 3.04 - delete last sentence;
RIWP, Table 2 - modifications to analytical program;

IEPA signatures;

5. Sampling Plan (Appendix D), Table D-2- modifications.

Enclosed are copies of items 1,

revisions stated.

2,

4 and 5 above
Please replace the pages in the May,

incorporating the

1986 submittal

with the appropriate pages enclosed, and remove Figure 6 of the RIWP.

Upon your approval of the QAPP, please obtain the required signatures
on the enclosed Cover Page of the QAPP,
signed Cover Page to Mr. Stephen W. Holt of NL Industries, Inc.

and forward one copy of the




June 24, 1986
Page -2-

If you have any questions regarding this matter, please contact us.

Very truly yours,
O0'BRIEN & GERE ENGINEERS, INC.

4

Frank D. Hale
Research Manager

FDH:j1d:D15:08

cc: Mr. S.W. Holt - NL
Mr. D.M. Crawford-0BG

g~ — - mm——

T BRIEN & GERE
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July 30, 1986

Mr. Stephen W. Holt mE@EUWE@

Environmental Control Department

NL INDUSTRIES, INC. pin 41486

P.0. Box 1090 .

Wyckoff Mills Road B.S. EPA. bwih ¥

Hightstown, NJ 08520 WASTE MANAGEMEN! ONISIN
HAZMBONS WASTE ENFORCEMENT BRANCH

Director, Waste Management Division
USEPA, Region V

Attn: Mr. Brad Bradley (5 HE-12)
230 South Dearborn Street

Chicago, IL 60604

Director, I1linois Environmental
Protection Agency

Attn: Mr. Ken M. Miller

2200 Churchill Road

Springfield, IL 62706

Re: NL Granite City Site

File: 2844.012
Gentlemen:
Recent communication between NL Industries, Inc. and the U.S. Environmental
Protection Agency has resulted in several revisions to Tables C-1 and C-2
of the Quality Assurance Project Plan (QAPP) for the above-referenced site.
Enclosed please find one copy of each table incorporating the revisions.
Please replace the tables in the QAPP submitted May 1986 with the enclosed
tables.
If you have any questions regarding this matter, please contact us.

Very truly yours,

e
Research Manager

DC:jd:17:37

cc: Mr. D.M. Crawford

sETzimesrt
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b - .o -
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APPENDIX C

QUALITY ASSURANCE PROJECT PLAN (QAPP)

GRANITE CITY SITE

GRANITE CITY, ILLINOIS

APPROVALS:
IZF - ZIGION V USEPA REGION V
FIVEDILL FRCJECT MANAGER ZALITY ASSURANGE,OFFICH
S adWw Imes 2. dgmg
1e: te: - R
LLINOIS ENVIRONMENTAL ILLINOIS ENVIRONMENTAL
"ROTECTION AGENCY PROTECTION AGENCY
rrv;/'e ROJECT M QUALITY ASSURANCE OFFICER
4 ema Shatk  FHek
=i 7,4 - 55 Date: B2
- Z::Iw & GERE ENGINEERS, INC. OBG LABORAT RIES/
I IJCC7T OFFICER LALITY AS JRA TCER
. OB ‘J\mrs‘-a \'\ / _ﬂ-‘
PUNERAE -’“L)lﬁ! \ ’-_Date §/d‘/f6

PREPARED BY:
O'BRIEN & GERE ENGINEERS, INC

1304 BUCKLEY ROAD | RECEIVED
SYRACUSE, NEW YORK 13221
JUL 1 41960

IEPA-DLPC
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CERTIFIED MAIL
Return Receipt Requested

Director, Waste Management Division
USEPA, Region V

Attn: Brad Bradley (5 HE-12)

230 South Dearborn Street

Chicago, I1linois 60604

Director

[11inois Environmental Protection Agency
Attn: Jim Frank/John G. Hooker

2200 Churchill Road

Springfield, I1linois 62706

Re: Agreement and Administrative
Order by Consent - NL Granite
City Site
RI/FS Work, Safety, Sampling,
and Quality Assurance Project
Plans

File: 2844.012
Gentlemen:
Enclosed for your review are the RI/FS Work Plan, Safety Plan, Sampling
Plan, and Quality Assurance Project Plan for the above-referenced
project. These submittals incorporate revisions based on our conference
calls of April 8 and April 9, 1986.

[f you have any questions regarding the enclosed project plans, please
contact us at your convenience.

Very truly yours,

0'BRIEN & GERE ENGINEERS, INC.

/,,/2'//4

Frank D. Hale
Research Manager

DMC:j1d:D11:43

cc: Mr. Stephen W. Holt - NL Industries
Mr. Douglas M. Crawford

O'Brien & Gere Engineers, Inc.
Box 4873 / 1304 Buckiey Road / Syracuse. NY 13221 /(315)451-4700
Biue Bell. PA / Boston, MA / Landover. MD / New York, NY / St. Louis. MO / White Plains. NY
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WORK PLAN

NL INDUSTRIES, INC.
GRANITE CITY SITE
GRANITE CITY, ILLINOIS

O'BRIEN & GERE ENGINEERS, INC.

1304 BUCKLEY ROAD
SYRACUSE, NEW YORK 13221

2844.012
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SECTION 1 - OVERVIEW

1.01 General

The secondary lead smelting facility and surrounding property in
Granite City, Illinois was sold by NL Industries (NL) to Taracorp in
1979. Figure 1 presents a location map for the Granite City Site.
During 1983, Taracorp filed for protection from creditors, and NL
Industries has elected to take the lead in identifying appropriate
remedial options. NL Industries is currently in the process of
negotiating an agreement with the Illinois Environmental Protection
Agency (IEPA) relative to the remediation of this site.

The agreement addresses the potential impacts of the site on human
health and the environment by specifying a series of studies to identify
existing conditions and an appropriate remedial approach. This
agreement will require the preparation of detailed engineering reports in
accordance with a schedule yet to be determined. Implementation of the
appropriate remedial options will occur subsequent to the IEPA and
USEPA approval of the approach.

1.02 Background

The Granite City Site has been used for secondary lead smelting since
before 1905. At that time the facilities included a shot tower, machine
shop, factory for the manufacturer of blackbird targets, sealing wax,
manufacture of mixed metals, refining of drosses, and the rolling of
sheet lead. Since that time, additional facilities have been added to
provide secondary smelting capability. Figure 2 presents a Process
Flow Diagram for the facilities existing prior to February 1983.

Since then the blast furnace and the rotary furnace have been shut
down, limiting production to lead alloying and fabricating.

Historically, solid wastes generated during the manufacturing operations
were stored on-site in a slag storage area as illustrated in Figure 3.
Among the materials reportedly disposed of in this area are: slag,
baghouse dust in 55 gallon drums, and battery cases. The nature of
the disposal operations is such that the contents of the waste pile would
not be expected to be homogeneous. Visual examination of the waste
pile indicates that battery cases are confined to the upper areas; this
supports NL Industries' understanding that battery recycling facilities
were not installed until the middle 1950's.

There is some indication that shredded plastic and hard rubber from
battery cases was collected by local contractors for use in driveway and
alley paving.

Liquid wastes from the manufacturing operation are discharged via
process sewers to the municipal sewer system. Granite City utilizes
combined sewers running under the Granite City Site to transport
wastewater to treatment facilities.
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Previous studies which have assessed conditions at the Granite City Site
include an April 1983 report published by Illinois Environmental
Protection Agency. In addition, the site was reviewed as part of the
State Implementation Plan for the State of Illinois, and published in
September 1983.

1.03 Project Objectives

The project objectives are to identify existing site conditions and
impacts, and identify which, if any, remedial technologies would be
appropriate. Several Reports will be submitted to the IEPA for review
and approval. The culmination of this study will be the preparation of
a Final Report which will identify the most cost effective and
environmentally sound remedial alternatives,

1.04 Scope of Work

NL Industries, in conjunction with the IEPA, has identified a Statement
of Work addressing the Remedial Investigation/Feasibility Study. This
document 1is presented as Appendix A. Based on the approach
negotiated between the IEPA and NL, several tasks have been
identified. These tasks are conveniently separated into two sequential
studies: Remedial Investigation and Feasibility Study. The Remedial
Investigation is to consist of the following tasks:

Task 1 -- Description of Current Situation
Task 2 -- Investigation Support

Task 3 -- Site Investigations

Task 4 -- Preliminary Remedial Technologies
Task 5 -- Site Investigations Analysis

Task 6 -- Remedial Investigation Report
Task 7 -- Community Relations

Task 8 -- Additional Requirements

The feasibility study will comprise the following tasks:

Task 9 -- Description of Proposed Response
Task 10 -- Development of Alternatives

Task 11 -- Initial Screening of Alternatives
Task 12 -- Laboratory Studies

Task 13 -- Evaluation of Alternatives

Task 14 -- Conceptual Design

Task 15 -- Final Report

Task 16 -- Additional Requirements

As requested by NL Industries, O'Brien & Gere's proposal addresses
the entire Remedial Investigation/Feasibility Study. O'Brien & Gere's
approach to the Statement of Work is presented in detail in Section 2.
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SECTION 2 - PROJECT APPROACH

2.01 General

O'Brien & Gere has developed a project approach to meet the Kkey
objectives which we feel are important to its timely and successful
completion. The key objectives of this project approach are to:

1. Determine contaminant concentrations in the study area.

2. Ildentify transport routes and rates for contaminants of con-
cern.

3. Identify impacted populations, if any.

: Identify the most economical, technically sound approach to
providing an acceptable level of risk to human health and the
environment.

Through the years, it has become apparent that efficient communication
between the Engineer and the Client is an important ingredient in a
successful project. Additionally, we have learned that input from the
Client on all aspects of a project will usually result in the timely and
efficient completion of that project. Inherent in the project approach
presented in this section are continual communications with and input
from NL Industries personnel.

O'Brien & Gere possesses a number of key attributes which we feel will
allow us to meet the objectives of this project. These attributes
include:

Complete Engineering Services. O'Brien & Gere is capable of
providing a complete line of engineering services to achieve all the
aspects of this project. O'Brien & Gere's standard engineering
disciplines such as environmental, chemical, civil, electrical and
mechanical capabilities are supplemented by our in-house research
and analytical capabilities, computer services, and our contract
administration capabilities. Additionally, OBG Technical Services,
Inc., is available to implement any of the remediation portions of
this project, if so desired by NL Industries.

Project Experience. O'Brien & Gere has been at the forefront of
the hazardous waste field since the mid-1970's. We have
successfully completed and currently have underway a number of
projects which are similar in nature and in scheduling to the
Remedial Investigation/Feasibility Study at the Granite City
facility.

Project Team. The Project Team which O'Brien & Gere proposes to
utilize to undertake this project has a proven track record in the
successful and timely completion of projects similar to this project.
The key members of the project team are outlined in detail in the
Organization section of this proposal. The team is headed by




Cornelius B. Murphy, Jr., Ph.D., Senior Vice President responsi-
ble for all of O'Brien & Gere's hazardous waste and site remedia-
tion work. Day-to-day management of the program will be the
responsibility of Frank D. Hale, Research Manager. Additional
details on the Project Team and experience are contained in
Section 3.

O'Brien & Gere has developed a project approach for the Remedial
Investigation/Feasibility Study. The approach we propose to use in
undertaking the work is outlined in the remainder of this section.

2.02 Remedial Investigation

The Remedial Investigation consists of eight tasks with a variety of
subtasks as illustrated in Table 1. The proposed scope of work
addresses all of the issues identified in the Statement of Work provided
by NL Industries which is presented as Appendix A. A brief descrip-
tion of O'Brien & Gere's approach to each subtask is presented below.
The purpose of this description is not to reproduce the Statement of
Work but rather to clarify issues which might impact study costs. It is
important to note that the projected level of effort for these tasks is
based on perceived value in achieving the overall project objectives.

Task 1 - Description of Current Situation

The overall purpose of Task 1 is to determine what information is
available for the Granite City Site. The site has been defined as
the Taracorp property, identified off-site removal areas, and
adjacent properties containing lead-contaminated piles.

Subtask 1a - Site Background

A T7.5-minute series topographic map will be prepared locating the
Granite City Site and other industries of concern. An additional
map will be prepared from tax maps of the Granite City area with
a radius of two miles from the center of the Taracorp property.
Finally, a drawing of the Taracorp property including adjacent
properties will be prepared from existing drawings of the area.

A brief review of site history will be prepared based on
information currently available in the State Implementation Plan
(IEPA 1983), and in NL and Taracorp files. This will include a
brief description of current manufacturing activities.

The objective of this exercise is to identify what materials of
environmental significance may be found in the study area. This
will help focus the analytical program and thus minimize analytical
expenses.

Subtask 1b - Nature and Extent of Problem

The objectives of this task will be to collect, review and evaluate
all existing information pertinent to the storage, disposal and
movement of expected contaminants in the study area relative to



the extent that they affect exposed biological entities. The
information will be used to identify the scope of the problem and
provide direction to activities carried out in subsequent tasks.

Output from this task will take the form of a preliminary hazard
assessment. The information will be reviewed to determine the
extent and quality of data available on each of the following key
factors:

- Receptors: Population of humans and other organisms that
may have been or may be exposed to materials originating
on-site will be identified.

- Site Characteristics and Pathways: The routes or media by
which materials may be escaping from the site will be
determined.

- Waste Characteristics: The hazardous properties of the waste
including its quantity, chemical form, environmental chemistry
and toxicity will be documented.

- Waste Management Practices: The current and past
procedures for the storage and prevention of off-site
movement of wastes will be reviewed to identify sources,
locations and the volume of wastes existing at on and off-site
locations.

This hazard assessment will provide information necessary for the
preparation of the Work Plan required by the IEPA. The Work
Plan will provide IEPA with details on sampling sites, frequencies
and parameters to be analyzed. As the objective of the project is
to remediate to the extent that acceptable risk is achieved this
task is the foundation for the project.

Subtask lc - History of Response Actions

This subtask will include the preparation of a document containing
all relevant data available as well as a bibliography of identified
sources. The prepared document will assist in the focusing of
study efforts.

Subtask 1d - Remedial Investigation Work Plan

The Statement of Work specifies that a detailed work plan be
submitted to the USEPA and IEPA for approval. The scope and
presentation of the Remedial Investigation Work Plan will depend on
the information identified in Subtasks la through lc. The Remedi-
al Investigation Work Plan will likely not differ significantly from
the Statement of Work; however, additional details will be required
prior to regulatory approval. It is anticipated that O'Brien & Gere
will prepare a Remedial Investigation Work Plan using the State-
ment of Work as the basis. The Work Plan will require details on
sampling locations and frequencies and will also include additional
sections on safety protocols, sampling and analysis, and quality
assurance/control .
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Task 2 - Investigation Support

Prior to initiating any field investigations, certain activities need
to be completed. These tasks are listed and briefly described -
below.

Subtask 2a - Subcontractor Procurement

Based on the projected scope of work and the range of technical
disciplines available within O'Brien & Gere, we anticipate
subcontracting the subsurface drilling and well installation. These
activities will be conducted according to O'Brien & Gere's
specifications and will be supervised by one of our geologists.

Subtask 2b - Site Visit

An initial site visit was conducted by Dean Palmer, Frank Hale and
Michael Scarpa. Information obtained by these individuals during
that trip will be used to develop a site safety protocol.
Therefore, no additional effort is anticipated for this subtask.

Subtask 2¢ - Define Boundary Conditions

The information generated during Task 1 will be used to identify
the study area boundaries. These boundaries have Dbeen
provisionally identified by the IEPA in the Statement of Work,
however, off-site removal areas are unidentified at this time. It is
O'Brien & Gere's understanding that the IEPA will be responsible
for identifying any off-site disposal areas to be evaluated.

Subtask 2d - Site Map

Subtask 2d requires the preparation of a map with a grid system
addressing the area within a radius of 1 mile of the waste pile. A
scale of 1" = 300' will provide the required detail. An expanded
scale drawing of the NL Industries site will be used to coordinate
on-site investigations and present the results of these investiga-
tions. This drawing will be of the general form of Figure 3 and
will be a full size drawing at 1"=50' scale. This drawing will be
derived from Taracorp Industries Drawing #1869.

Subtask 2e - Site Office

O'Brien & Gere's St. Louis Office will serve as the site office
identified as Task 2e in the Statement of Work. This office located
approximately 15 minutes from the Granite City Site will be the
coordination point for all project-related activities. Field
investigations will be conducted by O'Brien & Gere staff with
vehicles equipped for that activity.
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Task 3 - Site Investigation

The objective of this task is to provide additional detailed data on
site conditions through sampling and analysis. This data will
provide the technical justification, for the level of remediation
selected. Consequently the program selected and its
implementation is of utmost importance. The tasks presented below
provide an estimated level of effort based on our knowledge of this
site the secondary lead industry and typical regulatory
requirements studies conducted within Task 1 will be used to
modify the Site Investigation if necessary. Areas of emphasis
associated with this task are described briefly below with Table 2
presenting estimated analytical requirements.

Subtask 3a - Waste Characterization

The Statement of Work describes a very general sampling and
analysis program. Based on the site visit and conversations with
Bill Weddendorf, Fred Baser and George Webb, the waste stored
on-site is limited to the large slag pile on the site and the hard
rubber product pile associated with the St. Louis Lead Recyclers
(SLLR) operation.

The slag pile includes slag, some drummed materials, battery
cases, and related materials. Samples of slag will be collected
manually as will the upper strata due to the nature of the pile. It
is anticipated that geologic tools will be adequate for slag samples.
Shovels will be used at the top of the pile and along the vertical
face to provide representative samples of the upper strata.
Sampling of the slag pile will include portions of four samples of
slag (one sample from each quadrant of the slag pile) for digestion
and analysis.

The slag pile materials in the upper strata are a mixture of
shredded battery cases, dust, and drummed materials. Ten
samples of the upper strata will be collected with shovels and
sieved in the field. Those particles which pass through a 9.5 mm
(0.375 in.) standard sieve will be submitted to the laboratory for
analysis as presented in Table 2. Particles of this size might be
expected to be transported from the site via wind or rain. Two
samples of the drummed materials will be collected and submitted to
the laboratory for analysis as presented in Table 2.

Two samples from the SLLR pile will be collected, sieved, and
analyzed for these same constituents as shown in Table 2.

Subtask 3b - Hydrogeologic Investigation

The Granite City Site has been the subject of a surface and sub-
surface investigation to determine the horizontal and vertical
extent of groundwater contamination. The hydrogeologic portion of
the previous investigations has included test borings, soil sampling
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and analysis, installation of monitoring wells and groundwater
quality sampling and analysis. Figure 4 presents the locations of
existing monitoring wells. The available data from this investi-
gatory work suggests that metals and sulfate are the principal
constituents of concern and that limited groundwater contamination
exists.

Approach: The principle hydrogeologic concern at the site is the
potential for groundwater contamination and the off-site plume
migration. The literature information on solubility of and
adsorption potential of the metals of concern (lead, cadmium and
chromium) suggest that they have limited mobility in natural
groundwater systems. The existing site groundwater quality data
is supportive of the theoretical low mobility. The site data also
suggests that the constituents of concern are somewhat mobilized
vertically, possibly by precipitation percolating through the soils
at the site and recharging the groundwater. However, the
groundwater data suggest that off-site contaminate migration, if it
exists, is very limited.

The scope of the proposed work effort will be two-fold: (1) a
limited field program to fill gaps in and extent in the existing data
base; and (2) a comprehensive literature review and data
evaluation to develop and document the theory of relevant metal
mobility to support the site data and the proposed remediation.

Field Investigation:

Test Boring

If necessary, subsequent to a review of existing groundwater
data, one deep test boring, estimated depth 50 to 60 ft, will
be drilled using a hollow-stem auger. Soil samples will be
collected at 5 foot intervals or change in lithology using a
standard split-spoon sampling technique (ASTM Method
D-1586). Soil samples will be preserved in a glass jar with a
teflon cap. Selected samples will be analyzed for the
constituents of concern. Split-spoon sampling equipment will
. be cleaned between each sample using a soap wash followed
by a distilled water rinse.

Monitoring Well

If the test boring discussed above is installed, one deep
monitoring well (estimated depth of 50 to 60 ft), will be
installed in the test boring to provide a groundwater quality
monitoring point at depths in the aquifer. The well will be
constructed of 5 ft of 2-inch ID flush jointed threaded
Schedule 40 PVC with #10 slot (.01 inch) screen and 2-inch
ID flush joint threaded Schedule 40 PVC casing. A two-foot
bentonite grout seal will be installed above the screen and a
concrete with bentonite plug and protective steel casing will
be installed at the ground surface. The well will be
developed to the satisfaction of the supervising hydrogeologist
using compressed air or a stainless steel bailer.

8
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Borehole Geophysical Logging

Existing wells will be logged using natural gamma borehole
geophysics if deemed necessary from a review of existing well
logs. Each single well and each deep well of a well nest will
be logged to enable detailed identification of subsurface
lithology and correlation between wells.

In-Situ Permeability Tests

In-situ permeability tests will be conducted on four wells, two
shallow and two deep, in order to determine the hydraulic
conductivity of the aquifer materials if deemed necessary from
existing information. The tests will be conducted by rapidly
withdrawing water from the well and monitoring the water
level recovery.

Groundwater Quality

Groundwater sampling on all wells will be conducted for two
quarters and analysis for selected constituents of concern will
be performed. Table 2 presents the analytical program.
Prior to sampling, each well will be purged to remove a
minimum of three to five well volumes or until dry, whichever
comes first. Sampling will be conducted according to
O'Brien & Gere's sampling protocol, which meets regulatory
agency requirements.

Literature Review

A comprehensive literature review will be conducted to
identify all available information on the site and regional
hydrogeology, and to develop and document the theory
regarding the solubility, adsorption and mobility of the
constituents of concern. The materials to be evaluated will
depend on the results of the chemical characterization results.

Subtask 3¢ - Soils and Sediments Investigation

The IEPA has conducted a considerable number of soil analyses as
suggested by Figure 5. However, to ensure that remedial
measures are consistent with actual conditions, additional analyses
are included in the Statement of Work. As presented in the
Statement of Work, 36 grid points will be sampled on a 1,000 foot
grid around the plant site. The sampling grid and associated
locations are presented in Figure D-2 of Appendix D. Each grid
point sample will be composed of four discrete samples collected
approximately 20 feet from the grid point and composited. A com-
posite sample of the top three inches and a composite representing
the strata 3 inches to 6 inches below grade will be collected for an
analysis of the total lead content. In addition, the off-site soil
sample having the highest total lead concentration above 1000 ppm
will be subjected to the EP Toxicity procedure for the metals
shown in Table 2. Should Task 1 identify other materials to be
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analyzed this will be discussed at that time with NL Industries.
For planning purposes, it is estimated that 40 samples will require
the further chemical analyses presented in Table 2.

Several off-site areas have been identified as areas to which
battery cases were reportedly taken. These removal areas include
several alleys, a large lot on Terry Street, and a ravine between
Terry Street and Watson Street. Figures D-5 and D-6 indicate the
locations of these areas. One sample will be collected from each of
the alleys and the large lot on Terry Street. A maximum of four
samples will be obtained from the ravine between Terry Street and
Watson Street. Where site conditions permit, the samples will be
obtained using the composite soil sampling procedures presented in
Appendix D. If site conditions prohibit the use of the composite
soil sampling procedures, the samples will be obtained employing
the procedures used in sampling the slag pile upper strata. These
procedures are also described in Appendix D. The samples will be
analyzed for total lead as shown in Table 2.

Based on the preliminary site inspection and a review of the
available site information, geophysical methods do not appear to be
necessary. There is no evidence of fill activities on the site other
than in the area of the slag pile, and geophysical methods are
unlikely to be very successful at identifying conditions within the
slag pile.

Subtask 3d - Surface Water Investigation

The site inspection conducted on March 15 revealed no contin-
uously flowing surface water. Therefore, no surface water
sampling is anticipated. Surface runoff from the waste pile(s) will
be determined by examining drainage patterns and collecting four
sediment samples deposited near catch basin entrances to the
combined sewer system. In addition, four runoff samples will be
collected during one rainfall event. As shown in Table 2, these
samples will be analyzed for total lead.

Subtask 3e - Air Investigation

The principal mode of lead transport from the site that has been
identifled to date has been through atmospheric releases. The
IEPA has conducted extensive analyses of the air quality associated
with the site and identified major sources. Four ambient air
sampling stations are identified in the IEPA's studies and are
illustrated in Figure 5. It should be noted that air quality in the
area has been within National Ambient Air Quality Standards since
the shutdown of the furnace operations in February 1983. It is
anticipated that ambient air monitoring will be continued by the
IEPA during the course of this study.

O'Brien & Gere's approach to this subtask is to utilize the existing

data and the State Implementation Plan (SIP) to estimate
atmospheric releases from the slag pile. From a cursory review of

10
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the SIP, it would appear that the slag pile is not a significant
source of atmospheric lead contamination. A thorough review of
the SIP during Task 1 and preliminary remedial technologies
identified may suggest further air quality analyses by NL, however
this work is not anticipated at this time.

Task 4 - Preliminary Remedial Technologies

Subtask 4a Pre-Investigation Action

The focus of O'Brien & Gere's effort will be to identify what, if
any, risks are associated with the no action alternative. Should
the projected risk be such that some action is justified, then on-
site actions will be evaluated. These on-site actions may include
localized paving, encapsulation, and/or recovery.

For off-site areas where unacceptable risks are likely, appropriate
technologies will be identified as presented in the Statement of
Work.

Subtask 4b - Post-lnvestigation Evaluation

Individuals experienced in the technologies identified in Subtask 4a
will utilize data generated during the site investigation to identify
alternatives deemed technically viable and of reasonable cost. This
subtask will serve to focus effort during the Feasibility Study and
will be an input to Task 5b.

Task 5 - Site Investigation Analysis

Subtask 5a - Data Analysis

Output of Tasks 1 through 4 will be used to formulate an estimate
of the level of human health and environmental risk in the study
area as a result of the activities conducted on the waste site. The
product of this task will be a risk assessment identifying any
existing and future populations whose health may be impacted and
the probability that such impacts will occur if the situation is
allowed to continue without remediation. The sources and routes
of exposure contributing to the risk will be identified and a level
of reduction of exposure will be delineated which must be achieved
in order to reduce the existing risk to an acceptable level. The
risk assessment will be used as the basis for determining the
course and extent of remediation to be implemented.

Subtask 5b - Application to Preliminary Technologies

This task will use the data generated from Task 4b to identify the
more technically viable approaches which will be evaluated in more
depth during the Feasibility Study.

Task 6 - Remedial Investigation Report

11
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This task is clearly defined in the Statement of Work.

Task 7 - Community Relations Support

For budgetary purposes it is assumed that the Project Manager will
be required to attend one public meeting during the Feasibility
Study.

Task 8 - Additional Requirements

Subtask 8a - Reporting Requirement

It is anticipated that the project duration for Tasks 1-8 will be 9
months; consequently, it is estimated that the submittal of six
progress reports will be required. We anticipate that five reports
will be letter reports addressing those issues identified in the
Statement of Work.

Subtask 8b - Chain of Custody

Procedures used by O'Brien & Gere at several other sites will be
used to ensure the integrity of any samples collected. These
procedures are consistent with IEPA and USEPA standards.

Subtask 8c - Safety Plan

A company safety plan addressing all of the issues identified in
the Statement of Work is included as Appendix B.

Subtask 8d - Quality Assurance/Project Plan (QAPP)

A QAPP plan has been included as part of work plans for other
sites and reviewed as part of laboratory certification by regulatory
authorities. A project-specific QAPP plan is attached as Appendix
C. Also attached as Appendix D is the sampling plan for the
remedial investigation.

2.03 Feasibility Study
The feasibility study consists of eight tasks with a variety of subtasks
as illustrated in Table 3. The proposed scope of work addresses all of
the issues identified in the Statement of Work. O'Brien & Gere's
approach to the individual subtasks is presented below.
Task 9 - Description of Proposed Response
This task involves the preparation of the work plan for the
Feasibility Study. The technolgies selected for review will be
based on the results of the Remedial Investigations.

Task 10 - Development of Alternatives

12
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Subtask 10a - Establishment of Remedial Response Objectives

This subtask identifies the site specific objectives for the response
activities. These objectives are based on the public hesalth and
environmental concerns and must be agreed upon by the 1EPA and
USEPA.

Subtask 10b - Identification of Remedial Alternatives

The Statement of Work identified several remedial options to be
considered. The summary list of alternatives to be screened will
be submitted to the IEPA and USEPA.

Task 11 - Initial Screening of Alternatives

The Statement of Work clearly identifies the issues to be
considered in the initial screening of alternatives. Fundamental to
this screening is the net risk reduction achieved through each of
the remediation alternatives being considered. The risk reduction
will be coupled with cost to identify approaches likely to satisfy
the project objectives. The results of the screening will be
presented to IEPA and USEPA personnel at a meeting in Chicago.
Results of that meeting will be documented in a letter report.

Task 12 - Laboratory Studies

Should Task 11 identify a remedial approach which is likely to
require testing before regulatory approval, then this task would
be required. The remedial alternatives to be evaluated have not
been identified. Consequently, for the purposes of this scope of
services no laboratory testing is assumed.

Task 13 - Evaluation of the Alternatives

Subtask 13a - Detailed Development of Remaining Alternatives

The Statement of Work is clear on the requirements for this
subtask.

Subtask 13b - Environmental Assessment

This subtask requires a more detailed investigation of two to four
alternatives identified from the initial screening activities in
Task 11. This subtask not only reviews risks associated with
various remedial approaches, but also considers compliance with
regulatory requirements.

The product of this subtask will be an Environmental Information
Document which will be submitted to the IEPA and USEPA.

13
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Subtask 13c - Cost Analysis

A detailed cost estimate will be prepared for each alternative. The
cost estimate will include the construction cost and annual
operating and maintenance cost. A cash flow diagram will be
prepared with a present worth calculated at an interest rate
provided by NL Industries.

Subtask 13d - Evaluation and Recommendation of Cost-Effective
Alternative

The information developed in the previous tasks will be used to
identify the most cost effective remediation alternative.

Subtask 13e - Report

A Report will be prepared presenting the results of Tasks 9
through 13 and the recommended remedial alternative. The
objective of this Report is to provide the IEPA and USEPA with
enough information to approve the recommended approach. This
Report will be examined in detail during public hearings;
consequently it must be comprehensive and very carefully written.
Following IEPA and USEPA review, a Preliminary FS Report will be
submitted for public comment.

Task 14 - Conceptual Design

For the purposes of this scope of services, it is assumed that the
remedial alternative selected is the same as that recommended in
the Subtask 13e Report. The results of this activity will be
included in the Report discussed as part of Task 15.

Task 15 - Final Report

The Feasibility Study Report will include the results of the studies
conducted in response to Tasks 9 and 14. The Final Report will
be submitted to the IEPA and USEPA.

Task 16 - Additional Requirements

The additional requirements identified in Task 8 which are relevant
to Task 16 are limited to the Reporting Requirements. These

progress Reports will be due every two months during the
Feasibility Study duration.

14
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SECTION 3 - ORGANIZATION

3.01 General

O'Brien & Gere utilizes a project organization to provide the
management, technical expertise, and experience to effectively implement
the project approach described in Section 2. The organization of the
management team and the responsibilities of each member are discussed
in Section 3.02. Section 3.03 presents the expertise of the key
members of the project team and their role in implementing this project.

3.02 Management Team

The management team established for this project is headed by the
Project Director, Dr. C.B. Murphy, Jr., Senior Vice President.
Specific management responsibilities of the Project Director include:
project performance evaluation, project quality, project schedule,
project cost, personnel allocations and continuous monitoring and control
of all program tasks.

F.D. Hale will serve as the Project Manager reporting directly to Dr.
Murphy. The Project Manager is responsible for overseeing all facets
of the project on a day-to-day basis, specifically the project schedule,
cost, and quality of each task. Mr. Hale will also be responsible for all
communication and coordination between O'Brien & Gere and NL
Industries.

A Technical Advisory Committee (TAC) will be comprised of three of the
most experienced staft of O'Brien & Gere in site investigation and
remediation, D. L. Palmer, Managing Engineer, Dr. E.C. Tifft, Manag-
ing Engineer and R.D. Jones, Managing Engineer. The TAC monitors
the progress and the quality of the various phases of the project
through members of their respective staff working directly on the
project. Their project involvement will be supplemented by having
periodic reviews to gain full advantage of their knowledge and
management skills throughout the duration of the project.

3.03 Project Team

The management team for this project will draw upon the technical
expertise and experience of a number of different individusals. The
team assembled for the Site Assessment portion of the Remedial
Investigation is comprised of personnel with expertise in hydrogeology,
water chemistry, and soil science. The Risk Assessment staff will be
headed by Dr. S.W. Kaczmar, an Environmental . Toxicologist who has
conducted risk assessments for a number of O'Brien & Gere projects.
The Remedial Technologies evaluation will be staffed by civil
engineering personnel with experience in this type of technology
assessment.

15



The personnel that would be involved with assessing each remedial
approach were selected on the basis of their experience appropriate to
that specific method. Dr. Kaczmar and his risk assessment team will
provide the environmental assessment support for the remedial
approaches identified.

3.04 Project Schedule
The required schedule for implementing the work detailed in Section 2

is noted in Section F of the Agreement and Administrative Order by
Consent which became effective on May 14, 1983.
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TABLE 2
REMEDIAL INVESTIGATION
ANALYTICAL PROCRAM

JUNE 1986 REVISION

Fiel Lab
Sanple Site ’ 5‘""? Steve’  Digest  Ext. filt, _pH _Cond. Pb__ L4 Cr Ba _As Mg Se Ag _Sb _Cu_ fe Mn N} in 50, Tvs
3a
Slag y -- " ? - -- -- 4 4 4 4 4 4 4 4 4 4 4 4 4 4 -- -
Upper Strata 10 10 10 5 - -- -- 10 0 10 10 10 10 10 10 10 10 ] 10 10 10 -- -
SLLR Pile 2 2 == 2 1 .- -- 2 ? 2 2 ? 2 ? 2 2 2 2 ? 7 2 -- --
Orummed Materiat ? -- -- * 1 .- * b ? ? 2 ? 2 7 ? 2 2 2 2 ? ? ? - .-
it
Wells Quarter - 1 15 -- - 3 .- 12 15 15 15 12 12 12 12 12 12 12 12 12 12 12 12 12 12 12
Wells Quarter - 2 15 -- -- 3 .- 12 15 15 15 12 12 12 12 12 172 12 * * *k ol el bk *k *x
M
S0ils Grid 7 -- 72 72 -- -- -- -- 72 -- - -- - - - -- -- -- .- .- - -- -- --
Off-5ite Removal
Areas n -- 1" " .- -- == -- n -- - -- -- - -- - ‘- -- -- -- .- -- -- --
34
Deposition L} -- -- L -- - -- -- L} -- -- .- -- -- -- -- - .- - -- - -- -- --
Ruto € f [} -- -- 4 -- . 4 v - -- .- -- -- - -- - - -- -- - - -- --
Notes:
! field sieving indicates that samples will be sieved in the tield through a 2.5 wm standard sieve. That portion passing through the sieve will be collected and submittesd for analysis.
? Lab sieving indicates that soil samples will be sieved through a 16 mesh stainless stee) sieve after drying (8 hours at 100°C, or until dry), prior to analysis. Slag samples will be
crushed and sieved through a 9.5 mm standard sieve in the laboratory prior to analysis.
* If the drummed materials are sulid wastes, they will undergo digestion. |If they are liquid wastes, they will be tested for pH and conduyctivity in the field.

*n Second quarter groundwater samples will be analyzed for those pargmelers observed in signiticant concentrations in the first quarter groundwater analysis, as jointly agreed upon by
USEPA, 1FPA, and NI Industries. :

The analytical program is to include one EPA Toxicity (Metals only) for Dft-Site soils with highest Pb if over 1000 ppm.

In the event that activities in lask 1 determine that environmentally sianificant parometers are present, these parameters will be included in 3a and/or 3Ll ahbove, for utilization where pa-
rameter involvement is suspected.

The preceding narrative is modified by reference to be consistent with this teble. In the event of a discrepancy between this tahle and the RIWP, this table will be governing.
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TASK

TASK

TASK

TASK’

TASK

TASK
TASK
TASK

TABLE 1
REMEDIAL INVESTIGATION
WORK PLAN OUTLINE

Description of Current Situation
la  Site Background

1b Nature and Extent of Problem
lc History of Response Actions
Investigation Support

2a  Subcontractor Procurement
2b  Site Visit

2c  Define Boundary Conditions
2d Site Map

2e  Site Office

Site Investigations

Ja  Waste Characterization

3b Hydrogeologic Investigation
3c Scils and Sediments Investigation
3d Surface Water Investigation
3e Air Investigation

Preliminary Remedial Technologies

4a  Pre-Investigation Evaluation
4b  Post-Investigation Evaluation

Site Investigation Analysis

5a Data Analysis
5b  Application to Preliminary Technologies

Remedial Investigation Report
Community Relations
Additional Requirements

8a Progress Reports

8b Chain of Custody
8c Safety Plan

8d Quality Assurance/Quality Control/Sampling Plan



"OJ

TASK

TASK

TASK
TASK

TASK

TASK
TASK

TASK

10

11
12

13

14
15

16

TABLE 3
FEASIBILITY STUDY
WORK PLAN OUTLINE

Description of Proposed Response
Development of Alternatives

10a Response Objectives
10b Identification of Remedial Alternatives

Initial Screening of Alternatives

Laboratory Studies (Optional)

Evaluation of Alternatives

13a Detailed Development of Remaining Alternatives

13b Environmental Assessment

13c¢  Cost Analysis _

13d Evaluation and Recommendation of
Cost-Effective Alternative

13e Report

Conceptual Design

Final Report

Additional Requirements
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APPENDIX A

REMZDIAL INVESTIGATION
STATEMENT OF WORK

PURPOSE :

The purpose of this remedial investigation is to determine the nature
and extent of the problem at the site and gather all necessary data to
support the feasibility study. NL Industries, either alone or as a
representative of resonsible parties, or an Engineer retained by them
shall furnish all personnel, materials, and services necessary for or
incidental to performing the remedial investigation of conditions
resulting from lead smelting and related activities in the Granite City,
I1linois area.

SCOPE:

The remedial investigation consists of eight tasks:

Task 1 -- Description of Current Situation
Task 2 -- Investigation Support

Task 3 -- Site Investigations

Task 4 -- Preliminary Remedial Technologies
Task 5 -- Site Investigations Analysis

Task 6 -- Remedial Investigation Report
Task 7 -- Community Relations

Task 8 -- Additional Requirements

A detailed work plan shall be submitted to USEPA and IEPA for
approval, The plan shall also include technical approach, personnel
qualifications, and a schedule for complieting the proposed remedial
investigation,
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2a.
2b.
2c.

2d.
2e,

3a.
3b.

3c.
3d.
3e.

4a,
4b,

REMEDIAL INVESTIGATION
WORK PLAN SCHEDULE

TASK Product

Description of
Current Situation

Site Background

Nature and Extent
of Problem

History of Response
Actions

Investigation Support

Sub-Contractor Procurement RFP (or IFB)
Site Yisit
Define Boundary
Conditions
Site Map Map
Site Office

Site Investigations Investigations

Waste Characterization

Hydrogeologic
Investigation

Soils and Sediments
Investigation

Surface Water
Investigation

Air Investigation

Preliminary Remedial
Technologies

Pre-Investigation
Evaluation

Post-Investigation
Evaluation

Target
Completion
Week
For Tasks (*)

and Products (**)

*

Personnel

Work Hours



REMEDIAL INVESTIGATION
WORK PLAN SCHEDULE (Cont)

Target
Completion Personnel
TASK . Product Week Work Hours
- - for rasks (*) -

and Products (**)

Sa.
5b.

Site Investigations
Analysis

Data Analysis
Application to
Preliminary

Technologies

Remedial Investigation
Report

Community Relations

Additional
Requirements

Remedial Investigation
Report

Safety Plan
QA/QC Plan

*



TASK 1 -- DESCRIPTION OF CURRENT SITUATION

The Engineer shall describe the background information pertinent to
the site and its problems and outiine the purpose and need for remedial
investigation at the site, The data gathered during any previous
investigations or inspections and other relevant data should be used.
The site investigated shall include the Taracorp property, identified
off-site removal sites, including alleys, parking lots and landfills and
adjacent properties containing lead-contaminated piles.

a. Site Background. Prepare a summary of the regional
tocation, pertinent area boundary features, and general
site physiography, hydrology, and geclogy. The total area
of the site and the general nature of the conditions,
including pertinent history relative to the use of site for
hazardous waste disposal, should be defined. The site
investigated shall include the Taracorp property,
identified off-site removal sites, including alleys and
parking lots that are not impermeably paved, and landfills
and adjacent properties containing Jead-contaminated piles.

As a minimum, site background shall include the following

for the plant site and affected areas:

1. Maps showing the following information with
descriptions as necessary;

a) The general geographical location;

b) Taracorp plant property and property lines, waste
and waste piles, raw material, and finished
product storage areas,

¢) Industrial, commercial properties immediately
adjacent to Taracorp property, including property
lines of each property;

2. A reasonable history of all lead smelting and other
processes at this plant site and at associated
industries in the immediate plant area.

3. A general description of the current operations and
associated lead processing industries at Taracorp and
in the immediate area.

b. Nature and Extent of Problem., Prepare a summary of the
Tntormation available on actual and potential on-site and
off-site health and environmental effects. This may
include, but is not limited to, identifying, and evaluating
sources of lead emissions, discharges and contamination in
the area, the type, physical states, and estimated amounts
and locations of the hazardous substances, the existence
and conditions of waste piles, storage areas, process and
control equipment, drums, landfills, and lagoons affected
media and pathways of exposure, contaminated releases such



as emissions and leachate or runoffs, and any human
exposure. Emphasis should be placed on describing the
threat or potential threat to public health, including
threats to the public from inhalation of airborne
particulates from the entire plant site and the waste
storage piles and other open areas, Available previous
sampling, blood testing and health studies should be used
in this evaluation,

History of Response Actions, Prepare a summary of all
previous response actions conducted by local, State,
Federal or private parties, including site inspection,
other technical reports, and their results. A list of
reference documents and their location shall be included.
The scope of the RI/FS should be developed to address the
problems and questions that have resulted from the previous
work at the site,

TASK 2 -~ INVESTIGATION SUPPORT

The Engineer shall conduct preliminary work necessary to conduct
the site investigations and feasibility study.

a.

Subcontractor Procurement. Prepare subcontractor
procurement gocuments and award sub-agreement to secure the
services necessary to conduct the remedial investigation
and feasibility study.

Site Visit. Conduct initial site visits required to become
famitiar with site topography, access routes, and proximity
of receptors to possible contamination, and collect data

for preparation of the site safety plan., The visit should
be used to verify the site information developed in Task 1.

Define Boundary Conditions. Establish site boundary
conditions to 1imit the area of site investigations. The
boundary conditions should be set so that subsequent
investigations will cover the contaminated media in
sufficient detail to support following activities (e.gq.,
the feasibility study). The boundary conditions should
also be used to identify boundaries for site access control
and site security.

Site Map. Initial map(s) and a grid system of the area
within 1.0 mile of the waste pile will be developed. A1l
wetlands, water features, drainage patterns, landfills,
tanks, streets, commercial, {industrial, residential and
public property and other features will be depicted. The
site map(s) and any topographic surveys will be of



sufficent detail and accuracy to locate and report all
existing and future work performed at the area. [Permanent
baseline monuments, bench marks and reference grids shall
be tied into either USGS or State reference systems.] 1If
remedial action is appropriate, the map(s) will be revised
as necessary to include utilities, paved areas, easements
and rights-of-way.

e. Site Office. An office will be identified to be used bv
the Engineer in support of site work.

TASK 3 -- SITE INVESTIGATIONS

The Engineer shall conduct only those site remedial investigations
necessary to characterize the site and its actual or potential hazard to
public health and the environment. The site investigations should also
result in data of adequate technical content to assess preliminary
remedial alternatives developed in Task 4 and support the detailed
evaluation of alternatives during the feasibility study.

A1l samplie analyses will be conducted at laboratories following EPA
protocols, or equivalents. Strict chain-of-custody procedures will be
followed and all samples will be located on the site map [and grid
system] established under Task 2.

a. Waste Characterization. Develop and conduct a complete
sampTing and anaiysis program to characterize all materials
of interest at the site. These materials could include
wastes stored above or below ground in tanks, drums,
lagoons, piles or other methods of storage. This must
include a description of the methodology chosen for
estimating the characteristics of the waste piles,
including quantitites of lead and other hazardous
materials, for each waste storage pile on the Taracorp
property, on commercial and industrial properties adjacent
to the Taracorp property and on other areas including
roadways, open areas, and materials handling areas on both
the Taracorp property and adjacent commercial and
industrial areas. A sampling plan will be developed
showing the locations, quantity, frequency, numbering, and
constituents for analysis for each sample,

The sampling plan shall describe the sampling and analysis
techniques appropriate to the site conditions. These
techniques may include tank and drum opening, sample
packing and shipping, and sample preservation. The number
or frequency of sampling to obtain representative data
should also be discussed. Elements of the safety plan and
the QA/QC plan described in the “Additional Requirements"
section will also apply to sampling.



The sampling plan should discuss potential incompatability
of wastes, Wastes should be analyzed and grouped in
compatability classes. This analysis should support any
subsequent conclusions about segregating wastes on-site and
developing preliminary remedial alternatives.

Hydrogeologic Investigation. Develop and conduct a program
to defermine the present and potential extent of ground
water contamination and to evaluate the suitability of:the
site for on-site waste containment, Ildentify specific
aquifer to be studied. Efforts should begin with a survey
of previous hydrogeologic studies and other existing data.
The survey should address the degree of hazard, the
mobility of pollutants considered from Waste
Characterization, the soils attenuation capacity and
mechanisms, discharge/recharge areas, regional flow
direction and quality, and effects of any pumping
alternatives described in Task 4, It must also include
analysis of the existing or potential contamination of
groundwater from all sources of lead on the site,
particularly the waste storage piles and all underground
storage tanks. The present and future potential uses of
the local groundwater resources must be investigated. Such
information may be available from the USGS, the Soil
Conservation Service, and local well drilliers, Subsequent
to the survey of existing data, a sampling program should
be developed to determine the horizontal and vertical
distribution of contaminants and predict the long-term
disposition of contaminants. The sampling program should,
at a minimum, evaluate factors affecting ground water
quality, background levels of contamination, the type of
well construction utilized (must be compatible with type of
measurement taken), the number and location of wells, chain
of custody and record of samples, and the ground water
sampling method. Geophysical techniques should be
considered for use in defining subsurface conditions and
design of the sampling program,

Soils and Sediments Investigation. Develop and conduct a

program to determine tne location and extent of
contamination of surface and subsurface soils and
sediments. Specific areas to be studied will be
identified., Threats to the public from ingestion of
contaminated soils both on the plant site and in areas
within one-half mile of the plant, and in all known
off-site removal areas shall be evaluated. This initial
survey will consist of samples taken on a 1000 foot grid
interval, Parameters for additional sampling, within and
without this one-half mile radius, will be developed.



Particular attention shall be given to schools, parks,
alleys and residential areas where children may play and
inadvertently ingest quantities of contaminated sofl. This
process may overlap with certain aspects of the
hydrogeologic study (e.g., characteristics of sofl strata
are relevant to both the transport of contaminants by
ground water and to the location of contaminants in the
soil; cores from ground water-monitoring wells may serve as
s7i1 samples). A survey of existing data on soils and
sediments may be useful, A sampling program should be
developed and conducted to determine the horizontal and
vertical extent of contaminated soils and sediments.

Levels of soil contamination must be shown on appropriate
maps. Information regarding local background levels,
degree of hazard, lccation of samples, techniques utilized,
and methods of analysis should be included. The
investigation should identify the locations and probable
quantities of subsurface wastes, such as buried drums,
through the use of appropriate geophysical methods.

Surface Water Investigation. Develop and conduct a program
to determine the extent of contamination of continuously
flowing surface water within the study area. This process
may overlap with the soils and sediments investigation;
data from stream or lake sediments samplied may be relevant
to surface water quality. A survey of existing data on
surface water flow quantity and quality must be included.

A sampling program must be developed and conducted,
discussing the degree of hazard, including information on
local background levels, location and frequency of samples,
sampling techniques, and method of analysis. The amounts
of lead which are deposited on streets and other areas
(especially public areas) as the result of surface run-off
from the waste pile shall be evaluated and.determined. The
potential reentrainment of this contamination into
adjoining areas shall be determined.

Air Investigation. Develop and conduct a program to
determine the extent of atmospheric lead contamination,
Where appropriate, this must include a determination of the
emissions rates of lead from each process source (for
maximum allowed operating conditions) and from each
fugitive source in the plant and in the area significantly
impacted by the plant. The area significantly impacted by
the plant will be specified by the IEPA, and will generally
extend no more than two miles beyond the plant boundary.
Determination of the geographical locations and stack
parameters (i.e., stack heights, exit gas velocity, exit




gas temperature, and stack diameter) must be made for each
process lead source within the significant impact area.
For each fugitive source, geographical location as well as
horizontal and vertical extent must be identified. The
amount of lead which is deposited by process and other
activities on streets and other areas accessible to the
public must be determined,

Air quality analyses, including detailed dispersion
modeling techniques must be conducted or, where available,
analyzed using the source data collected above. The
potential for buildings affecting the flow of the airborne
lead emissions must be investigated. The ground level lead
air concentration values must be projected in the vicinity
of the lead sources using meteorological conditions and
receptor locations as specified in applicable USEPA
guideline documents. Current and historical air monitoring
data in the area must be reviewed and evaluated to
determine whether additional air monitoring sites are
necessary. Based on all of the air quality analyses, the
primary sources of lead must be identified and control
techniques defined which will assure that future air
quality levels are within acceptable limits (i.e., the
National Ambient Air Quality Standards).

Where appropriate, the extensive analysis done by IEPA in
support of the proposed State Implementation Plan (SIP) for
lead may be used.

TASK 4 -- PRELIMINARY REMEDIAL TECHNOLOGIES

The Engineer will identify preliminary remedial technologies,
providing detail sufficient to ensure that site investigations will
develop a data base adequate for the evaluation of alternatives during
the feasibility study.

a. Pre-Investigation Action, Prior to starting any site
investigations, the Engineer will assess the anticipated
site conditions to determine potential categories of source
control and off-site remedial actions., This must include,
as a minimum, analyses of the following:

1. Source Control Action

i. What containment techniques appear feasible to
prevent contamination of ground water?

{i. Does incineration or reclamation appear to be a
viable option?



ii{. Does on-site treatment appear to be a viable
option, and if so, what category of treatment
should be investigated (e.g., biological,
physical, chemical, thermal)? This must include
an evaluation of washing technologies and
techniques.

iv. Will substances migrate or continue to migrate
off-site if no action is taken? 1If only source
control measures are taken?

2. 0ff-Site Actions

i. Does the apparent volume of contaminated ground
water, if any, make investigation or treatment
impracticable?

ii. What technologies are available to treat the
identified contaminants at the site?

iii. What technologies exist to effectively remove
off-site contaminated materials?

iv. What technologies are available to control or
contain the identified contaminants at the site?

V. Will the off-site contamination continue to pose
a threat if no action is taken?

The IEPA will review and screen the preliminary technologies so
that the site investigations can be designed to answer these
types of questions and support the feasibility study.

b. Post-Investigation Evaluation. Either during or following
the site 1nvestigations, the Engineer will assess the
investigation results and recommend preliminary remedial
technologies likely to apply to the site problem. These
technologies should be a refinement of the options
considered in Task 4a. They will provide the basis for
developing detailed alternatives and the cost-effectiveness
analysis during the feasibility study. The work during the
remedial investigation will generally be limited to the
following:

1. Recommending types of remedial technologies
appropriate to the site conditions,

2. Recommending whether or not to remove some or all of
the waste for treatment, storage, or disposal,
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3. Determining the compatability of groups of wastes with
other wastes and with materials considered as part of
potential remedial action (e.g., slurry walls, lagoon
liners). Recommending alternatives for treatment,
storage, or disposal for each category of compatible

. waste.

TASK 5 -- SITE INVESTIGATIONS ANALYSIS

The Engineer shall prepare a thorough analysis and summary of
211 site investigations and their results. The obtjective of this
task will be to ensure that the investigation data are sufficient in
quality and quantity to support the feasibility study.

The results and data from all site investigations must be
organized and presented logically so that the relationships between
site in'2stigations for each medium are apparent,

a. Data Analysis. Analyze all site investigations and develop
a summary ot the type and extent of contamination at the
site. This analysis must include all significant pathways
of contamination and an exposure assessment., Where
practicable, the exposure assessment shall analyze the
contribution of discrete sources of exposure to the overall
assessment so as to provide an accountability analysis of
the different sources. The exposure assessment should
describe any threats to public health, welfare, or the
environment, The analysis should discuss the degree to
which either source control or off-site actions or
combinations thereof, are required to significantly
mitigate the threat to public health, welfare, or the
environment. If the results of the investigation indicate
that no threat or potential threat exists, a recommendation
to stop the remedial response should be made.

b. Application to Preliminary Technologies. Analyze the
results of the site 1nvestigaiions 1n relation to the
preliminary remedial technologies developed in Task 4.
Data supporting, or rejecting, types of remedial
technologies, compatability of wastes and construction
materials, and other conclusions should be presented.

TASK 6 -- REMEDIAL INVESTIGATION REPORT

The Engineer shall prepare a draft report covering the remedial
investigation phase and submit 5 copies each to USEPA and IEPA, The
report shall include the results of Task 1 through 5, and should include
additional information in an appendix. The report shall be structured to
enable the reader to cross-reference with ease. Comment from USEPA and
IEPA shall be incorporated into the final report of which 5 copies each
shall be submitted to USEPA and 1EPA.

1



TASK 7 -- COMMUNITY RELATIONS SUPPORT

The Engineer may be required to furnish the personnel, services,
materials and equipment required to assist in USEPA's or IEPA's community
relations program. Although this may be a limited program, community
relations must be integrated closely with all remedial response
activities. The objectives of this effort are to achieve community
understanding of the actions taken and to obtain community input and
support prior to selection of the remedial alternative(s).

Community relations support shall consist of the following:

Provide information for news releases, fact sheets and
other materials prepared by USEPA or IEPA to apprise the
community of current or proposed actions.

. Participation in public meetings, project review meetings,
and other meetings as necessary to the normal progress of
the work.

TASK 8 -- ADDITIONAL REQUIREMENTS

a.

c.

Reporting Requirements

Reports shall be prepared every other month by the Engineer and
submitted to IEPA and USEPA that describe the technical progress
of the project. These reports should discuss the following
jtems:

Identification of site and activity.

Status of work at the site and progress to date.
Percentage of completion.

Difficulties encountered during the reporting period.
Actions being taken to rectify problems.

. Activities planned for the next month,

Changes in key personnel,

SN PO
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The progress report will 1ist target and actual completion dates
for each element of activity including project completion and
provide an explanation of any deviation from the milestones in
the work plan schedule. Significant developments shall be
reported as soon as practicable. All inquiries shall be
directed through NL's designated project manager and shall be
responded to.

Chain-of-Custody. Any field sampling collection and analyses
congucted snall be documented in accordance with
chain-of-custody procedures as provided by IEPA and USEPA,

Safety Plan. A safety plan will be developed to protect the
ﬁealfé and safety of personnel involved in the remedial

investigation. The plan will be consistent with:
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Section 111(c)(6) of CERCLA
USEPA Order 1440.1 -- Respiratory Protection

USEPA Order 1440.3 -- Health and Safety Requirements for
Employees Engaged in Field Activities

USEPA Occupational Health and Safety Manual

" Other USEPA guidance as provided

State safety and health statutes
Site conditions

USEPA Interim Standard Operating Safety Guide

This safety plan shall be submitted to USEPA and IEPA.

d. Quality Assurance/Quality Control (QA/QC). The Engineer shall

prepare and submit as part of the work plan a Quality Assurance
Project Plan for the sampling, analysis, and data handling
aspects of the remedial investigation. The plan shall be
consistent with the requirements of EPA's Contract Laboratory
Program, The plan shall address the following points:

1.

10.

QA Objectives for Measurement Data, in terms. of precision,
accuracy, completeness, representatives, and comparability.

Sampling Procedures.

Sample Custody.

Calibration Procedures, References, and Frequency.

Internal QC Checks and Frequency.

QA Performance Audits, System Audits, "and Frequency.

QA Reports to Management.

Preventive Maintenance Procedures and Schedule,

Specific Procedures to be used to routinely assess data
precision, representativeness, comparability, accuracy, and
completeness of specific measurement parameters involved.

This section will be required for all QA project plans,

Corrective Action,.

The QA/QC plan must be approved by IEPA and USEPA prior to initiating
any field activities,
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FEASIBILITY STUDY
STATEMENT OF WORK

PURPOSE

The purpose of this remedial action feasibility study is to develop
and evaluate remedial alternatives, and to identify the cost-effective
remedial action to be taken with respect to conditions resulting from
Jead smelting and related activities in the Granite City, I11linois area.
The Engineer shall furnish the necessary personnel, materials, and
services required to prepare the remedial action feas1b111ty study,
except as otherwise specified herein. :

SCOPE

The feasibility study consists of eight tasks:

Task 9 - Description of Proposed Response
Task 10 - Development of Alternatives

Task 11 - Initial Screening of Alternatives
Task 12 - Laboratory Studies

Task 13 - Evaluation of the Alternatives
Task 14 - Conceptual Design

Task 15 - Final Report

Task 16 - Additional Requirements

A work plan that includes a detailed technical approach, personnel
qualifications and schedules shall be submitted to IEPA and USEPA for
approval of the proposed feasibility study.
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FEASIBILITY STUDY
WORK PLAN SCHEDULE

Target
Completion Personnel
TASK Product Week Work Hours
— Tor Tasks (*)
and Products (**)
9 Description of .Proposed v 4
Response
10 Development of Preliminary Alternatives *,6 **
Alternatives Submitted

10-a  Response DObjectives

10-b ldentification of
Remedial Alternatives

N Initial Screening * %%
of Alternatives

12 Laboratory Studies *
[Optional

13 Evaluation of Alternatives *

13-a Detailed Development of
Remaining Alternatives

13-b Environmental Assessment Environmental Information **

Document

13-¢  Cost Analysis
13-d Evaluation and Recom-

mendation of Cost-

Effective Alternative
13-e  Report Report fale
14 Conceptual Design *
15 Final Report Final Report *,
16 Additional Requirements *
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TASK 9--DESCRIPTION OF CURRENT SITUATION AND PROPOSED RESPONSE

A site-specific statement of the purpose for the response, based on
the results of the remedial investigation will describe the discrete
remedial technologies to be evaluated. This shall be submitted to IEPA
and USEPA for approval and approved prior to commencement of Task 10,

TASK 10--DEVELOPMENT OF ALTERNATIVES

Based on the results of the remedial investigation and consideration
of preliminary remedial technologies (Task 4), the Engineer shall develop
a limited number of alternatives €or source control or off-site remedial
actions, or both,

a. Establishment of Remedial Response Objectives

Establish site-specific objectives for the response. These
objectives shall be based on public health and environmental
concerns, information gathered during the remedial

" investigation, Section 300,68 of the National Contingency Plan
(NCP), EPA interim guidance, and the requirements of any other
applicable Federal and State statutes. Preliminary cleanup
objectives shall be developed in consultation with IEPA and
USEPA.

b. Identification of Remedial Alternatives

Develop alternatives to incorporate remedial technologies (from
Task 4b) response objectives, and other appropriate
considerations into a comprehensive, site-specific approach.
Alternatives should include non-cleanup (e.g., alternative water
supply, relocation) and no-action options, if appropriate. The
alternatives shall be developed in close consultation with IEPA
and USEPA,

A range of contamination control alternatives shall be
evaluated. These alternatives will be selected to reduce or
control risks to the public which were identified and evaluated
in the Phase I report. Alternatives must also reduce or prevent
pollution to all environmental resources (air, land, surface and
groundwater) from materials stored or handled on the Taracorp
property or stored, deposited, or handled on adjacent property
as a result of past lead processing activities at the smelting
and fabricating plant and waste storage pile currently owned and
operated by Taracorp.

The alternatives to being evaluated in Phase Il must include,

but are not limited to, the following, or combinations of the
following control options:
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1. Total removal of all lead waste and lead bearing waste
materials and other hazardous waste materials from outside
storage areas and underground tanks, i,e., removal to a
hazardous waste site approved by I1EPA and USEPA.

2. On-site reclaiming of salvageable lead and other materials,
with interim control measures for storage piles during
reclaiming and non-salvageable hazardous wastes removed to

. an approved off-site hazardous waste facility.

3. On-site reclaiming of salvageable lead and other materials
with on-site burial of non-salvageable materials in
properly constucted facilities approved by IEPA and USEPA.

4. On-site contaimment of the waste pile or part thereof,
i.e., specially constructed groundwater barriers and
suitable pile capping.

5. Removal and replacement of soils determined to contain
excessive lead concentrations at the Taracorp plant site
and on adjoining properties.

6. Removal and replacement of soils determined to contain
excessive lead concentrations at residential, school, park
and other public access areas.

7. Capping of lead-contaminated soils with clean soil, or
other appropriate capping materials such as paving.

8. Planting of grass or other vegetative cover on
lead-contaminated soil to minimize contact risk or airborne
fugitive transport.

Submit ts T EBPA
TASK 11--INITIAL SCREENING OF ALTERNATIVES

The alternatives developed in previsous Tasks will be screened by the
Engineer to eliminate alternatives that are clearly not feasible or
appropriate. A report setting forth the results of this initial
screening shall be sent to USEPA and 1EPA for their approval prior to
undertaking the detailed evaluations of the remaining alternatives called
for in Task 13. The parties shall endeavor, prior to the commencement of
Task 13, to identify for Task 13 evaluation the most promising
alternatives, so as to reduce unnecessary evaluations.

Considerations to be Used in Initial Screening
Three broad considerations must be used as a basis for the initial

screening: cost, effects of the alternative, and acceptable engineering
practices. More specifically, the following factors must be considered:
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1) Cost. An alternative whose cost far exceeds that of other
aTternatives will usually be eliminated. Total cost will
i{nclude the cost of implementing the alternative and the
cost of operation and maintenance.

2) Environmental effects. Alternatives posing significant
adverse environmental effects will be excluded.

3) Environmental protection. Only those alternatives that
satisfy the response objectives and contribute
substantially to the protection of public health, welfare,
or the environment shall be considered further. Source
control alternatives shall achieve adequate control of
source materials. Off-site alternatives shall minimize or
mitigate the threat of harm to public health, welfare, or
the environment,

4) Implementability and reliability. Alternatives that may
prove exiremely difficult to implement, will not achieve
the remedial objectives in a reasonable time period, or
rely on unproven technology will be eliminated.

TASK 12--LABORATORY STUDIES [If Required]

The Engineer shall conduct any necessary laboratory and bench scale
treatability studies required to evaluate the effectiveness of remedial
technologies and establish engineering criteria (e.g., leachate
treatment; ground water treatment; compatability of waste/leachate with
site barrier walls, cover, and other materials proposed for use in the
remedy). It is expected that the scope of this task will depend on the
results of Tasks 10 and 11 and therefore will not be complete at the
start of Task 13. The Engineer will submit a separate work plan for any
proposed laboratory studies for State approval. This submittal will be
made in the timeframe required to maintain steady progress of the overall
feasibility study. [Additional studies may also be conducted during the
design phase of needed to refine treatability results or develop detailed
design criteria.]

TASK 13--EVALUATION OF THE ALTERNATIVES

The Engineer shall evaluate the alternative remedies that pass
through the initial screening in Task 11 and recommend the most
desireable (cost effective) alternative to USEPA and the State.

Alternative evaluation shall be preceded by a detailed development of
the remaining alternatives.

a. Detailed Development of Remaining Alternatives

The detailed development of the remaining feasible remedial
alternatives shall include as a minimum;
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1) Description of appropriate treatment and disposal
technologies.

2) Special engineering considerations required to
implement the alternative (e.g., pilot treatment
facility, additional studies needed to proceed with
final remedial design),

3) Environmental impacts and proposed methods, and costs,
for mitigating any adverse effects.

4) Operation, maintenance, and monitoring requirements of
the remedy.

5) 0ff-site disposal needs and transportation plans,
6) Temporary storage requirements.

7) Safety requirements for remedial implementation
(including both on-site and off-site health and safety
considerations),

8) A description of how the alternative could be phased
into individual operable units. The description
should include a discussion of how various operable
units of the total remedy could be implemented
individually or in groups, resulting in a significant
improvement to the environment or savings in costs.

9) A review of any off-site disposal facilities to ensure
compliance with applicable RCRA requirements.

Environmental Assessment

Perform an Environmental Assessment (EA) for each alternative.
The EA shall include, at a minimum, an evaluation of each
alternative's environmental effects, an analysis of measures to
mitigate adverse effects, physical or legal constraints, and
compiiance with CERCLA or other regulatory requirements.

Each alternative will be assessed in terms of the extent to
which it will mitigate damage to, or protect, public health,
welfare, and the environment, in comparison to the other
remedial alternatives. The specific considerations to be used
in the assessment will be different for source control
alternatives and for off-site alternatives, as explained in EPA
guidance. Consideration may be given to standards and criteria
developed under Federal or State environmental and health
statutes.
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Cost Analysis

Evaluate the cost of each feasible remedial action alternative
(and for each phase or segment of the alternative)., The cost
will be presented as a present worth cost and will include the
total cost of implementing the alternative and the annual
operating and maintenance cost. A distribution of costs over
time will be provided.

Evaluation and Recommendation of Cost-Effective Alternative

Alternatives shall be eveluated using technical, environmental,
and economic criteria, At a minimum, the following areas will
be used to evaluate alternatives:

1. Reliability. Alternatives that minimize or eliminate
the potential for release of wastes into the
enviromment will be considered more reliable than
other alternatives,

2, Implementability. The requfrements of implementing
The aTtérnatives will be considered, including phasing
alternatives into operable units and segmenting
alternatives into project areas on the site. The
requirements for permits, zoning restrictions, right
of ways and public acceptance are also examples of
factors to be considered.

3. Operation and Maintenance Requirements, Preference
will be given to projects with Tower 0&M requirements,
other factors being equal.

4. Environmenta) Effects. Alternatives posing the least
impact (or greatest improvement) on the environment
will be favored.

5. Safety Requirements. On-site and off-site safety
requirements during implementation of the alternatives
should be considered. Alternatives with lower safety
impact and cost will be favored.

6. Cost. The remedial alternative with the lowerst total
present worth cost will be favored. Total present
worth cost will {nclude capital cost of implementing
the alternative and cost of operations and maintenance
of the proposed alternative.
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Recommend the alternative determined to be the most
cost-effective. The recommendation will be justified by
stating the relative advantages over other alternatives
considered., Evaluative considerations shall be applied
uniformly to each alternative. The lowest cost alternative
that is technologically feasible and reliable and that
adequately protects (or mitigates damage to) public health,
welfare, or the environment will be considered the
cost-effective alternative,

e. Report

Prepare a report presenting the results of Tasks 9 through
13 and the recommended remedial alternative, Submit 5
copies each of the preliminary report to IEPA and USEPA for
their review and comment. Following any changes made in
this report by this review and comment, the report (as
modified) will be presented by USEPA and IEPA for public
hearing and comment, Following public hearing and comment,
USEPA and IEPA will select a remedial alternative.

TASK 14--CONCEPTUAL DESIGN

Prepare a conceptual design of the remedial alternative selected by
IEPA and USEPA. The conceptual design shall include, but is not limited
to, the engineering approach including implementation schedule, special
implementation requirements, institutional requirements, phasing and
segmenting considerations, preliminary design criteria, preliminary site
and facility layouts, budget cost estimate (including operation and
maintenance costs), operating and maintenance requirements and duration,
and an outline of the safety plan including cost impact on
implementation. Any additional information required as the basis for the
completion of the final remedial design will also be included. The
Engineer may alisoc be required to revise portions of the community
relations plan to reflect the results of the conceptual design.

TASK 15--FINAL REPORT

Prepare a final report for submission to the State. The report shall
include the results of Tasks 9 through 14, and should include any
supplemental information in an appendix. Submit 5 copies each to IEPA
and to USEPA, '

The final report generated under Phase 11 will recommend the
alternatives to be implemented for plant site and off-site clean up of
contaminated areas. The report must contain a clear schedule for
implementing and completing all phases of site clean-up actions and any
necessary construction work. The report must be submitted to IEPA and
USEPA for review. Alternatives to be implemented must be approved by
IEPA and USEPA before any work is implemented,
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TASK 16--ADDITIONAL REQUIREMENTS

Reporting requirements are described in Task 8 of the remedial
investigation scope of work,

RC:jd/0160D/sp/1-22
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SECTION 1 - INTROBUCTICN AND BACKCGROUND INFORMATICON

This document is the General Health and Safety Plan for site activities
to be conducted during the Remedial Investigation/Feasibility Study
(RI/FS) being performed on and in the vicinity of Granite City Site
(also referred to as the Taracorp Site) in Granite City by O'Brien &
Gere Engineers and associated subcontractors.

All personnel (here defined as employees of O'Brien & Gere Engineers,
employees of all subcontractors, respondants, all visitors and rep-
resentatives from the EPA, State, local groups, mecdia, etc.) will be
required to follow and adhere to the procedures set forth in this plan.
All personnel will also be required to report to the Site Health and
Safety Officer (SHSO) before proceeding on-site. All on-site work will
be performed in accordance with applicable OSHA regulations
incorporated in 29 CFR 1910 and 1926.

The RI/FS of the Site will involve cperations conducted over several
months duration which are addressed by this General Safety Plan.
Safety procedures to be employed throughout the project will be in
compliance with any applicable OSHA requirements.

1.01 Identification

Site Name: NL Industries - Granite City Site and Environs

Address/Location: 16th Street and Cleveland Boulevard
Cranite City, Illinois

Project Description: Remedial Investigation/Feasibility Study
(RI/FS)

On-Site Work Dates: 7 or 8 months following the date of apprcval
: of the Site Quality Assurance Project Plan
(QAPP)
Overall Degree of Hazard: Low

1.02 Key Personnel for RI/FS

U.S. EPA Contact: Brad Bradley (312) 886-4726
IEPA Springfield: John G. Hooker (217) 782-6760
IEPA (Local) Contact: Charles Reeter (618) 345-4606
Taracorp Contact: George Webb (618) 451-4453
O'Brien & Gere Contact: Frank D. Hale (315) 451-4700
Safety Coordinator: Swiatoslav Kaczmar (313) 451-4700



1.05 Site Description
Type of Facility: Inactive secondary lead smelting site.

Size: Study area includes approximately 4 square miles of which
15.8 acres is defined as the site.

Buildings: Numercus (see Figure 1).
Surrounding Land Uses: Heavy industrial.
Layout: See Figure 1.

1.04 Site History

The Granite City Site has been used for secondary lead smelting since
before 1905. At that time the facilities included a shot tower, machine
shop, factory for the manufacturer of blackbird targets, sealing wax,
manufacture of mixed metals, refining of drosses, and the rolling of
sheet lead. Since that time, additional facilities have been added to
provide secondary smelting capability. Figure 2 presents a Process
Flow Diagram for the facilities existing prior to February 1983.

Since then the blast furnace and the rotarv furnace have been shut
down, limiting production to lead alloying and fabricating.

Historically, solid wastes generated during the manufacturing operations
were stored on-site in the slag storage area as illustrated in Figure 3.
Among the materials reportedly disposed of in this area are: slag,
baghouse dust in 55-gallon drums, and battery cases. The nature of
the disposal operations is such that the contents of the waste pile would
not be expected to be homogeneous. Visual examination of the waste
pile indicates that battery cases are confined to the upper areas; this
supports NL Industries' understanding that battery recycling facilities
were not installed until the middle 1950's.

There is some indication that shredded plastic and hard rubber from
battery cases was collected by local contractors for use in driveway and
alley paving.

Liquid wastes from the manufacturing operation are discharged via
process sewers to the municipal sewer system. Granite City utilizes
combined sewers running under the Granite City Site to transport
wastewater to treatment facilities.

Previous studies which have assessed conditions at the Granite City Site
include an April 1983 report published by Illinois Environmental
Protection Agency. In addition, the site was reviewed as part of the
State Implementation Plan for the State of Illinois, and published in
September 1983.



1.05 Summary of Site Hazards

The Granite City Site of the Taracorp Company, as well as surroundmg
areas, have been determined to represent the following potential
hazards:

- soil and groundwater samples indicate the presence of several
heavy metals, most notably lead (Pb).

- the uncovered waste pile presents the potential of both
run-on and run-off of the materials mentioned above, as well
as waste acid.

1.06 Project Description and Purpose

The Remedial Investigation (RI) will include those activities (sampling,
monitoring well installation, geophysical studies, etc.) necessary to
determine the nature, extent and concentration of on-site wastes and
environmental contaminants. In addition, off-site soil lead contamination
will be evaluated. Field activities will primarily be conducted during
the RI.

The Feasibility Study (FS) will identify and evaluate the appropriate
remedial actions for the site, based on existing data and information
gathered during the RI. This work phase is primarily engineering
design evaluation and is to be conducted off-site.



SECTION 2 - HAZARD EVALUATICN

2.01 Previous Monitoring Performed On-Site

Several studies of the site have been conducted, both prior to and
after the shutdown of the smelting operation. This Safety Plan is
concerned only with conditions of the site currently since the shutdown
of the operations.

In July, 1983, the IEPA conducted groundwater monitoring. Soil
profiles, soil analysis and groundwater analysis were obtained from
eight well sites. The following metals were found to be present at
concentrations higher than generally established background:

Antimony Iron Nickel
Arsenic Lead Selenium
Cadmium Manganese Silver
Copper Mercury Zinc

In September, 1983, the Illinois State Implementation Plan alleged the
presence of caustic soda (sodium hydroxide) in drums on the waste
site, powdered metals and various lead waste on the waste pile, as well
as environmental lead contamination. The site encompassed a 3 acre
waste pile with 200,000 tons of lead waste.

An April, 1984 report documented groundwater and airborn (dust) lead
contamination. Corroded, crushed drums in the waste pile were
analyzed for heavy metals. The results include elevated concentration
of:

Cadmium
Copper
Lead
Selenium
Zinc

The above discussion of previous monitoring schemes is intended as an
overview, and is not to be considered as a complete record of all
analytical/monitoring work prior to O'Brien & Gere's involvement with
the project.

2.02 Previous Levels of Personnel Protection

No information is available on specific safety precautions and/or
personnel protection levels utilized (in prior investigations) on the
Granite City Site.

2.03 Hazardous Materials Known to be On-Site

The hazardous materials potentially on the Granite City site are:

Antimony Mercury
Arsenic Nickel
Cadmium Nitric Acid
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Copper Selenium

iron Silver

Lead Sodium Hydrocxide
Sulfuric Acid

Manganese Zinc

2.04 Gverall Degree of Hazard

Low to Mcderate

Respiratory Protection (RP)

Level C-RP protection will be required during all on-site activities
in designated contamination zones. Required protective equipment
may be downgraded to Level D tor off-site sampling activities.

2.05 Specific Hazards

Routes of exposure of site workers to the previously mentioned
hazardous components include all of the following:

- direct contact via skin, eyes, or mouth
- inspiration of heavy metal dust

The specific hazardous of the materials are briefly described below:

1. Lead - Lead is a toxin in elevated levels, having a
detrimental affect on nervous system, kidney, blood and bone
marrow. Major routes for absorption are consumption and
inspiration.

2. Other heavy metals - Each as "directed" affect on target
organ(s), similar to lead. In all cases, the level of hazard
correlates to the level of exposure.

Thus, the minimization (and ultimately the elimination) of exposures via
an effective Safety Plan is highly stressed.

2.06 Respiratory Protection (RP) Action Levels

Level D - (no respiratory protection necessary) is expected to
be used during most off-site soil sampling and some
activities on the site.

Level C-RP - Air purifying respirator (half-face respirator), high
efficiency particulate filter cartridge will be
available to all site personnel who have been
fit-tested. Level C-RP will be required during
waste characterization sampling because of the
possibility of conditions which could result in a
moderate, sudden release of dust.

2.07 Contact Protection

General dress requirements (minimum requirements for Level C, D) for
work on-site are:



1. Rubber safety boots or satety work boots with rubber over
boots (C & D).

2. Cotton coverall (D) or work clothing under white Tyvekp‘ suit
).

3. 'I’yvel«:R or other hood (C).

4. Cotton gloves (D) or surgeon's gloves and rubber over gloves
(C).

5. Protective evewear.

6. Hard hats.

The dress requirements for off-site soil sampling considered appropriate
for Level D protection will be:

Safety work boots,
Cotton coverall,
Protective eyewear,
Cotton gloves.

> WMo
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SECTICN 3 - PROTOCOLS FOR ROUTINE ACTIVITIES

3.01 Health and Safety Management ancd Kesponsibilities
Site Health and Safety Officer (SHSO) -

Dr. Kaczmar has responsibility for the safety of operations and Health
and Safety of all contractor personnel. Following an initial safety
reconnaissance Dr. Kaczmar may designate an on-site representative to
institute required procedures.

Subcontractors and Covernment Oversight Personnel -

All subcontractors are required to adhere to the requirements of this
General Health and Safety Plan and related Task Specific Health and
Safety Plans. They may upgrade their level of personal protection
where necessary in order to comply with their own corporate Health and
Safety requirements.

During performance of large tasks, subcontractors may wish to
designate one of their trained personnel as a Safety Officer. This
person must ccordinate actions with the Site HSO or OSC. It is recog-
nized that all subcontracted Safety Officers are subordinate to the CSC
and HSO as designated above.

3.02 General Requirements for Entry in Contaminated Zones

Before proceeding onto the site past the Entry and Exit Point, all
O'Brien & Gere and subcontractor personnel shall:

1. Be advised of the Health and Safety Plan, instructed in
safety procedures and aware of potential hazards.

2. Be properly dressed and equipped.
3. Notify the SHSO or his or her designated representative.

All personnel entering into areas or performing Tasks requiring Level C
respiratory protection shall:

1. Have been fit tested and have medical approval.
2. Be clean shaven in areas where the mask touches the face.
3. Have had necessary respiratory training.

4. Work in a minimum of 2 person team with a line-of-sight or
radio communication with a third person.



3.03 Site Entry and Exit (E&E) Prccecures

Entry procedures are as tollows:

1.

Personnel dressout and activate necessary monitoring equip-
ment.

All personnel (or team/Task leader) notify the SHSO of
intended operations.

SHSO reviews team personnel with respect to Section 3.02
above.

Entry time and personnel are logged.

Team proceeds through the designated, controlled E&E point
(entry and exit).

Exit procedures are:

1.

2.

3.

All personnel exit through the designated E&E point.

All personnel go through appropriate decontamination. (See
Attachment 2) :

All personnel are logged out and time recorded.

3.04 Daily Start-up and Shut-down Procedures

Start-up procedures are:

1.

6.

SHSO reviews site conditions with respect to modifications of
work and safety plans.

Personnel and team briefing, review and update of safety
procedures.

Check out of safety and monitoring equipment.
SHSO ensures that first aid station is operable.
SHSO initiates appropriate monitoring.

Team dress out, proceed to Tasks.

Shut-down procedures are:

1.

2.

All personnel exit and decontaminate.
SHSO logs all personnel out.

When appropriate, the SHSO performs a site walk to ensure
that all personnel are off site and that the site is secure.

Equipment and site are secured.
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3.05 Action Levels/General Personnel Protection Guidelines

Dress requirements may vary from Task to Task. Minimum dress
requirements are outlined in Section 2.07. Respiratory protection re-
quirements are cutlined in Section 2.06.

1. Level C (full-face respirator, high efficiency organic vapor/
particulate/pesticide cartridge) Action Levels

Level C will be required during performance of Tasks in
designated Hot Zones or as designated in the Task Specific
Health and Safety Plans.

2. Level D (no respiratory protection):

Level D will be allowed in contaminated zones not requiring
respiratory protection as outlined above, and in support and
clean areas.

3.06 Heat/Cold Stress

During weather above 70°, or any conditions of excessive humidity,
workers will be routinely observed for symptoms of heat stress. Heat
stress will be prevented by periodic breaks and the availability of air
fans and cold fluids. At cold temperatures (below 40°F) workers will
be required to wear adequate warm, dry clothing.

3.07 Decontamination Procedures
Personnel

Necessary personnel decontamination will be outlined in the Task
Specific Safety Plans, in accordance with accepted procedures. As
a minimum, all personnel entering Hot or Contaminated Zones will
go through the following decontamination upon exiting:

Boot wash (detergent or water)

Boot rinse (water)

Outer glove wash (detergent and water)
Outer glove rinse

Removal of boots, tyveks and then gloves.

(3 N - LT U I g
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All personnel shall be free of visible contamination prior to leaving
the site.

Sample Containers

After obtaining the sample, all containers will be decontaminated
with a detergent/water wash and water rinse.



Sampling Equipment

All reusable sampling equipment (bailers, buckets, augers, split
spoons, etc.) will undergo the following decontamination prior to
initial use on site, between each use, and wupon final use.
Equipment shall be cleaned of all visible contamination.

1. Thorough detergent/water rinse.
2. Tap water rinse,.

After decontaminating, sample equipment shall be placed in clean
plastic bags or other suitable wrapping to prevent recontamination.
Wash and rinse water will be containerized for proper disposal.

Geotechnical Apparatus

All technical/geotechnical apparatus such as augers, rods, drill
bits, casings, etc., and backhce buckets (where used tc excavate
test pits for sampling) will undergo the following decontamination
prior to use on-site, between each use on-site, and prior to
removal from the site to remove all visible contamination and soils:

1. High pressure hot water wash and/or steam cleaning
(steam genny).

Heavy Equipment

All trucks, drill rigs, backhoes, or other equipment will undergo
decontamination prior to leaving the site. The decon, as a
minimum will require a cleaning of tires and treads to remove all
visible muck, soils and contamination.
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SECTICN 4 - EMERGENCY INFORMATION

4.01 Emergency Telephone Numbers

State Police: (618) 345-1212 (in Collinsville)
Fire Department: (618) 876-4545
City Ambulance Service: (618) 876-4545
Hospital: (618) 798-3000
Poison Control Center: (618) 798-3066
¢ State your name, location and nature of emergency
° For Hospital Victim:
-Name and phone of family or emergency physician.
-Description of incident - chemicals involved, symptoms, nature of
injury, proposed treatment, plan of transportation.

4,02 Directions tc Hospital

16th Street Northwest to Macison (left out of 16th Street parking
lot); turn left onto Madison; hospital is 4 blocks up on Madison.

4.03 Prccedures for Serious Injury/Exposure

b B =29 B~ U & B
e e s e e e

Perform necessary emergency first aid or treatment.

Evacuate all personnel from area if dangerous.

Notify SHSO.

Call appropriate emergency support.

Perform secondary first aid and prepare victim for transport.
Evacuate victim to hospital.

Notify hospital of the incoming patient and type/severity of
injury and exposure.

4.04 Procedures for Fire

1.
2.

3.
4,

Isolate the location of the fire and alert on-site personnel.

If possible, contain the fire. A fire extinguisher will be
available at the entry and exit point.

Notify the fire department.

Evacuate the immediate area if fire cannot be contained.

4.05 Contingency Plan

Signal - 5 one second blasts of auto or air horn.
Action - All personnel immediately evacuate downrange areas and
report to the site access point/decon line for instruction.
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SECTION 5 - FIRST AID FCR EXPCSURE

The following is a general description of first aid measures to be
employed on site. In all cases of symptoms of chemical exposure, first
aid treatment is to be followed by full medical examination.

5.01 Inhalation

Symptoms: dizziness, nausea, lack of coordination, headache, irregular
rapid breathing, weakness, loss of consciousness, coma.

Treatment: 1. Bring victim to fresh air. Rinse eyes or throat if
irritated.

2. If severe (victim vomits, is very dizz_v or groggy.
etc.) evacuate to a hospital.

3. Be prepared to administer CPR.
4. Evacuate victim to hospital.
5.02 Dermal
Symptoms: Same as above. With phenol the affected area is typically
white, wrinkled and softened with no pain (may also be reddened).
Solvents may product irritation, rash, or burning.
Treatment: 1. Flush affected area with water for 5 minutes,

2. Cover with a clean dressing.

3. 1If phenol is suspected or CNS symptoms develop,
evacuate victim to hospital.

4. Monitor victim for at least 48 hours.
5.03 Ingestion
Symptoms: Same as above, with stomach cramps.
Treatment: 1. Evacuate victim to hospital.

2. If any sign of burns are obvious, do not induce
vomiting .

5.04 Eye Contact
Symptoms: Redness, irritation, pain, impaired vision.

Treatment: 1. Flush with water for at least 5 minutes using a
portable eyewash unit.

2. If severe, evacuate victim to a hospital.

B-12



FIGURE B-1
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PROCESS FLOW DIAGRAM FOR

TARACORP SECONDARY LEAD SMELTER
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ATTACHMENT B-1

LEVELS OF PERSONNEL PROTECTION



ATTACHMENT B-1

LEVELS OF PERSCNNEL PROTECTICN

LEVEL A protection should be worn when the highest level of
respiratory, skin, eve, and mucous membrane protection is neeced.
Level A will probably not be required at this site.

- Positive-pressure (pressure demand), self-contained, breath-
ing apparatus (OSHA/NICSH approved) (REQUIRED).

- Fully-encapsulating, chemical-resistant suit (REQUIRED).

- Chemical resistant inner and outer gloves (REQUIRED).

- Chemical resistant boots with steel toe and shank; depending
cn suit boot construction, worn over or under suit boot.
(REQUIRED).

- Thermal Luminescent Detector (TLD) Badge for Radiation.

- Personal radiation detector.

- Hard hat (under suit).

- Coverealls (under suit).

- Two-way radio communications (intrinsically safe)
(REGQUIRED).

LEVEL B protection should be selected when the highest level of
respiratory protection is needed, but a lesser level of skin and eye
protection. Level E protecticn is the minimum level recommended on
initial site entries until hazards have been further identified and
cefined by monitoring, sampling, and other reliable methods of analysis.
Personnel equipment corresponding with those findings may then be
utilized. It is anticipated that Level B protection will not be required
at this site.

- Positive-pressure (pressure-demand), self-contained, breath-
ing apparatus (OSHA/NIOSH approved) (REQUIRED).

- Chemical-resistant clothing (overalls and long sleeved jacket,
coveralls, hooded, two-piece, chemical splash suit, or dispos-
able chemical-resistant coveralls) (REQUIRED).

- Coveralls (under splash suit).

- (TLD) Badge for Radiation.

- Personal radiation detector.

- Chemical resistant inner and outer gloves (REQUIRED).

- Chemical resistant Dboots with steel toe and shank
(REQUIRED).

- Two-way radio communications (intrinsically safe).

- Hard hat.

LEVEL C protection should be selected when the type of hazardous
airborn substance is known, concentration measured, criteria for using
air-purifying respirators met, and skin and eye exposure is unlikely.
Monitoring of the air must be performed to comply with OSHA regu-
lations and ensure respiratory effectiveness. This level of protection
will be required at this site when sampling the slag pile and St. Louis
Lead Recyclers Pile.
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Full-face, air-purifying respirator (OSEA/NIOSH approved)
with cartridge type GMC-H (REQUIRED).

Chemicai-resistant clothing (one-piece coverall, hooded,
two-piece, chemical-splash suit, chemical resistant hood and
apron, disposable chemical resistant coveralls) (REQUIRED).
Chemical resistant inner and cuter gloves (REQUIRED).
Boots, steel toe and shank, chemical-resistant (REQUIRED).
Two-way communications (intrinsically safe).

Hard hat.

Escape mask.

LEVEL D is primarily a work uniform. It should not be worn on any
site where respiratory or skin hazards exist. This level provides
adequate protection for work on the Granite City Site, except those
specific tasks noted for Level C above.

Protective coveralls and protective gloves.

Boots or shoe with steel toe and shank (REQUIRED).
Hard hat.

Safety eye wear (REQUIRED).
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ATTACHMENT B-2

LEVEL D - DECONTAMINATION PROTCCOL



ATTACHMENT B-2

LEVEL D - CECONTAMINATICN PROTOCOL

Equipment Worn

The full decontamination procedure outlined is for workers wearing
Level D Protection with taped joints between gloves, boots, and
suits. The full set of protective equipment is designed for use in
designated hot zones. Activities taking place outside the
designated hot zones may justify a lower level of personnel
protection.

Coveralls and protective gloves
Hard hat, as required

Steel toe and shank boots or shoes
Eye protection, as required

Inner cr outer gloves, as required
Boot covers, as required

Procedure focr Full Decontamination

Station 1: Segregated Equipment Drop

Deposit equipment (tools, sampling devices and containers,
monitoring instruments, radics, clipboards, etc.) on drop cloths or
in different waste containers with plastic liners. Segregation at
the drop reduces the probability of cross-contamination.

Equipment: Various size plastic lined waste containers
Plastic drop cloths

Station 2: Boot Cover and Glove Wash, as Required.

Scrub boots and gloves with decontamination solution or
detergent/water mixture.

Equipment: Container
Decon solution or detergent/water mixture
2-3 Long-handle, soft-bristle scrub brushes
Station 3: Boot Cover and Glove Rinse, as Required.

Rinse off decontamination solution from Station 2 using copious
amounts of water. Repeat as many times as necessary.

Equipment: Container

Water spray unit
2-3 Long-handle, soft-bristle scrub brushes
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Station 4: Tape Removal, as Required

Remove tape around boots and gloves and deposit in waste
container.

Equipment: Waste container
Station 5: Boot Cover Removal, as Required
Remove boot covers and deposit in waste container.

Equipment: Waste container
Bench or stool

Station 6: Outer Glove Removal, as Required
Remove outer gloves and deposit in waste container.
Equipment: Waste container

Station 7: Coveralls Removal

With assistance of helper, remove coveralls. Deposit in waste
container. Launder separately from other clothing.

Equipment: Waste container
Bench or stool

Station 8: Inner Glove Wash, as Required

Wash inner gloves with decontamination solution or detergent/water

mixture that will not harm skin. Repeat as many times as
necessary.
Equipment: Decon solution or Detergent/water mixture

Basin or bucket

Station 9: Inner Glove Rinse, as Required

Rinse inner gloves with water. Repeat as many times as
necessary.
Equipment: Water

Basin or bucket

Small table

Station 10: Inner Glove Removal
Remove inner gloves and deposit in waste container.

Equipment: Waste container
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Station 11: Field Wash
Wash hands and face.
Equipment: Water
Soap
Tables
Wash basins/buckets

Station 12: Redress, as Required.

Put on clean clothes. A dressing trailer can be used in inclement
weather.

Equipment: Tables

Chairs
Clothes
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LEVEL C - DECCNTAMINATION PROCEDURES



ATTACHMENT B-3

LEVEL C CECCNTAMINATICN PRCCELURES

Equipment Worn

The full decontamination procedure outlined is for workers wearing
Level C protection (with taped joints between gloves, boots, and
suit) consisting of:

One-piece, hooded, chemical-resistant splash suit.
Canister equipped, full-face mask.

Hard hat.

Chemical-resistant, steel toe and shank boots.
Boot covers.

Inner and outer gloves.

. - Prccedure for Full Decontamination

Staticn 1: Segregated Equipment Drop

Deposit equipment used on-site (tools, sampling devices and con-
tainers, monitoring instruments, radios, clipboards, etc.) on
plastic drop cloths or in different containers with plastic liners.
Each will be contaminated to a different degree. Segregation at
the drop reduces the probability of cross-contamination.

Equipment: Various size containers
Plastic liners
Plastic drop cloths

Station 2: 'Boot Cover and Glove Wash

Scrub outer boot covers and gloves with decontamination solution
or detergent/water mixture,

Equipment: Container (20-30 gallons)
Decontamination solution or detergent/
water mixture
2-3 long-handle, soft-bristle scrub brushes

Station 3: Boot Cover and Glove Rinse

Rinse off decontamination solution from Station 2 using copious
amounts of water. Repeat as many times as necessary.

Equipment: Container (30-50 gallons) or high-pressure
spray unit
Water
2-3 long-handle, soft-bristle scrub brushes
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Station 4: Tape Removal

Remove tape around boots and gloves and deposit in ccntainer with
plastic liner.

Equipment: Container (20-30 gallons)
Plastic liners

Station 5: Boot Cover Removal
Remove boot covers and deposit in container with plastic liner.
Equipment: Container (30-50 gallons)
Plastic liners
Bench or stool
Station 6: Outer Glove Removal

Remove outer gloves and deposit in container with plastic liner.

Equipment: Container (20-30 gallons)
Plastic liners

Station 7: Suit/Safety Boot Wash

Thoroughly wash splash suit and safety boots. Scrub with
long-handle, soft-bristle scrub brush and copious amounts of
decontamination solution or detergent/water mixture. Repeat as
many times as necessary.

Equipment: Container (30-50 gallons)
Decontamination solution or detergent/water
mixture

2-3 long-handle, soft-bristle scrub brushes
Station 8: Suit/Safety Boot Rinse

Rinse off decontamination solution or detergent/water mixture using
copious amounts of water. Repeat as many times as necessary.

Equipment: Container (30-50 gallons) or high-pressure
spray unit
Water
2-3 long-handle, soft-bristle scrub brushes

Station 9: Canister or Mask Change
If worker leaves Exclusion Zone to change canister (or mask), this
is the last step in the decontamination procedure. Worker's canis-

ter is exchanged, new outer gloves and boots covers donned, and
joints taped. Worker returns to duty.

B-3-2



Equipment: Canister (or mask)
Tape
Boot covers
Gloves

Station 10: Safety Boot Removal
Remove safety boots and deposit in container with plastic liner.
Equipment: Container (30-50 gallons)
Plastic liners
Bench or stool
Boot jack
Station 11: Splash Suit Removal

With assistance of helper, remove splash suit. Deposit in contain-
er with plastic liner.

Equipment: Container (30-50 galloris)
Bench or stool
Plastic liner
Station 12: Inner Glove Wash
Wash inner gloves with decontamination solution or detergent/water
mixture that will not harm skin. Repeat as many times as neces-
sary.
Equipment: Decontamination solution or detergent/water
mixture
Basin or bucket
Station 13: Inner Glove Rinse

Rinse inner gloves with water. Repeat as many times as
necessary.

Equipment: Water
Basin or bucket
Small table
Station 14: Facepiece Removal

Remove facepiece. Avoid touching face with gloves. Deposit
facepiece in container with plastic liner.

Equipment: Container (30-50 gallons)
Plastic liners
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Station 15: Inner Glove Removal
Remove inner gloves and deposit in container with plastic liner.

Equipment: Container (20-30 gallons)
Plastic liners

Station 16: Inner Clothing Removal

Remove clothing scaked with perspiration. Place in container with
plastic liner. Do not wear inner clothing off-site since there is a
possibility small amounts of contaminants might have been trans-
ferred in removing fully encapsulating suit.

Equipment: Container (30-50 gallons)
Plastic liners

Station 17: Field Wash

Shower if highly toxic, skin-corrosive or skin-adsorbable materials
are known or suspected to be present. Wash hands and face if
shower is not available.

Equipment: Water
Soap
Tables
Wash basins/buckets
Field showers

Station 18: Redress

Put on clean clothes. A dressing trailer is needed in inclement
weather,

Equipment: Tables
Chairs
Lockers
Clothes

B-3-4
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INTRODUCTION

Environmental Protection Agency (EPA) policy requires implementation of
a quality assurance/quality control (QA/&C) program for all hazarccus
waste investigations. This requirement applies to all environmental
monitoring and measurement mandated or supported by EPA.

Each investigator generating data must implement minimum procedures tc
assure that the precision, accuracy, completeness, and representative-
ness of the data are known and documented. In addition, the inves-
tigator shculd specify the acceptable quality levels that data must meet.
To ensure that this responsibility is met uniformly, each investigator
must have a written QA Project Plan (QAPP) covering each project that
is investigated. The QA/QC activities shall be carried out in accor-
dance with EPA, state and local government mandates.

This QAPP has been prepared by CO'Brien & Gere Engineers fcr the
Granite City Site. It is in the format specified in EPA document
QAME-005/80 entitled "Interim Guidelines and Specifications for Prepar-
ing Quality Assurance Project Plans." The QAPP presents, in specific
terms, the policies, organization, objectives, functional activities, and
specific QA/QC activities designed to achieve the data quality goals of
the specific project.

PROJECT DESCRIPTION

The remedial investigation/feasibility study (RI/FS) for the Granite City
Site is interded to determine the nature and extent of the conditions
resulting from lead smelting and related activities on the site, to devel-
op and evaluate remedial response actions, and to recommend the most
cost-effective, technically feasible alternatives which reduce impacts on
human health, welfare and the environment to an acceptable level,
pursuant with the National Contingency Plan. Finally, the RI/FS will
include a conceptual design of the remedial response action alterna-
tive(s) selected by the USEPA and the Illinois EPA (IEPA). To accom-
plish these objectives, the following general tasks must be completed:

c Characterize the waste, soil, groundwater, sediment, surface
water, and drummed materials for the presence of heavy
metals.,

° Identify pathways of chemical migration from the site.

° Characterize the offsite soil for the presence of lead.

° Identify specific waste components with a potential for posing

hazards to public health.

° Determine and describe onsite physical features that could
affect migration of key waste components, methods of contain-
ment, or methods of remedial action cleanup.

° Develop viable remedial action alternatives.



¢ Permit the evaluation of the remedial action alternatives.

° Recommend the most cost-effective, technically feasible reme-
cdial option which heas the ability to reduce impacts c¢cn human
health, welfare and the environment to an acceptable level.

° Prepare a conceptual design of the recommended remedial
action alternative.

PROJECT ORGANIZATION

Attachment C-1 lists the primary contacts for the project. Project
technical personnel and quality assurance personnel are indicated in the
project organization chart (Attachment C-2).

Primary responsibility for project quality review rests in the O'Brien &
Gere site project manager. Independent quality assurance review is
provided by the NL Project Manager, the Program Managers, and the
EPA Technical Oversight Manager.

Where quality assurance problems or deficiencies requiring special action
are uncovered, the Program Managers, Project Manager and Technical
Advisory Committee will identify the appropriate corrective action to be
initiated bv the NL Industries project manager.

QUALITY ASSURANCE OBJECTIVES

The general quality assurance obijective for analyzed measurement data
is to ensure that environmental monitoring data of known and acceptable
quality are provided.

For this project, the specific objectives for measurement data in terms
of precision, accuracy and compatibility are the same as the objectives
established for the Statement of Work for the U.S. EPA Contract Labo-
ratory Program (CLP) for inorganics dated May 18, 1982. The specific
methods for establishing objectives for measurement data, in terms of
completeness and representativeness, are those established for the
individual sampling tests described in the sampling plan appended to
this QAPP. Tables C-1 and C-2 present specific QA Objectives to be
employed during the implementation of this project.

SAMPLING PROCEDURES

The objective of sampling procedures is to obtain samples that represent
the environmental matrix being investigated. Trace levels of contami-
nants from external sources will be eliminated through the use of good
sampling techniques and proper selection of sampling equipment.

Sampling of water, sediments, soils, and wastes is required. A detailed
sampling plan has been developed for each field sampling program and
is appended to the QAPP. Source material used in developing the
sampling plan included the following:



Technical Support Documents

°© Samplers and Sampling Procedures for Hazarcous Waste
Streams (EPA-600/2-80-180)
° Test Methods for Evaluating Solid Wastes (EPA SW 846-1980)

° User's Guide to the EPA Contract Laboratory Program
© EPA Technical Monographs

- 15--Purposes and Objectives of Sampling

- 16--Water Sampling Methods

- 17--Soil and Sediment Sampling Nethods

- 18--Sampling of Biological Specimens

- 19--Methods of Collecting Concentrated (Hazardous)
* Samples

- 20--Container Opening Techniques

- 22--Sample Handling, Packaging, and Shipping Proce-

dures

The Sampling Plan (Appendix D) includes the following protocols
and documentation.

° Number of locations to be sampled.

° Sampling procedures to be used at the site.

c Tests to be completed at each site.

° Sampling‘equipment required at the site.

° Sample containers required at the site.

° Preservation methods to be used at the site for various types
of samples.

° Reagents, etc., required at the site for sample preservation.

° Shipping containers at the site.

° Chain-of-custody procedures to be used at the site.

° Shipping methods and destinations, marking instructions,

special labels, ete.

SAMPLE CUSTODY

Sample custody procedures for this project, including those employed in
the field and laboratory, will be in strict conformance with the
procedures detailed in NEIC Policies and Procedures (EPA-330/9-
78-001-R, Revised June 1985). These procedures were established to
comply with EPA requirements for sample control.



All samples collected for arslysis will be taken by chemists, physical
science technicians., or other qualified personnel designated by O'Brien
& Gere with specific instructions from the Project Manager. All samples
will be placed in the custody of the analytical chemist responsible for
the analysis. The sample information will be recorded on the same
report sheets if analyzed immediately. Stored samples (including ar-
chive portions) will be cataloged and stcred appropriately for future
analysis. The record of samples cataloged and stored may be audited
by the QA Cfficer.

Final Evidence Files will also be developed and maintained in accordance
with the above-referenced NEIC Policies and Prccedures.

EQUIPMENT CALIBRATION

All field equipment used during this project will be calibrated and
operated according to manufacturer's instructions. Any field equipment
used during this prcject that is not covered by the investigator's
standard operating procedures will have a specific calibration and
operation instruction sheet prepared for it. The specific instruction
sheet(s) are on file with the analytical laberatory.

The following protocols are further documented in the Laboratory
QA/QC manual (Attachment C-3). '

A. General
1. Each major piece of analytical laboratory instrumentation used
on this project is documented and on file with the analytical
laboratory.
2. A form is prepared for each new purchase and all forms will

be discarded when the instrument is replaced.

B. Testing

1. Each form details both preventative maintenance activities and
the required QA testing and monitoring.

2. In the event the instrument does not perform within the limits
specified on the monitoring form, the Laborstory Manager will
be notified and a decision made as to what action to take.

3. If repair is deemed necessary, an "out of order" sign will be
placed in the instrument until repairs are effected.

C. Records
1. A bound notebook is kept with each instrument to record all
activities related to maintenance, QA monitoring, and repairs.
2. These records will be checked during periodic equipment
review.



ANALYTICAL PROCEDURES

All samples collected during this project will be delivered to O'Brien &
Gere's laboratory for analysis for the appropriately selected parameters
in accordance with the standard analytical procedures established by
the EPA for the Contract Laboratory Program.

Samples of solids including soil, sediment, and lead slag will be
digested utilizing the procedures outlined in Tables C-1 and C-2, and
Attachment C-3.

Croundwater samples will be filtered (through 0.45 micron filter) and
acidified in the field. Surface runoff samples will be collected but not
filtered. The water samples will be analyzed for metals utilizing the
procedures outlined in Tables C-1 and C-2, and Attachment C-3. The
samples of drummed materials will also be analyzed for metals pursuant
to the procedures outlined in Tables C-1 and C-2, and discussed in
Attachment C-3.

DATA ANALYSIS

All raw data collected from project sampling tasks and used in project
reports will be appropriately identified and will be included in a sepa-
rate appendix within the RI report. Data will be reported in units in
accordance with industry standards. Where test data has been
reduced, the method of reduction will be described. in the report.

Data will consist of raw output such as chromatograms, computer assist-
ed integrations of the chromatograms, extraction, routing and
quantitation sheets as well as quality control summaries. The raw data
will be processed and compiled into a finished data summary. The
finished data will then be submitted tc the O'Brien & Gere Project
Manager who will arrange for transfer of information to the USEPA and
IEPA. All raw data, strip charts, and control charts will be made
available to the IEPA upon specific request. It should be noted that
data are to be reported in the same sequence that actual samples and
QC samples are analyzed.

GUALITY CONTROL PROCEDURES

Quality control of data will involve the collection of field sample dupli-
cates and blanks in accordance with the applicable EPA Technical
Monograph listed in the Sampling Procedures section of this plan. In
addition, the same standard quality control procedures established for
the CLP will be employed to provide consistent, accurate, and depend-
able test results. .

The major elements of the QA/QC program are: instrumental tuning
and calibration criteria; defined analytical protocols; reagent blanks;
matrix spikes; and duplicate spikes. A reagent blank will be included
in each batch of up to twenty samples analyzed. Matrix spikes will also
be included in each batch of up to twenty samples analyzed. A field
blank consisting of diatomaceous earth for soil, or distilled water for



water will also be included as quality control samples. Duplicate analy-
ses will be performed on 10% of both off-site soil and groundwater
samples. Specific QC procedures to be employed are presented in
Tables C-1 and C-2.

The results of duplicate (or replicate) analyses provide information on
the overall precision of the analytical methodology. Guantitative results
are obtained by calculating the relative percent difference (RPD) for
each analyte in the sample matrix.

Duplicate samples are used to provide assurance that the procedure is
under control and to cdetermine the statistical limit of uncertainty (i.e.,
precision). Synthetic standards and spiked samples are used to deter-
mine the gquantification of the laboratory accuracy.

AUDIT PROCEDURES

The O'Brien & Gere Project Manager, the NL Project Manager and the
Program Managers will monitor and audit the performance of the QA
procedures listed in this plan. They will conduct field and office
audits.

QA/QC AUDITS AND FREQUENCY

- The Quality Assurance program is audited weekly for overall adherence
to the guidelines and procedures outlined. The QA/QC group leader is
responsible for scheduling and ensuring that each audit occurs.

Monthly meetings are scheduled between the GA/QC group leader and
manager of Analytical Services to thoroughly discuss the program. Any
corrective action required is monitored and ensured by the GQA/QC
group leader.

Performance audit samples will be sent by the USEPA as deemed appro-
priate.

PREVENTIVE MAINTENANCE

Preventive maintenance procedures will be carried out on all field
equipment in accordance with the procedures outlined by the manufac-
turer's equipment calibration, operation and maintenance manuals. Any
field equipment used during this project that is not covered by the
investigator's standard operating procedures will have a specific mainte-
nance instruction sheet prepared for it.

DATA ASSESSMENT PROCEDURES

Analytical data will be submitted to and assessed by the O'Brien & Gere
Project Manager and the IEPA and USEPA in accordance with their
standard procedures. Analytical data will be assessed based on labo-
ratory performance for meeting instrument tuning criteria, spike recov-
ery, duplicate analysis and reagent and field blank integrity.



CORRECTIVE ACTION PROCEDURES

Corrective action procedures that might be implementecd from audit
results or upon detection of data unacceptability are ceveloped on a
case-by-case basis. Such actions may include altering procedures in
the field, using a different batch c¢f ccontainers, or recommending an
audit of laboratory procedures. The O'Brien & Gere Prcject Team
Manager is responsible for initiating the corrective acticn. The Project
Director is responsible for approving the corrective action.

GUALITY ASSURANCE REPORTS

For this project, no separate report is anticipated to describe the
performance of the data measurement systems or the data quality.
Instead, the final RI report and the final FS report will contain sepa-
rate QA sections that summarize data quality information collected
during the project.



QA/QC OBJECTIVES FOR FILTERED AQUEOUS SAMPLES
AND UNFILTERED GROUND WATER SAMPLES FOR LEAD

TABLE C-1

1 Detection Average
Parameter Method Limit (ppb) Accuracy Precision Completeness
Antimony 204.2 Furnace* 20 85-115% 20% 100%
Arsenic 206.2 Furnace 5 85-115% 20% 100%
Cadmium 213.2 Furnace* 1 85-115% 10% 100%
Chromium 218.2 Furnace* 5 85-115% 10% 100%
Copper 220.2 Furnace* 10 85-115% 10% 100%
Iron 236.1 Flame 100 85-115% 10% 100%
Lead** 239.2 Furnace* 5 85-115% 10% 100%
Mercury 245.1 Cold Vapor 0.2 85-115% 20% 100%
Manganese 243.1 Flame 25 85-115% 10% 100%
Nickel 249.2 Furnace* 10 85-115% 10% 100%
Selenium 270.2 Furnace 2 85~-115% 20% 100%
Silver 272.2 Furnace* 5 85-115% 10% 100%
Zinc 289.1 Flame 20 85-115% 10% 100%
Barium 208.1 Flame 1,000 85-115% 10% 100%
Sulfate 375.3 Gravimetric 10,000 85-115% 20% 100%
TDS 160.1 Gravimetric 10,000 B85-115% 20% 100%

Quality Control Measures
° Analyze one Field Blank - no positives.

1

© Analyze one Method Blank - no positives.

° Analyze one matrix spike for every 10 samples - acceptable recoveries

75-125%.

© Analyze one duplicate .for every 20 samples.

© Furnace methods _
° Lanthanum nitrate added for sulfate suppression in analysis of lead.
© All solutions will be quantified by method of standard additions as
appropriate, consistent with pages Metals-1, -8, -9, and -12 of
reference 1.

° Flame methods

¢ Potassium chloride added for barium analysis - nitrous oxide flame.

*Either the appropriate flame or furnace method is acceptable.

However, if

the flame method is utilized and concentrations are less than 3 to 5 times the
detection limit, the results will be verified by the furnace method.

**All unfiltered ground water samples will be digested using Method 3020.

Any spikes will be matrix spikes prior to digestion.

All final solutions will

be quantified by method of standard additions as appropriate, consistent

with pages Metals-1, -8, -9, and -12 of reference 1.

USEPA, "Methods for Chemical Analyses of Water and Wastes," March, 1979.



TABLE C-2

QA/QC OBJECTIVES FOR SOIL, SEDIMENT, SOLID AND UNFILTERED AQUEOUS SAMPLES

Detection Limit

1 ' ) ip Final Average o
Parameter Method Digestion Di uc;s/tgte Accuracy Precision Completeness
Antimony 204.2 Furnace 3050 20 75-125% 25% 90%
Arsenic 206.2 Furnace 3050 5 75-125% 25% 90%
Barium 208.1 Flame 3050 200 75-125% 25% 90%
Cadmium 213.1 - Flame 3050 20 75-125% 25% 90%
Chromium 218.1 Flame 3050 50 75-125% 25% 90%
Copper 220.1 Flame 3050 50 75-125% 25% 90%
Iron 236.1 Flame 3050 50 75-125% 25% 90%
Lead 239.1 Flame* 3050 200 75-125% 25% | 90%
Manganese 243.1 Flame 3050 25 75-125% 25% 90%
Mercury 245.1 Cold Vapor 7471 0.2 75-125% 25% 90%
Nickel 249.1 Flame 3050 100 75-125% 25% 90%
Selenium 270.2 Furnace 3050 20 75-125% 25% 90%
Silver 272.1 Flame 3050 50 75-125%" 25% - 90%
Zinc 289.1 Flame 3050 50 75-125% 25% 90%

Quality Control Measures

=]

(-]

[+]

Analyze two solid reference materials from EMSL - Cincinnati, and/or the National Bureau
of Standards.

Spike standard solution into distilled water and proceed through Digestion

Method 3050.

Spike two digestates with all metals of interest and analyze for recoveries -

acceptable recoveries 65-135%.

Analyze one Field blank - no positives.

Analyze one Method blank - no positives.

If recoveries are outside acceptable limit, method of standard additions will be used

for furnace methods.

* Digested by Method 3010 for surface runoff lead analysis.

1
2

USEPA, "Methods for Chemical Analyses of Water and Wastes," March, 1979.

USEPA, "Test Methods for Evaluating Solid Waste - Physical/Chemical Methods," SW-846,
1984.



TABLE C-2

QA/QC OBJECTIVES FOR SOIL, SEDIMENT, SOLID AND UNFILTERED AQUEOUS SAMPLES
(Continued)

° Digestion

© Samples will be subjected to Method 3050 for digestion.

¢ Hydrochloric acid final reflux for analysis of Sb, Ag, Cd, Cr, Cu, Pb,
Ni, Zn.

© Nitric acid final reflux for analysis of As, Se, Fe, Mn, Ba.

° Analysis

° Barium - Potassium chloride addition - nitrous oxide flame.

° Chromium - nitrous oxide flame.

° If silver results are greater than 1 ppm will require analysis of nitric
acid reflux solution.

Lead in soil analysis will spike at 10-30 mg/] in final digestate as a matrix
spike prior to sample digestion.
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SECTICN 1 - O'BRIEN & GERE LAECRATCRY

Introduction

O'Brien & Gere has been involved in the analysis of environmental
contaminants for a wide range of federal, state, municipal and incustrial
clients. For several years, the laboratory has analyzed over 10,000
samples for cver 100,000 parameters on an annual basis.

Ir this document concepts are presented to outline the laboratory
program purpose, policies, orgenization and operations established to
support physico-chemical analyses conducted under USEPA ccmpliance.
Implementation of this program will better insure the wvalicity of the
data acquisition, and, therefore, will provide a more reliable foundation
on which to base decisions. The principles and procedures used are
the result of considerations of the general operations and trends in the
field of analytical chemistry, analyvtical instrumentation, statistical
quality control techniques, and previcus experiences in the laboratory
programs conducted under USEPA, local and state government compli-
ance.

General Facilities

The laboratory is located in the corporate headquarters of O'Brien &
Gere in Syracuse. The laboratory maintains a staff of sixteen chemists,
biologists and technicians. As many as ten temporary and part-time
personnel have been used to meet peak demands. The staff maintains a
constant awareness of state-of-the art techniques in environmental
analysis through its review of literature. The laboratory has 3700
square feet to utilize for the preparation and analysis of samples and
1200 square feet for receiving and storage of reagents. The physical
layout of the laboratory is illustrated in Figure C-3-1.

The laboratory's involvement in a variety of programs ‘has provided the
necessary experience in microbiological, inorganic contaminants and
trace organic identification and quantification. Particular expertise has
been developed in the area of hazardous waste identification and trace
organics analysis including priority pollutants and PCB's. A brief
description of available instrumentation, computer services, sample
storage and receiving follows.

Laboratory Instrumentation

The following analytical instrumentation is located in the Syracuse office
and has been used on a number of major analytical programs:

(a) Hewlett Packard 5993B - Gas Chromatograph/Mass
Spectrometer Data System - for the low level identification of
organic priority pollutants and other compounds. The unit is
equipped with a dual disc, 32K computer and 9-track magnetic
tape.

C-3-1



(b)

(e)

(d)

(e)

(f)

(g)

(h)

(1)

(3

(k)

(D

(m)

(n)
(o)

Eewlett Packard 5880A - Gas Chromatograph equipped with
dual electrcn capture detectors. The fully automated system
has capabilities for both packed and capillary column work.
The system can cperate unattended around the clock to
provide rapid turnaround of results.

Tracor Mcdel MT220 gas chromatograph equippec with electron
capture and dual flame ionization. The unit is interfaced to a
Hewlett Packard Model 3380 S integrator.

Two Tracor Model 550 gas chromatographs, both equippec
with Hall electrolytic conductivity detectors, linearized elec-
trorn capture detectors, and photoionization detectors in-
terfaced to Hewlett Packard Model 3390 integrators.

Due to the highly specialized procedures for cleaning
glassware used in the low level analysis of halogenated organ-
ics anc cther substances, a scnic cleaner is utilized. Addi-
tionally, a complete glassware supply including Soxhlet ex-
tractors, separatory funnels, flasks and chromatographic
columns is maintained.

Two Technicon Auto Analyzers, single and dual channel, fcr
the automated determination of nutrients and other inorganic
parameters.

Perkin-Elmer Model 290B Atomic Absorption Spectrophotometer
for the determination of metals by flame techniques.

Perkin-Elmer Model 3030B Atomic Absorption
Spectrophotometer for the detection of metals by furnace
techniques. :

Varian Model 575 Atomic Absorption Spectrophotometer for the
low-level detection of metals by conventional flame and
graphite furnace (flameless) techniques.

Beckman Nodel 915 Total Organic Carbon Analyzer, for the
determination of organic, inorganic or total carbon.

Dohrman Model DX-20 Total Organic Halide Analyzer, and
Model MCTS 20/30 Elemental Analyzer for the determination of
chlorine and sulfur in environmental samples.

Bausch & Lomb Model 340 colorimeter, used for those
colorimetric procedures not performed on the Auto Analyzers.

DuPont Model 760 Luminescence Biometer for the determination
of adenosine triphosphate (ATP).

Orion Model 4 Specific Ion Meter.

Mettler Viodel HE10 Electronic Semi-Micro Balance.

C-3-2



(p) Eiack Particle Counter for the determination of particle sizes
in water ranging from 0.5 microns to 300 microns.

(q) A walk-in refrigerator for storage cf samples prier to analy-
sis. The laboratory also maintains a wide range of the usual
supporting equipment such as pH meters, analytical balances,
ovens and incubaters, refrigerators and hood space.

Computer Services

The hardware which serves as the foundation of the firm's ccmputer
facilities has been responsible for the ability of the C'Brien & Cere
laboratory to store and retrieve all data for individual clients.

The quantity of data has led to the development and utilization of a
ccmputer-based data management system. Samples are logged in,
analyses are scheduled and output is received, all via time-shared or
batch computer programs. One of the benefits of this system is that
turnaround time has beer reduced to a practical minimum. Data can be
reported in a variety of formats. The standard computer ocutput inL-
cludes sample identification and various test. results. A variety of
statistical and modeling programs are available for the evaluation and
interpretation of data.

Laboratory Policy

The management of O'Brien & Gere's Laboratory is firmly committed to
the Quality Assurance/Quality Control (GA/AC) program depicted in
this manual. The program has been implemented and is maintained to
assure any data reported by the laboratory are of known and doccument-
ed quality commensurate with their intended use. The technical per-
sonnel who contribute to all or any portion of the laboratory analyses
follow the procedures delineated in this manual.

The QA/QC manual is an integral part of a generalized representation of
our Good Laboratory Practice program. It is primarily intended to set
control guidelines and direction for all the physico-chemical and micro-
biological measurements performed by the laboratory. The contents of
this manual will be re-evaluated yearly by the GA/QC group leader,
and if necessary, revisions will be made, and/or the QA/QC program
expanded.

A supplementary laboratory manual dealing with specific technical areas
has been written and is available to all laboratory personnel. The
laboratory manual is reviewed and approved by the QA/QC, Trace
Organics and Wet Chemistry group leaders and management prior to
distribution to the laboratory staff.

Quality Control Program Objectives

The primary objective of the O'Brien & Gere Laboratory QA/QC program
is to assure the precision and accuracy of all data generated by the
laboratory personnel. That is, the data is of known and documented
quality.
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The QA/QC guidelines are implemented in support of the labcratory
surveillance programs and analyses efforts. They reflect the best cost
effective effort, and are used to assess, ensure and document that all
data collected, stored, reported or used by the laboratory are scientif-
ically valid, defensible and of known precision and zccuracy.

The major effort of the QA/QC program will be to develop a workabie
day-to-day "QA/QC model", and thus provide the detailed control
charts &nd control limits to measure the laboratory daily performance.
The GA/QC activities shall be carried out in accordance with EPA. state
and local government mandates. The implementation, coordination and
supervision of these procedures will prcvide the customer with the
quality assurance (GQA) activities associated with good laboratory prac-
tices.

Personnel and Organization

Any organization consists of a number of people whose skills and dele-
gated responsibilities ussure the guality of the ultimate procduct, i.e.
analyticel services. GA/QC procedures commence when the sample is
first collected, and continues until the final product is in the client’s
hand. An organizational chart of the laboreatory technical staff is
included in Figure C-3-2 to serve as a frame of reference for all QA/QC
procedures.

The Laboratory Manager is responsible for the overall administration of
the analytical operations at O'Brien & Gere. The section group leaders
handle the day to day scheduling and operation, and report to the
manager. Together with the group leaders they review and approve all
policies concerning their specific areas of responsibility.

The QA/QC group leader is responsible for the implementation, monitor-
ing and supervision of the QA/QC program. He assures that the
program is conducted in strict adherence to procedures and require-
ments outlined in this manual. He reports to the Laboratory Manager,
and interacts daily with other group leaders and laboratory staff. His
duties include:

« 1. Develops and implements new QA/QC programs, including
statistical techniques and procedures.

2. Conducts regular inspections and audits of analytical proce-
dures.
3. Daily monitors accuracy and precision and implements correc-

tion measures if "out of control”.

4. Maintains copies of all procedures routinely used in the
laboratory measurements.

5. Informs management of the status of the GA/QC program by
annual status reports.
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6. Coordinates and conducts investigations of any custonier
complaints regarding quality.

7. Reschedule any analvsis based on poor accuracy or precision
data.

The section group leaders are responsible for the day to day operation
and technical questicns concerning analytical protocol and together with
the QA/QC group lesder:

1. Maintain and increase the technical skills of the laboratory
technical personnel to achieve optimum quality results.

(V]

Approve analytical methods, sampling procedures, special
QA/QC procedures, and any subsequent revisions in analyt-
ical procedures used in their respective areas.

3. Approve completed work.
The resumes of the O'Brien & Gere Laboratorv’s danager, CA/GC Croup
Leader, Wet Chemistry Group Leader, and Trace Organics Gioup Leader
are presented in Attachment C-3-4.

Technical Training

All personnel inveolved in any function affecting data quality (sample
collection, analysis, data reduction, ancd quality assurance) have suffi-
cient technical training (in their appointed positions) to contribute to
the reporting of complete and high quality data. The training is
achieved through: a) On-the~job training, b) Short-term courses {(one
week or less), and c¢) Long-term courses (one semester or longer).

Short and long term courses are available through universities, col-
leges, and technical schools in statistics, analytical chemistry, and
other disciplines. In addition, short-term courses are provided by
commercial training organizations, manufacturers of equipment and
others.

The trainee and/or analyst performance is evaluated by providing
unknown samples for analysis. An unknown, as defined here, is a
sample whose concentration is known to the QA/QC group leader or
other group leaders but is unknown to the trainee or analyst. Profi-
ciency is judged in terms of accuracy.

Certification

The U.S. Environmental Protection Agency certifies state laboratories to
conduct their own intrastate program of certification for the proficiency
of private laboratories in potable water analysis. The EPA only cer-
tifies private laboratories directly in those states which have not been
approved to establish their own programs. In New York State, the
certifving agency is the NYS Department of Health. The Firm's labo-
ratory was one of the first participants in the New York State program
and has been certified for chemical atomic absorption, bacteriological
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and gas chromatographic analysis of water since 1974. Laboratory
certification has been extended to the states of Massachusetts,
Pennsylvania and New Jersey.

Additionally, the laboratory participates in the round robin analyses ct
reference samples supplied by the EPA and in the analysis of commer-
cially available reference samples. The laboratory has provided analyt-
ical services in projects supported by EPA.
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SECTION 2 - GENERAL CONSIDERATIONS

Maintenance

A preventative maintenance schedule on all instruments, balances, and
equipment reéquiring maintenance is followed. All maintenance, whether
performed by the laboratory or other professional sources, is dccument-
ed in appropriate log books. Entries are made each time maintenance is
performed and include the reason for maintenance, what was performed,
by whom, and the dates and initials of the analyst in charge during the
maintenance.

Calibration

Thermometers needed for critical temperature determination and control
are calibrated against an NBS thermometer on site once a year. Ana-
lytical balances are professionally calibrated and cleaned orce a vear
and checked with Class S weights daily by analysts who routinely use
the balances. Calibretion data are entered into a specific calibration
notebook, which is kept with the equipment being calibrated. When the
balances are professionally calibrated, a document stating the specific
balance (model and serial number), its location, and the data calibrated
is provided by the company or individual providing such service.

Reagent Quality

The quality of reagents and instrument readings are maintained by the
following procedures:

(a) Reagents for quantitative purposes are ACS analytical quality
grade or better.

(b) Each sample is collected in a new container to minimize con-
tamination.

(¢) All glassware is cleaned and rinsed with distilled water and
visually inspected before use. Any volumetric glassware
found to be etched or cracked is discarded.

(d) The operating temperatures of all ovens, incubators, water
baths and refrigerators are recorded daily in the quality
control log.

"(e) All reagents are discarded after a set interval which has been
established and recorded in the Laboratory Handbook.

(f) The date a prepared reagent and/or standards are made is
entered into the Log book and initialed by the preparer.
Therefore, the results which have been affected by a contam-
inated or otherwise improper reagent can be easily de-
termined. These results are either recalculated or discarded
and the analysis may be repeated if possible. Reagent
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containers are also dated when new solutions are prepared
and are initialed. These procedures are followed for &l
(even daily) preparations.

Audits and Inspections

The Quality Assurance program is audited weekly for overall adherence
to the guidelines and procedures outlined in this manual. This audit
includes the submission of a blind known sample. The QA/QC group
leader reviews the audit results and documents the performance.

Should excursion occur, based on three standard deviations, from the
mean, the QA/QC group leader investigates the problem by speaking
directly to the analyst. If the GA/QC sample is truly outside the
control limits all samples are reanalyzed.

Monthly meetings are scheduled between the QA/GC group leader and
marager of Analytical Services to thoroughly discuss the program. Any
corrective action required is monitored and ensured by the CA/QC
group leacer.

In adgdition to the above activities, performance audit samples sent by
the USEPA to the laboratory will be analyzed.
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SECTICN 3 - SAMPLE COLLECTIGN AND TRACKING

Valid Representative samples of environmental matrices are collected
through well defined sampling protocols. The sampling may be per-
formed by the laboratory sampling team, or the customer who then
assumes responsibility for properly obtaining, handling, preserving ard
shipping the sample,.

Sample Collection and Handling

A well defined sampling protocol must ensure that:

sampling team members are competent and qualified

proper sampling methods are used

equipment is accurately calibrated

all samples are properly handled to prevent contamination
samples analyzed are actually the samples ccllected uncer
reported conditions.

OO o

Samples are kept in secure places from time of collection until they are
analyzed. It is the joint responsibility of the group leader anc
sampling team leader to ensure that approved methods are used, anad it
is the responsibility of each sampling technician to assure that the
equipment is accurately calibrated.

Fieid custody procecures will be conducted in accordance with the
procedures outlined in NEIC Policies and Procedures (EPA-330/9-78
-001-R, Revised June 1985).

Chain of Custody

The laboratory sampling protocol follows a chain of custody procedure.
The procedure creates an accurate, written, legally defensible document
that can be used to trace possession of sample from its collection
through analysis and final disposal.

The basic elements in the chain-of-custody phase of our QA/QC pro-
gram are:

1. Sample collection and handling
2. Sample analysis
3. Preparation and filing of test report

These measures are documented by the chain of custody form (Figure
C-3-3) signed by all handlers of the sample(s). As defined here, a
sample is "in custody" if it is:

in actual physical possession, or

in view after being in physical possession, or
in a locked repository, or

in a secure, restricted area.

oo
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Laboratory custody procedures will be conducted in accorcdance with
NEIC Policies anc Prccedures (EPA-330/9-78-001-R, Revised June 1385).

Analysis, Preparation and Filing of Test Report

A critical ccncern of the QA/QC program is the maintenance of sample
and data base integrity and the timely preparation of data reports.
The data management program allows for the identification of samples
and the maintenance of the discrete character of the data generated by
each respective sample. This sysiem is a unique advantage over manual
methods and has permitted the laboratory to successfully tabulate data
involving high numbers of samples and multiple analyses. The system
may be divided into the following phases:

1. sample identification -- as each sample enters the laboratory,
it is assigned a unique access number found on a sample
idertification ticket. This identifier permits the discrete

organization of all information and data relating to that sam-
ple, whether for analytical identificaticn purposes, reference
in paper-copy records and correspondence, or computer
storage and recall.

2. data organizaticn -- in a preliminary planning phase of any
analytical investigation involving the laboratory, a computer
codification format can be established which can serve as the
basis for storage and retrieval of data. This format is char-
acterized by the categorization of sanmples, with any type of
identification permissible for the classification. The cat-
egories may be based on any similarities (or dissimilarities) in
the total volume of samples.

The storage and retrieval of quality control sample data is
also managed with the laboratory's computer-based data
management system. Samples are tagged and data is input,
stored and retrieved as with any routine project samples.
This has been made possible by the use of a unique quality
control project number by which such data may be identified.

Final Evidence Files

Upon completion of the project objectives, all relevant project documents
will be arranged in a final evidence file. The final evidence file will be
developed pursuant to guidance provided in NEIC Policies and
Procedures (EPA-330/9-78-001-R, Revised June 1385), and will include
the following document categories:

A. Project Plan(s)

B. Project logbooks
C. Field documentation, including notebooks
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Sample identification documents
Chain-ot-Custody Records

Analytical logbooks, lab data, calculations,
graphs, etc.

Correspondence

Report notes, calculations, etc.
References, literature

Sample inventory

Check-out logs

Litigation documents

Miscellaneous-phctos, maps, drawings, etc.
Final Repoort
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SECTION 4 - INTRALABORATORY CA/QC PROGRAM

A quality control program is & systematic attempt to assure the preci-
sion and accuracy of analyses by detecting and preventing recurrency
of errors, or measuring the degree of error inherent in the proven
methods used. By identifying the sources of errors confidence in the
precision and accuracy of analytical results can be established and
improvements in the analytical methcds made. To ensure the precision
and accuracy of a result our quality control program requires the
measurement and analysis of spiked samples, duplicate samples, syn-
thetic standards and blanks.

Duplicate samples are used to provide assurance that the prccedure is
under control and to determine the statistical limit of uncertainty (i.e.,
precisicns). Svnthetic standards and spiked sampies are used 1o
determine the quantification of the laboratory accuracy.

In general, our qualitv control program incorpcrates the concepts of:
a) calibration to attain accuracy, b) replication to establish precision
limits, and c¢) correlation of quantitatively related tests (synthetic
standards and spikes) tc confirm accuracy.

The overall effectiveness of the program is dependent upon the eval-
uation of: a) equipment and instruments, b) current state of the art,
c) precision of the analytical method itself, d) expected ranges of
analytical results, e) control charts to determine trends as well as
gross errors, f) data sheets and laboratory procedures adopted for
control of sample integrity, g) quality control results on a daily as

well as on varying time frames.

Definitions of Basic Terms

Before we discuss the standard operating practice for the QA/GC
program some definitions are in order. These are:

1. Reagent Blank - The reagent (or method) blank is an aliquot
of pure, organic free water (or organic reagents) used in the

analysis of samples. It is generated by passing the clean
matrices through the entire analytical procedure (including all
glassware and other materials that come into contact with the
sample). These blanks are analyzed along with the samples
to verify that: a) qualitatively, no false positives occur, and
b) quantitatively, concentrations are accurate and do not
reflect contamination.

2. Duplicates - Duplicates are the result of splitting a field
sample into equal amounts and are treated throughout as two
unique samples. The results of duplicate (or replicate)
analyses provide information on the overall precision of the
analytical methodology. Quantitative results are obtained by
calculating the relative percent difference (RPD) for each
analyte in the sample matrix.
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3. Spike - Spikes are the result of the addition of a kncwn
amount of analyte to a sample or a blank. The analytical
results vyield a quantitative measure of accuracy (spiked
blanks) or percent recovery (spiked samples). The measured
accuracy reflects the best result which can DbLe expected,
whereas the percent recovery reflects matrix effects upon the
analytical method accuracy.

Two spiking levels are necessary when analyzing different
samples. Relatively clean samples are spiked at detection
limit and 10 times the detection limit for each component.
Highly polluted samples are spiked at 100 times the detection
limit for each component. Ideally, the spike should be 50 -
100% of the original concentration of each analyte in the
sample matrix. If the added spike is less than 10% of the
sample result, the data are questionable and statistically
unacceptable.

4. Reference Stardard (reference audits) - These are the analv- -
sis of independently prepared standard solutions or synthetic
standards. Two types ot standards are used, i.e., a) in-
ternal reference standard solutions (synthetic standards
prepared in-house), and b) external reference standard
solutions obtained from outside sources (i.e., primarily EPA).

The external audits samples are used for monitoring the
complete analytical method. These samples are introduced at
the onset of the procedure (typically digestion) and carried
through the entire analysis.

The internal standard audits are used to verify the "accura-
cy" of quantitative instrument calibration. All standard
solutions are prepared by the QA/QC group leader and are
submitted blind for analyses. The analyst analyzes the
solutions as discrete samples and a percent recovery or
percent error is calculated. Errors greater than 5% are
carefully investigated and differences resolved through proper
action,

Guidelines for Evaluating the QA/QC Program

The major pieces of analytical equipment to be used in this project are
a Varian Model 575 Atomic Absorption Spectrophotometer and a
Perkin-Elmer Model 3030B Atomic Absorption Spectrophotometer for the
low-level detection of metals by conventional flame and graphite furnace
(flameless) techniques. This section defines the QA/QC program for
the analysis of inorganic pollutants by atomic absorption (AA)
spectrophotometry.

Atomic Absorption Spectrophotometry

The atomic absorption spectrophotometer is calibrated using appropriate
calibrating standards and blanks. The calibrations are checked by
analyzing synthetic standards at five different concentration levels.
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The results are used to generate stancdard curves by least squares fit
of the data via computer programs. The deviaticn of the standards
from the least squares fit (standard curves) and the standard deviation
of the fit are printed on the daily printout and the data stored accord-
ingly in appropriate computer basis. If deviation from accepted values
cccur, analysis of sample and instrumental calibrations are repeated.
Standard curves are generated regularly.

Spectrophotometric instruments are checked by comparing the gain
settings or percent transmittance for krown (svnthetic) standards to
previous values. This monitoring method shows any decrease in sensi-
tivity or other systematic effects in performance.

Rcutine Analvsis

The quality of the analytical data generated during routing'analyses is
monitored by the following:

1. Contamination from reagents and glassware is icdentified by
analyzing a reagent bilank. One reagent blank is preparec
for every 20 or fewer samples analvzed (or when a new lot of
reagent is used in the analysis).

2. The analytical method accuracy is determined by spiking a
known amount of analyte into a sample and blank. The
percent recoveries are then calculated. The amount of
analyte recovered from the blank indicates the best result
which canr be expected from the method. The amount of
analyte recovered from a sample reflects matrix effects upon
the accuracy of the method. Two spikes are prepared for
every 20 or fewer samples analyzed.

3. The analytical method precision is determined by ansalyzing
equal amounts of a split sample. Ideally, the analytical
results will be identical; however, differences occur due to
variations in the procedure. A quantitative measure of these
differences is assessed by calculating the relative percent
differences (RPD) for each analyte in the matrix and the
results compared.

In general, one duplicate is analyzed for every 20 or fewer
samples, and the performance of the analytical instrument
verified. Whenever possible, icdentification is confirmed by a
second procedure.
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SECTION 5 - METEODS AND PRCCEDURES

The laboratory will analyze a variety of samples for heavy metals,
sulfate, and total dissolved solids to determine the extent of metal
contamination. Samples will be collected from the slag pile, St. Louis
Lead Recycler's pile, drums, and ground water and analyzed for a
variety of metals. Soil and surface water samples will be collected and
analyzed for lead. The purpose of the analytical procedures is to
identify the concentrations of heavy metals. The procedures referenced
will represent order of magnitude differences as compared to absolute
concentrations. The intent is to identify the problem areas for remedial
alternatives.

The extraction procedure (EP) will be conducted on the off-site soil
sample having the highest total lead concentration above 1000 ppm.
The EP Toxicity test method is Method 1310 found in reference 1.

Specific information regarding analytical procedures, the instrument
detection limits, range of calibration curves, sample preparation, pre-
treatment procedures, and interferences for each of the methods may be
found in the referenced text and Tables C-1 and C-2 of the CAPP.
References

1) "Test Methods for Evaluating Solid Waste - Physical/Chemical Meth-
cds (SW 846)" USEPA, 1984.

2) "Methods for Chemical Analyses of Water and Wastes,” USEFA,
March, 1979.
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SECTION 6 - DEFINITIONS CF STATISTICAL TERMS

The following statistical term definitions are used to identify statistical
reports and evaluations:

a.

P

4.

2.

Accuracy and Precision - Accuracy is a measure of the near-
ness of an analytical result, or a set of results, to the true
value. It is usually expressed in terms of error, bias, or
percent recovery (PR).

Normally the term "accuracy" is used synonymocusly with
"percent recovery". It describes either the recovery of a
synthetic standard of known value, or the recovery of krown
amount of analyte (spike) added to a sample of kncwn value.
The percent recovery (PR) or "accuracy" can be calculated
by using:

standards: FR (observed value/true value) x 100

spikes: PR _ (conc. spike + sample) - sample x 100
conc. spike '

Precision refers to the agreement or reproducibility of a set

. of replicate results among themselves without assumption of

any prior information as to the true result. It is usually
expressed in terms of the deviation, variance, or range.
Good precision often is an indication of good accuracy, how-
ever, one can obtain good precision with poor accuracy if
systematic (determinate) errors are present in the method or
instrument used. Systematic errors sre either positive or
negative in sign. Other analytical errors are indeterminate (
random) errors. These are inherent in the analytical methods
due to uncertainties in measurements.

Average - The average or arithmetic mean (X) of a set of n
values (Xi) is calculated by summing the individual values
and dividing by n:

— n
X={2X;!/n
1=
Range - The range (Ri) is the difference between the highest
and lowest value in a ‘group. For n sets of duplicate values

(X,, X,) the range (R,) of the duplicates and the average
rat%ge (Jﬁ) of the n sets ‘are calculated by:

Ri=‘x2-x,|
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and

- n
R=| ZRil/n
i=

Standard Deviation and Variation - The standard deviation
(S) of a sample of n results is the most widely used measure
to described the dispersion of a data set. It is calculated by
using the equation

n 2
- v
S= /;(Al = )
¢ =
n-|
where X is the average o the n results and X, is the value

hY AR

of result i. Normally, X * S will incluce 68%' and I =z IS
about 25% of the data in a normal distribution curve.

pX¢

]
The variance is equal to S“. The relative standard deviation
(RSD) or coefficient of variation (CV) is the standard de-
viation divided by the mean and multiplied by 100, i.e.,

CV = 100S/X

[t is interesting to note that the precision is increased (value
of S reduced) by increasing the number of‘'duplicate analysis.
The greater the number of replicate analysis, the greater the
statistical confidence that the true mean lies within certain
limits about the experimental mean.

Standard Calibration Curves - standard calibration curves are

widely used in the analysis of inorganic pollutants. These
curves are generated from the results of analyses of three or
more standard solutions of known concentration and a blank.
Typically, they are plots of the instrument response versus
concentration. A plot is defined as linear, i.e., obeys the
linear equation Y=a + bX, if the correlation coefficient (R)
calculated from the linear regression analysis is 0.996 or
greater.

The intercept (a), slope (b) and correlation coefficients (R
can be calculated from:

rx21Y2~ £XTY
anEXZ - (IX)2

o)

gs=

b o DIXY=IXTY
AEX2—(TX)2
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We fit the arnalytical data to a linear regressicn enalysis by
using a computer program.

f. Absolute and Relative Errors - An absolute error is the
differerice between the experimental result and the true
value. The relative error is the absolute error divided by
the true value and multipliec by 100 to yield the percent
relative error (PRE). When the true value is not kncwn, the
PRE is a measure of the difference (range) of a replicate
analysis divided by the mean of the replicate value and
multiplying by 100, That is, for duplicates

oo |X5-X,] _ Joo ]x_z-x,{
(X,¥X)/2 i
g. Skewness and Kurtosis - Skewness and Kurtosis are the num-

bers used to understand the shape of a given curve. Our
groups are data bases of spikes, duplicates, and Kknowns.
The data points in these groups should fall within a normal
curve. Aberrations from the normal curve are detected in
values of skewness and kurtosis.

Skewness defines the symmetry of a curve. A symmetrical
curve must have a skewness of zero. Positive or negative
values denote lack of symmetry. Kurtosis defines the
peakedness of a curve. A normal distribution curve will have
a kurtotic value of 3. Peaked curves will have values greater
than three, and broad flat curves will have values less than
3. These values are monitored by the QA/QC group leader.
When aberrant values are noted, the interpretation is usually
related to very high or low QC values entering data bases or
the persistence of patterns of consistently high or low gC
values. It is the QA/QC coordinator's responsibility to
research the causes of excessive values and patterns and,
where possible, rectify the analytical conditions leading to
them.

References

1) "Handbook for Analytical Quality Control in Water and Wastewater
Laboratories,"” March, 1979 (EPA-600/4-79-019)

2) "Manual of Analytical Quality Control for Pesticides and Related
Compounds in Human and Environmental Samples," January, 1979
(EPA-600/1-79-008)
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SECTION 7 - STATISTICAL GQUALITY CONTROL AND THE "DAILY QC MCDEL"

Random (indeterminate) and systematic (determinate) errors are inher-
ent in all analytical methods due to uncertainties in measurements. The
measurement of physico-chemical and microbiological properties of pollu-
tants in various environmental matrices invoive uncertainties which
cannot be entirely eliminated. The errors in these measurements,
however, can be reduced to tolerable limits by examining and control-
ling the sigrificant variables.

Additional errors, often unrecognized, are introduced by interfering
chemical reactions and other undesirable physico-chemical effects. In
many instances absclute values cannot be attained directly.

Although uncertainties cannot be recduced to zero, they can be min-
imized by using available statistical methods. Estimates of the accuracy
(probabie "true value") and precision (range of measurement error) can
be made for the various analytical methodologies by analyzing blanks,
duplicates, spikes and synthetic stancards. After sufficient C data
are collected various statistical methods are used tc evaluate the quality
of data by calculating control and warning limits. A discussion of the
statistical methods used follows.

Control Charts

Control charts provide the necessary tool for detecting quality
variations in the various analytical methodologies used for the
quantitation of environmental pollutants. They are a continuous graphic
indication of the state of an analytical procedure with respect to quali-
ty, and assist in deciding when and how to take corrective action. The
GC charts are generated for each pollutant from the statistical eval-
uation of QC data. A minimum of 15 duplicates and spiked samples
and/or synthetic standard analyses are required to generate a control
chart.

The control limits (CL) on QC charts are paramount criteria for assess-
ing the significance of variations in the analytical results. For in-
stance, when the plotted QC indicators (i.e., percent recoveries,
relative percent error, etc.) fall within these limits, the analytical
methodologies used are under '"control". If, however, a QC indicator
value falls outside the CL's, there is an indication that some assignable
cause is present which has thrown the system "out of control". Thus,
control limits can be considered warning or action limits. They enable
us to detect deviations in analytical procedures, and therefore, take
corrective action before producing erroneous results (or results which
exceed the absolute maximum tolerable limits).

Common practice set warning limits (WL) at * 2 standard (S) deviations
(95% confidence level of the normal distribution curve) and control limits
(CL) at *3S limits (99.7% confidence level of the normal distribution
curve) on each side of the mean. The CL and WL are calculated from
the QC data of duplicates analyses by using the equations and
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statistical factors listed in Table C-3-1. These CL's and WL's include
approximately the entire data set under "in control” conditions, and are
equivalent to the commonly used * 3S and * 28 limits, respectively.
The qualitative relationship between upper and lower control !lnits,
upper and lower warning limits, and the mean is shown in Fig-
ure C-3-4.

Statistical Calculations

The statistical techniques used in generating the data for X and R QC
charts involves complex mathematics. The short cut methods for cal-
culating the X and R limits are based on the equations listed in Ta-
ble C-3-1. The statistical factors A,, D,, D,, etc. have been
celculated by statisticians such that th& CL “limits involve a maximum
risk of making an error only 0.1% to 0.3%. Thus, when the QC charts
indicate that the analytical system is "out of control" 997 times out of
1,000 it is likely that something has actually gone wrong and corrective
actions are neeced. The factors are calculated to vyield 3S limits.
Examples of QC data and the statistical techniques used to calculate
precision and accuracy QC charts follow.

Precision QC Charts (X and R Charts)

These charts are developed by using a minimum of 15 to 25 QC data
results on duplicate analyses. Once these data have been ccllected
over an extended period of time the warning and controlling limits on
the QC charts are calculated by using the equations and statistical
coefficients listec in Table C-3-1. The procedure used follows:

(1) For each duplicate sample analysis calculate the range
(R, =@ X, - X; @ and the average (X] = (X, + xl)/z) of
théd conce%tration of the duplicate set.

(2) Calculate the relative percent range (le) defined as
le = PRE/100 = Rili].
where PRE is the relative error defined in Section 6.

(3) Calculate the mean (ﬁl) relative range by summing the RI1.
values and divide by the total number (n) of duplicate sets)

e.g..,
j=l

(4) Calculate the grand average OXJ, i.e., the average of the
average of n sets of duplicate averages Xj by using:

= [
R'=| ZR;|/n

— n _
<X> = 'Zl Xl /n
1:
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(5) Calculate the warning and control limits for R and X (see
Tole C-3-1) byv using:

For R: UCL = D, R! = 3.27 R!

LCL = D3 R-"':Q

UWL = Rl (20, + 1)/3 = 2.51 R}
For X: UcCL = <).(->q-A.2§= <X> + 1.88 R
LCL = <X> -, zﬁ = <X> - 1.88 R
UWL = <X> + (2'/3) Azﬁ = <¥X> + 1.25 R
WL = <X - (2/3) AR = «X> - 1.25 R
w.. re .o Juplicates D, = GC. D, =3.27. and A, = 1.8%

(Tabie C-3-1); UCL aund LCL are iie upper and icweér countirol
limits, respectively; and UWL and LWL are the upper and
lower warning limits. The WL's and CL's correspond, respec-
tively, to the 95% (2S) and 99.7% (3S) confidence limits of a
normal distribution curve.

(6) Graph the R1, UCL, LCL and UWL on the QC charts with
appropriate scales which allow additions of new results (Fig-
ure C-3-2) and the individual (le) GC data results.

(7) Graph the OXJ , UCL, LCL, UWL, and LWL on the QC charts
with appropriate_scales which allow additions of new results
and individual (Xj) QC data.

(8) If QC values are "out of control", i.e., lie outside the control
limits, take appropriate corrective action.

Accuracy QC Charts (P Charts)

The P charts are the same as the X and R charts since their function
is to enable us to detect changes in the laboratory daily performance of
analyses and take corrective action. The P QC charts utilize the sigma
(i.e., standard deviation, S) as a quantitative measure of the degree of
variations in the analytical methodologies.

The accuracy of the laboratory analytical methodologies is monitored via
the analysis of various spiked samples and/or audits of synthetic stan-
dards. Spiked samples are also analyzed a vis field samples and the
percent recovery calculated. Once a minimum of 15 QC recovery data
have been collected over a& period of time the warning and controlling
limits are calculated and P charts developed. The procedure used
follows:

(1) For each spiked sample analyzed calculate the percent recov-
ery (PR) using the equations given in Section 6.
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(2) Calculate the mean percent recovery (PR) by summing the
total number of PR's and divide by n (see Secticn 6).

(3) Calculate the standard deviation (S) from the percent recov-
eries (see Section 6).

(4) Calculate the warning (WL) and control (CL) limits by using:

CL
WL

mean * 38
mean * 28

where CL and WL denote, respectively, the upper and lcwer
control limits, and the upper and lower warning limits; S the
standard deviation; and mean the average percent recovery
(PR) for n spiked samples or synthetic standards. The WL
and CL on the accuracy charts (similar to the precision
charts) correspond, respectively, to the 95% and 99.7% confi-
dence limits of a normal distributicn curve.

(3) Graph the mean, WL, CL and the individuai (PR} GQC data
results on the accuracy chart using appropriate scales.

(6) If QC wvalues lie outside the control limits, the analytical
method is "out of control" and appropriate corrective actions
are taken.

The "Daily QC Model”

The "Daily C Model" comprises two unique activities of our QA/QC
program, i.e., the data management and monitoring specific statistical
programs of data management systems on a daily basis. The salient
features of the programs are discussed below. ‘

1,

Data Management

Integral to the laboratory's QA/QC program is the management of
data generated from specified quality control procedures. These
procedures are designed to monitor all laboratory analyses and
ultimately, to ensure the highest possible quality of results. As
previously mentioned, the duplicate, the spiked recovery, the
synthetic known and the blank(s) are the analytical tools used to
monitor the precision and accuracy of analytical methods. Recall:

(a) duplicate analyses monitor analytical method precision,

(b) spiked samples and synthetic knowns monitor analytical accu-
racy, and

(c) analyses of blanks account for possible sources of contamina-
tion,

The data produced from these tests is maintasined via a quality
control data management system which has the dual function of
relating QA/QC data to analytical performance on a daily as well as
varying time frames.
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The key to the management of QA/QC data in the laboratory is the
Firm's Honeywell X560 computer. Quality control computer pro-
grams allow for the calcuiations, storage, segregation, interpreta-
tion, monitoring and retrieval of each bit of QA/QC information.
A discrete system of sample identificatior is used which allows the
computer to perform these functions automatically. Each QA/QC
sample is assigned a specific code identifying it as a blank, dupli-
cate, spike or synthetic known sample. The code identifiers place
each QC value in an égppropriate data base which provides a per-
manent record of each and every quality control sample. These
data base are then used as the starting point of various statistical
analyses of QC data which aid in understanding the developed
analytical information.

Specific statistical programs are available for the various types of
QA/QC samples, end generate precision (X bar and R) and accura-
cy (P bar) cuality control charts. These charts provide the
graphic representation of the QA/QC information and are used to
moritor the accuracy and precision of the various analytical meth-
ocologies daily.

Monitoring Statistical Programs of Data Management Systems

The QA/QC programs are made available to the QA/QC group
leader and the analyst to allow daily response to analysis. The
programs offer instant presentaticn of statistical values which are
checked vis a vis the most recent mean, standard deviations and
control limits calculated from each data base in the computer. As
a result the QA/QC group leader and the analyst will know immedi-
ately whether or not the analytical method performance is in con-
trol (lie within acceptable ranges) and a decision can be made to
accept, reject or repeat the analysis.

In addition, a program exists for the QA/QC group leader which
presents - all quality control information in a daily printout. On
this printout, information concerning QC samples is organized for
review by the QA/QC group leader. The sample number, the test
parameter, the QC sample type, the date of analysis, percent
recoveries, relative errors and all values necessary for the calcu-
lation of QC data are collected on this printout. In addition to the
QC values, commensurate warning and control limits are given.
The QA/QC group leader is able to examine these data for ac-
ceptability. A quick scan can tell him the status of unfinished
samples and values of QC data entering data bases. It is at this
point where errors are detected, researched, and corrected when-
ever possible., We feel that the use of this monitoring program
minimizes elapsed time between analysis and data review, there-
fore, greatly improves the sensitivity of our QC program to our
anelyses. The earlier errors are detected and corrected, the less
time is required to deliver valid results to a client.
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A summary of the various QC activities and statistical calculations
found in the daily printout is given in Table C-3-2. If GC values
are found to lie cutside the contrcl limits, corrective acticns are
taken to bring the analytical method "under control"”. The various
corrective actions are delineated in Table C-3-3.

Other CA/QC Functions

A further ramification of the QA/QC computer management system
is the historical evaluations afforded through data storage. Data
may be retrieved over long varying time frames providing solid
estimates of performance limits for any given analytical parameter.
By the same token knowledge of performance limits and the factors
that establish them should allow for the improvement of analyses as
these factors are identified and removed. Such review is used in
the evaluation of new techniques, instruments, and analysts when
comparisons are made to the established quelity control data bases.

To assist in evaluation and historical review a statistical package is
available for measuring the variability of any given data cver
varying time frames. The Peursonian coefficient of skewness is
utilized to queantify variability of percent recoveries, duplicate
ratios, and percent of unknown values.

Automatic storage of data, generation of control charts, and data
examination through statistics are the tools used to manage the
quality control data. The goal of the data management system is a
sensitive quality control program which will allow accurate decision
making processes and continuous quality of analytical results.
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TABLE C-3-1 STATISTICAL FACTORS AND EQUATIONS FOR CALCULATING cC

(X BAR AND R) CHART LINES!

Factor

Observations in

Subgroup (n) A2 d2 D3 D4
2 1.88 1.13 ] 3.27
3 1.02 1.69 0 2.58
4 0.73 2.06 0 2.28
5 0.58 2.33 0 2.12
6 0.48 2.53 0 2.00
7 0.42 2.70 .08 1.92
8 0.37 2.85 0.14 1.86

Upper control limit for ¥ = UCL; = OXJ + A,R

Lower control limit for X LCL; = 0XJ - Azﬁ

Upper warning limit for X = UWL_ = 0XJ + (2/3) Azﬁ

Lower warning limit for X LWL = OXJ - (2/3) Azﬁ

4R

R

Upper control limit for R = UCLR =

D
LCLR = D3

Upper Warning Limit for R = UWLR =R + (2/3)(D4 R - R)

Lower control limit for R

=R (2 D, + 1)/3

1Ta}«:en from (1) "Handbook for Analytical Quality Control in Water
and Wastewater Laboratories", March, 1979 (EPA-600/4-79-019); and
(2) C. Samson, P. Hart and C. Rubin, "Fundamentals of Statistical
Quality Control", Addison-Wesley (Massachusetts, 1970), p. 40.



TABLE C-3-2 SUMMARY OF VARIOUS QA/gC ITEMS

CN DAILY COMPUTER PRINTCUT

ITEM

INFORMATION

CONTROL CHARTS

TABLES

WARNING FROGRAM

STATISTICS

X Bar and R Charts (precision)
P Charts (accuracy)

Bianks

Duplicates (Percent Relative Error)
Spikes (Percent Pecovery)
Synthetic Standards (Percent Error)

Outliners on all QC Data Base
Mean and Standard Deviation
Upper and Lower Warning and Control Limits

Average, Mean and Standard Deviation
Upper and Lower Warning and Control Limits
Skewness and Kurtosis

Percent Relative Error

Percent Recovery

Percent Error
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DAVID R. HILL
MANAGER OF ANALYTICAL SERVICES

BACKGROUND

Mr. Hill joined O'Brien & Gere in 1971 and was appointed Manager of Ana-
lytical Services in 198l1. He provides technical expertise and management of
projects involving the following areas: hazardous waste analytical protocol
development; chain of custody; QA/QC; analysis of water and wastewater;
and gas chromatographic analysis of chlorinated hydrocarbons.

EDUCATION

Clarkson College of Technology, 1971, BS/Chemistry
Syracuse University, 1979, MS/Sanitary Science

PROFESSIONAL AFFILIATIONS

American Chemical Society

American Water Works Association

Member, Subcommittee on Phosphorus, Standard Methods for the
Examination of Water and Wastewater, 15 edition (in preparation).

EXPERIENCE
Responsible for financial and market efforts of analytical services; also for

the supervision, coordination, scheduling and evaluation of data analyzed
by a 16 member staff. .

Mr. Hill's experience with the Firm also includes the supervision of proj-
ects dealing with the following: Organic characterization of a chemical
waste pond for a chemical manufacturer; a groundwater monitoring program
for the analysis of hazardous wastes, volatile halogenated organics and
aromatic hydrocarbons for a major manufacturer; analytical programs to
support RCRA compliance; provision of analytical support for the identifi-
ction of hazardous waste material for a metal manufacturer; and analysis of
water, sediment and biological tissue samples for PCBs.

Supervision of analytical services which include the following capabilities;
gas chromatography/mass spectroscopy, automated instrumentation, micro-
biology, virology, atomic absorption, wet chemistry, specific ion electrode
chemistry, NMR, ESR, quality control, methods development, infrared and
ultraviolet spectroscopy, Xray crystallography, electron microscopy; inter-
pretation and review of analytical results; oversee a coop program with
area community colleges; oversee analysis of drinking water, wastewater,
and industrial effluents; assist in the design of a computerbased laboratory
data system; quantitative and qualitative analysis of chlorinated hydro-
carbons; fingerprinting organics via liquid partioning and gas chromato-
graphic analysis; proficient in analytical techniques for wastewater analy-
sis.
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In addition, he has directed the following specific projects:

Department of Environmental Conservation, Syracuse, NY - Characterization
of hazardous waste at fire demolition site. Immediate response needed due
to public health concern.

Department of Environmental Conservation, Waterford Pilot Plant, Albany,
NY - Analysis of water samples from the pilot plant for the treatment cf
halogenated orgamcs, including PCBs, using granular activated carbon,
macroreticular resins and filtration.

Monsanto Corporation - Collaborative testing program for evaluation of
methods to analyze purgeable halogenated aliphatic and aromatic hydrocar-
bons. Methods 601, 602, 501.1 and 501.2.

Southwest Research Institute - Collaborative testing program for evaluation
of methods for phthalate ester compounds. Method 606.

Monroe County, NY Combined sewer overflow characterization analysis;
Pilot. Plant Demonstration Program analysis.

Onondaga County, NY - Combined sewer overflow characterization analysis;
Onondaga Lake and Creek Monitoring analysis; Onondaga County Industrial
Waste Study Analysis.

Poughkeepsie, NY - Analytical portion of current process optimization
study for removal of trihalomethanes.

Syracuse University, Syracusé, NY - Cazenovia Lake Study - Nutrient budget
study and assessment of phosphorus release from the lake sediments.

PUBLICATIONS
"Characterization of Industrial Wastes by Evaluating BOD, COD and TOC."

Hill, David R., Spiegel, Stuart J., Journal Water Pollution Control Feder-
ation Vol. 5211 November 1980.

"Loss of Polychlorinated Biphenyl Homologues During Chromium Trioxide
Extraction of Fish Tissue.” Hill, David R., Spiegel, Stuart J., Szelewski, .
Michael J., Tifft, Edwin C., Jr., Analytical Chemistry, 51:14, December
1979, :

"BOD, TOC and COD in Industrial Wastes." Hill, David R., Spiegel, Stuart
J., Industrial Wastes, 21, November/December 1379.

MANUSCRIPTS
"Evaluation of New York Bight Lobsters for PCBs, DDT, Petroleum Hydro-

carbons, Mercury and Cadmium.” Hill, David R., Roberts, Alan E., Tifft,
Edwin C., Jr., 1982.

"Studies of Certain Inorganic Nutrients in Cazenovia Lake. (Thesis)" Hill,
David R., Syracuse University, December 1579.
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"A General Nutrient Evaluation of Cazenovia Lake." Hill, David R., 1977,
(Lake Report 2), p. 80-88, Effler, S.W., Rand, M.E. (eds) Cazenovia Lake
Study, 1 - Initiation Department of Civil Engineering, Syracuse University.



ANTONIO LO SURDO, Ph.D.
SENIOR CHEMIST - QA/QC
GROUP LEADER

BACKGROUND

Dr. LoSurdo joined O'Brien & Gere in 1982 after working for 17 years in
the field of physical/analytical chemistry. Fields of special competence in-
clude physical/analytical chemistry; thermodynamics; electrochemistry; in-
strumental methods of chemical analysis; inorganic and organic chemistry;
analysis of water and wastewater; gas chromatographic analysis of pesti-
cides, herbicides and PCBs; research and development; model calculations;
interpretation of results; and technical writing.

EDUCATION
Syracuse University, 1965, BA/Chemistry
Syracuse University, 1970, Ph.D./Physical Chemistry

PROFESSIONAL AFFILIATIONS

_American Chemical Society

American Association for the Advancement of Sciences
Sigma Xi

New York Academy of Sciences

EXPERIENCE

Dr. LoSurdo brings exceptional experience and expertise to O'Brien &
Gere. He has 17 years of experience in research and teaching of physical
chemistry. He has authored or co-authored some 36 publications on
various topics.

In the environmental field, he directed a chemistry laboratory which
provided sampling and analysis services for water, wastewater, solid waste
and hazardous waste. Typical analytical programs included the measurement
of trace metals, trace organics, herbicides and perticides, conventional
pollutants, microbiology, and the measurement of PCBs in oils, sludges and
water collected under compliance programs.

He is responsible for the performance and quality control of all test pro-
tocols using conventional analytical and modern instrumentation techniques,
and participated in the development of solutions to water, industrial waste-
water, municipal wastewater and hazardous waste treatment problems as
part of project teams.
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PUBLICATIONS
H.E. Wirth and A. LoSurdo, "Volume Changes on Mixing Electrolyte So-
lutions", Report to the Office of Saline Water, 1966. Available from U.S.

ggvtz. Printing Office, Division of Public Documents, Washington, D.C.
402.

H.E. W.irth and A. LoSurdo, "Temperature Dependence of Volume Changes
on Mixing Electrolyte Solutions”, J. Chem. Eng. Data 13(2): 226-231
(1968).

H.E. Wirth and A. LoSurdo, "Solubility of Benzene in Concentrated
Aqueous Solutions of Tetraalkylammonium Bromides”, J. Phys. Chem.,
72(2): 751-752 (1968).

A. LoSurdo and H.E. Wirth, "Proton bMagnetic Resonance in Concentrated
Aqueous Solutions of Tetraalkylammonium Bromides and Inorganic Halides at
25 and 650", J. Phys. Chem., 76(1): 130-132 (1972).

A. LoSurdo and H.E. Wirth, "The Temperature Dependence of the
Apparent and Partial Molal Volumes of Concentrated Aqueous Electrolyte
Solutions of Tetraalkylammonium Bromides, Cetyltrimethylammonium Bromide
and Ammonium and Lithium Bromides", J. Phys. Chem., 76(9): 1333-1338
(1972).

W.-Y. Wen, D.P. Wilson, and A. LoSurdo, "Some Thermodynamic and Flow
Properties of Aqueous Solutions of Azoniaspiroalkane Halides", Abstract of
Papers, Phys., 115, (1975). Presented at the 169 ACS National Meeting,
Philadelphia, PA., April.

W.-Y. Wen, A. LoSurdo, C. Jolicoeur and J. Boileau, "Aqueous Solutions
of Azoniaspiroalkane Halides. II. Apparent Molal Volumes and Apparent
Molal Heat Capacities”, J. Phys. Chem., 80(5): 466-470 (1976).

A. LoSurdo, W.-Y. Wen, C. Jolicoeur, and J.-L. Fortier, "Aqueous
Solutions of Azoniaspiroalkane Halides. IV." Excess Apparent Molal Free
Energies, Enthalpies, and Entropies”, J. Phys. Chem., 81(19): 1813-1817
(1977). o

A.R. Giaquinto, R.E. Lindstrom, J. Swarbrick, and A. LoSurdo,
"Amide-Water Interactions in Cosolvent Systems. I. Solubilities and
Apparent Molar Volumes of Methyl Paraben"”, J. Soln. Chem., 6(10):
687-701 (1977).

F.J. Millero, C. Shin, and A. LoSurdo, "The Apparent Molal Volume and
Adiabatic Compressibility of Amino Acids in H,0 at 25°C", Abstract, Fifth
International Conference on Chemical Thermodynamics, Ronneby, Sweden
(1977), August.

F.J. Millero, A. LoSurdo and D. Means, "The Denisty and Speed of Sound
of Ocra Basin Brines”, Abstract, 1977 Fall Meeting, American Geophysical
Union, San Francisco, December.
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F.J. Millero, A. LoSurdo, and C. Shin, "The Apparent Molal Volumes and

Adiabatic Compressibilities of Aqueous Amino Acids at 25°C", J. Phys.
Chem., 82(7): 784-792 (1978).

A. LoSurdo, C. Shin, and F.J. Millero, "The Apparent Molal Volume and

Adiabatic Compressibility of Some Organic Solutes in Water at 25°C", J.
Chem. Eng. Data, 23(3): 197-201 (1978).

A. LoSurdo and F.J. Millero, "The Structure of Ion Pairs Determined from
Volume and Enthalpy Data", Abstract, IUPAC Symposium on Ions and Ion
Pairs and Their Roles in Chemical Reactions, Syracuse, New York, May
31-June 2, 1978.

A. LoSurdo and F.J. Millero, "The Effect of Pressure on the Ionization of

Phosphoric Acid from -Volume and Compressibility Data at 25°C", Abstract,
Gordon Research Conference on Water and Aqueocus Solutions, Chemistry
and Physics of, Plymouth, New Hampshire, July 31-August 4, 1978.

A. LoSurdo and H.E. Wirth, "Transport Properties of Aqueous Electrolyte
Solutions. Temperature and Concentration Dependence of the Conductance
and Viscosity of Concentrated Solutions of Tetraalkylammonium Bromides,
NH4Br and LiBr", J. Phys. Chem., 83(7): 879-888 (1979).

F.J. Millero, A. LoSurde, P. Chetirkin, and N.L. Guinasse, Jr., "The
Density and Speed of Sound of Orca Basin Waters", Limnol. Oceanogr.,
24(2): 218-225 (1979).

W.J.M. Heuvelsland, C. deVisser, G. Somsen, A. LoSurdo, and W.-Y.
Wen, "Hydrophobic Hydration of Some Different Types of Quaternary
Ammonium Bromides in Mixtures of Water and N,N-Dimethylforamide”, J.
Soln. Chem., 8(1): 25-34 (1979).

A. LaSurdo, K. Bernstrom, C.A. Jonsson, and F.J. Millero, "Molal Volume
and Adiabatic Compressibility of Aqueous Phosphate Solutions at 25 C" J.
Phys. Chem., 83(10): 1255-1262 (1979).

A. LoSurdo, "Relative Viscosity and Viscosity Coefficients of Aqueous
Azoniaspiroalkane Bromides at 250C", J. Soln. Chem., 8(6): 439-447
(1979).

A. LoSurdo, W.-Y. Wen, and C. Jolicoeur, "Aqueous Solutions of
Azoniaspiroalkane Halides. VI. Apparent Molal Volumes and Apparent Molal
Heat Capacities of Chlorides and Iodides”, J. Soln. Chem., 8(6): 449-450
(1979).

A. LoSurdo and F.J. Millero, "The Volume and Compressibility Change for
the Formation of Transition Metal Sulfate Ion Pairs at 25°C", J. Soln.
Chem., 9(3): 163-181 (1980).

A. LoSurdo and F.J. Millero, "Apparent Molal Volumes and Adiabatic

Compressibilities of Aqueous Transition Metal Chlorides at 25°C". J. Phys.
Chem., 84(7): 710-715 (1980).
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A. LoSurdo, Book Review on "WATER, A Comprehensive Treatise", Vol.
(6), F. Franks (Editor), Bulletin of \1arme Science, 30(3): 747 (1980).

F.J. Millero, A. Kembro and A. LoSurdo, "Adiabatic Partial Molal
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OBJECTIVE

The objective of this sampling plan is to provide a document cutlinirg
sampling locations, procedures and practices that will be used in the NL
Industries - Granite City Site Remedial Investigation sampling program.

TYPES OF SAMPLES

Curing the sampling program, a variety of general sample types will be
collected. These are listed below:

° Waste slag and other waste materials associated with lead
smelting;

e Grouncdwater;

° Surface soils off the site;

e Stormwater runoff sediments;

e Stormwater runoff; and

° Drummed materials.

At many sites, areal soil composites will be prepared. Areal composites
are used as a screening device to allow initial assessments of broad
areas for a range of contaminants. Compositing procedures are dis-
cussed below. No time-composited samples are contemplated at this
time.

GENERAL SAMPLING LOCATIONS AND NUMBERS

Sample Locations

The locations of the existing wells and slag pile are shown in Figure
D-1. The soil sampling grid is illustrated in Figure D-2. The off-site
removal areas to be sampled are presented in Figures D-5 and D-6.
The locations of the soil samples are listed in Table D-1. Samples to be
collected and analyzed are identified in Table D-2. The sample team
leader will be responsible for determining the exact sampling locations
of the soil and slag samples and which drums are to be sampled. The
sample team leader will also be responsible for recording each location
in the field sampling notebook using the form presented as Figure D-3.
Each location will be described in the field sampling notebook with a
sketch that includes landmarks. All sampling locations will be
photographed.

Sample Numbering System

A sample numbering system will be used to identify each sample taken
during the remedial investigation sampling program. This numbering
system will provide a tracking procedure to allow retrieval of informa-
tion regarding a particular sample and to assure that each sample is
uniquely numbered. The numbering system will consist of a sample
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type identifier and one ID code number. Three other distinct IC code
numbers are available if necessary. The sample type identifier may
contain up to three cigits, whereas the ID ccde numbers may consist of
up to four digits. Table D-3 presents the sample numbering system.
As indicated in the table, each sample type (i.e., waste slag, upper
strata, SLLR pile, groundwater, soil core, stormwater sediment,
stormwater runoff, and drummed materials) will be identified by a
unique number. The first ID number will correspond to the appropriate
location identifier for each sample.

SAMPLING EQUIPMENT AND SAMPLINC PROCEDURES

Sample containers and preservatives are described in a later section.
Containers for split samples for USEPA or IEPA will be provided by the
respective regulatory agency.

Slag Samgling

The slag generated during the smelting operations exists primarily as
objects weighing on the order of 500 pounds. A composite slag sample
will be collected from each of the four quadrants within the slag pile.
Geologic tools will be used to remove four pieces of slag of approximate-
ly 100 grams from each of four pieces of slag within a quadrant of the
slag pile. The 16 subsamples will be transported to the laboratory in
polyethylene containers identical to those used for soil samples. At the
laboratory the 16 subsamples will be combined and crushed enough to
pass through a 9.5 mm standard sieve. The composite sample will be
thoroughly mixed to create a composite semple of the slag. Samples of
this material will be subjected to digestion and analyses for recoverable
metals listed in Table D-2 in accordance with the procedures described
previously in the GAPP.

Slag Pile Upper Strata

The upper strata of the slag pile is composed of a mixture of shredded
battery cases, slag, and dust. Ten samples of the upper strata will be
collected with shovels to provide information on materials which are
exposed to the atmosphere. Sufficient samples will be collected to fill a
one-gallon paint pail. The contents of the paint pail will be poured
on-site through a 9.5 mm standard sieve with the material passing the
sieve being retained for analyses. The particles passing through the
9.5 mm sieve will be packaged in polyethylene bags and submitted for
the analyses identified in Table D-2.

St. Louis Lead Recycler's Pile

The pile of spent battery cases at St. Louis Lead Recyclers contains
various types of battery cases as well as various dust particles. The
sampling of this pile will be as for the upper strata at the slag pile.
The sample will be classified according to size ahd only those particies
passing a 9.5 mm sieve analyzed for the constituents identified in
Table D-2.
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Groundwater Sampling Procedures

The twelve groundwater monitoring wells shown in TFigure 1 will each be
sampled two times. During the first rounc of sample ccliection (first
quarter), all groundwater samples will be analyzed for the parameters
noted in Table D-2. Upon collection, each sample will be filtered
through a 0.45 micron filter and aciditied to a pH of 2 or less with
nitric acid. Three (i.e., 25% of the total number of first quarter
ground water samples) additional samples will be obtained for analysis
for unfiltered lead, as indicated in Table D-Z. These samples will not
be filtered, but will be acidified upon collection to a pH of 2 or less
with nitric acid and analyzed for total lead. During the second round
of groundwater sampling (second quarter), the samples will be filtered
and acidified upon collection, and analyzed for those parameters found
to be present in significant concentrations in the first quarter
groundwater samples.

Based on available data, Well C107S has the highest groundwater ele-
vaticn and appears to have groundwater quality representative of
background conditions. Therefore, Well C107S is assumed to be the
background well, Monitoring well depths, are as follows (note: S indi-
cates shallow and D designates deep):

Well Depth from Grade (ft)
C101 25
C102 25
C103 25
C104 27
C105S 26
C105D 35.5
C1068S 20.8
C106D 35.8
C107S 22
Cl107D 35
C108s 20
C108D 32

The following procedures will be used in sampling the groundwater
monitoring wells:

1. Identify the well and record the location on the Groundwater
Sampling Field Log, Figure D-4,

2. Put on a new pair of disposable gloves.

3. Cut a slit 1n the center of the plastic sheet, and slip it over the
well creating a clean surface onto which the sampling equipment
can be positioned. This clean working area should be a minimum
of 10 feet by 10 feet.

4. Clean all meters, tools, equipment, etc., before placing on the
plastic sheet.




10.

11.

12.

13.

14.

15.

16.

Disposable shoe covers should be placed over the samplers shoes
to prevent potential contaminaticn from dirty shoes contacting the
plastic sheet. Do not kick, transfer, drcp, cr in any way let
soils or other materials fall onto this plastic sheet urless it comes
from inside the well.

Clean the well cap with a clean towel, and remove the well cap,
and plug placing both on the plastic sheet.

Using an electric well probe, measure :he depth to the water table
and the bottom of the well. Record this information in the
Grouncdwater Sampling Field Log.

Clean the well depth probe with an acetone soaked towel and rinse
it with distilled water after use.

Compute the volume of water in the well, and recoré this volume
on the Grecundwater Sampling Field Log.

Attach enough polypropyvlene rope tc a bailer to reach the bottom
of the well, and lower the bailer slowly into the well making cer-
tain to submerge it only far enough to fill it one-half full. The
purpose of this is to recover any oil film, if one is present on the
water table.

Pull the bailer out of the well keeping the polypropylene rope on
the plastic sheet. Empty the groundwater from the bailer into a
new glass quart container and observe its appearance. NOTE:
This sample will not undergo laboratory analysis, and is collected
to cbserve the physical appearance of the groundwater only.

Record the physical appearance of the groundwater on the
Croundwater Sampling Field Log.

Lower the bailer to the bottom of the well, and agitate the bailer
up and down to resuspend any material settled in the well.

Initiate bailing the well from the well bottom making certain to
keep the polypropylene rope on the plastic sheet. All groundwater
should be dumped from the bailer into a graduate pail to measure
the quantity of water removed from the well.

Continue bailing the well throughout the water column and from
the bottom until 3 to 5 well volumes of groundwater have been
removed, or until the well is bailed dry. If the well is bailed
dry, allow sufficient time for the well to recover before proceeding
with Step 14. Record this information on the Groundwater
Sampling Field Log.

Remove the sampling bottles from their transport containers, and
prepare the bottles for receiving samples. Inspect all labels to
insure proper sample identification. Sample bottles should be kept
cool with their caps on until they are ready to receive samples.
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Arrange the sampling containers to allow for convenient filling.
Filter through a 4.5 micron filter and acicdify to a pH less than 2
standard units using nitric acid.

17. To minimize agitation of the water in the well, initiate sampling by
lowering the bailer slowly into the well making certain to sub-
merged it only far enough to fill it completely.

18. Record the physical appearance of the groundwater ocbserved
during sampling on the Groundwater Sampling Field Log.

19. After the last sample has been collected, record the date and time,
and empty one bailer of water from the surface of the water in the
well into the 200 ml beaker and measure and record the pH,
conductivity and temperature cf the groundwater following the
procedures outlined in the equipment operation manuals. Record
this information on the Groundwater Sampling Field Log. The 200
ml beaker must then be rinsed with acetone and distilled water
prior to reuse.

20. Begin the Chain of Custody Record. A separate form is required
for each well with the required analysis listed individually.

21. Replace the well plug, and lock the well protection assembly before
~ leaving the well location.

22. Place the polypropylene rope, gloves, rags, and plastic sheeting
into a plastic bag for disposal.

23. Clean the bailer by rinsing with control water, acetone mixture,
and finally distilled water. Store the clean bailer in a fresh
plastic bag.

Soil Lead Sampling

Locations: Samples will be obtained by compositing subsamples of ap-
proximately 40 grams each collected from four (4) equally spaced lo-
cations on the arc of a three (3) meter circle. One subsample will be
collected at the northernmost point of the arc, one at the southernmost
point, one at the easternmost point, and one at the westernmost point
(as illustrated below). .

3M \

coocaccaa “
? / . subsample collection point

Analytical Parameters: All soil samples will be analyzed for total lead in
accordance with Table C-2 of the QAPP (Appendix C). The extraction
procedure (EP) will be conducted on the off-site soil sample having the
highest total lead concentration above 1000 ppm. The EP extract will
be analyzed for all EP Toxic metals (arsenic, barium, cadmium,
chromium, lead, mercury, selenium, and silver). The EP Toxicity test
method is Method 1310 (USEPA, SW-846). The analytical procedures to
be utilized in determining the metals concentrations in the extract are
listed in Table C-2 of the QAPP (Appendix C).
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Prior to digesticn and analvsis, all soil composite samples will be dried
and mixecd in the laboratory. The crying and mixing prccedure to
achieve homogeniety will be accomplished by placing the total soil com-
posite sample in a clean glass beaker. The beaker will then be placed
in a drying over at a temperature of 100°C for an 8-hour pericd or
until the soil sample 1s dry. After drying, the soil will be placed in an
8-inch diameter stainless steel 16 mesh sieve. The soil will be sieved
through the sieve with the aid of a glass pestle. The unsieved portion
will be discarded. The sieved portion is to digested and analyzed.
Sampling Procecdures: A disposable 3/4-inch diameter LexanR core”
capable of a vertical penetration into mineral soil three (3) inches deep,
shall be used to extract the four (4) 3-inch deep core subsamples.
The composite samples will consist of all four (4) subsamples placed in
-the same sample container. A new Lexan™ core will be usec to collect
samples at the same locations representing soils 3-inches to 6-inches
below the tcp of the mineral soils.

The sample shall consist only of mineral soil. [f sod lavers are encoun-
tered, such as grass, remove the vegetative sod material bty dissecticn
using a scalpel. Discard the scalpel blade and replace with a clean
blade after sampling at all four (4) subsites.

The field sampling team will be responsible for adhering to the following
sample collection guidelines:

a. avoid, if possible, collecting samples that are less than 20
feet from painted surfaces;

b. locate collection sites as far as possible from vehicle activity
such as streets, driveways, parking, and autcmobile repair
areas;

c. avoid, if possible, collecting samples under or immediately
adjacent to trees, shrubs, and/or structures;

d. complete site description forms (see Figure D-1);

e. a new piece of LexanR will be used for collecting subsamples
at each location. The Lexan™ corer will be disposed of
appropriately after sampling at each location; and

f. chain of custody procedures will be consistent with those
cutlined in the QAPP,

The soil sample containers will be sterile 27-ounce whirl-pak
polyethylene containers, capable of holding 200 grams of sample. The
sample containers shall be stored in a closed container to minimize
atmosphere contamination. The samples are to be kept in a covered
container at ambient meterological conditions.
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Stormwater Sediment and Runoff Sampling

Stormwater sec‘.‘i\ment samples will be ccllected with disposable 23/4 inch
diameter Lexan™ tubing. The core will be driven three (3) inches into
the sediment or to refusal whichever occurs first. A Iccation sample
will be composed of four subsamples composited in a manner similar to
the soil lead samples with location radius of 0.5 meters. Stormwater
sediment containers will be sterile 27-ounce whirl-pak polyethylene
containers having capacity to hold 200 grams of sample. The sample
containers shall be stored in a closed container to minimize atmosphere
contamination. The samples are to be kept in a covered container =at
ambient meterological conditions. Analyses will be as presented in
Table D-2.

Runoff will be collected at a catch basin during a storm event. Four
samples will be collected and analyzed for the parameters noted in Table
D-2. The stormwater runoff sample containers will be 500 ml plastic or
glass bottles. They shall be stored in a closed container to minimize
atmosphere contamination. Upon collection of the stormwater runoff
samples, they shzall be acidified with nitric acid tc a pH of 2 stancard
units or less.

Drum Sampling

Drummed materials are present in the slag pile. The contents of two of
the drums will be sampled in accordance with the procedures presented
below, which are consistent with the procedures for sampling liquid and
solid drummed wastes outlined in "Samplers and Sampling Procedures for
Hazardous Waste Streams" (EPA-600/2-80-018).

General Drum Sampling

1. Identify the drum and record the location in the field
sampling notebook.

2. Put on a new pair of disposable gloves.

3. Position the drum to be sampled such that the bung is up.
Drums with the bung on the end should be positioned up-
right. Those with the bung on the side should be positioned
on a side with the bung up.

4. Allow sufficient time for the drum contents to settle.

5. Loosen the bung slowly with a bung wrench, allowing any
pressure to be released.

6. Remove the bung.

7. Classify the contents of the drum as liquid or solid and
sample the contents accordingly, as outlined below.



Sampling Drummed Licuids Wastes

1.

2.

10.

Sample will be obtained with a Coliwasa. Check the sample to
make sure it is functioning properly.

Put the sampler in the open position.

Lower the sampler slowly into the liquid waste, assuring that
the levels of the liquid inside and outside the sampler tube
are approximately the same.

When the sampler stopper reaches the bottom of the drum,
push the sampler tube downward against the stopper to close
the sampler. Lock the sampler closed.

Withdraw the sampler slowly for the drum with one hand while
wiping the sampler tube with a disposable cloth with the other
hand.

Discharge the sample into a 2 liter widemouth glass samtgle
bottle by slowly opening the sampier. Measure the pH and
conductivity of the sample. Cap the sample bottle.

Begin the Chain-of-Custody Record.

Replace the bung.

Decontaminate the sampler in accordance with the General
Decontamination Procedures presented below.

Place the gloves, rags, and other contaminated materials in a
plastic bag for disposal.

Sampling Drummed Solid Wastes

1.

Sample will be obtained with a sample trier.

Insert the trier into the waste at a 0 to 45° angle from hori-
zontal.

Rotate the trier once or twice to cut a core of the waste.

Withdraw the trier slowly, making sure the slot is facing
upward.

Transfer the sample into a 2 liter widemouth glass sample
bottle using a brush or spatula. Cap the sample bottle.

Begin the Chain-of-Custody Record.

Replace the bung.



8. Decontaminate the sample trier in accordance with the Genera]
Decontamination Procedures presentec below.

9. Place the gloves, rags, and other contaminated materials in a
plastic bag for disposal.

Field Blanks

Field Blanks for sediment and soil samples will consist of analytical
grade diatomaceous earth. For water samples, ultrapure
distilled/deionized water will be used. The field blank sample will be
placed into the appropriate sampling equipment, removed from tre
equipment, and then placed into sampling containers.

Duplicate Samples

Duplicate samples are defined as two distinct samples taken from the
same location at similar times using identical sampling equipment that
has been decontaminated in a similar manner. Duplicate samples of
wastes and soil cores will consist of a given core homogenized, divided
equally and submitted for analysis as two distinct samples.

Split Samples

A number of samples may be split with a representative of the USEPA
and IEPA for analysis. Split samples are defined as one distinct sample
that is divided equally and sent to two different laboratories for analy-
sis. Soils will be field homogenized ir a clean aluminum pan prior to
splitting. Water sample splits will be duplicates.

General Decontamination Procedures

Decontamination of sampling equipment after well installation and waste
sampling will be as follows:

1. Wash sampling equipment in a bucket or tub filled between 50 and
75 percent with a TSP solution (2 lbs of TSP per 10 gsllons of
clean water). Completely brush the entire exterior surface of the
article undergoing decontamination. Wash interior wetted surfaces
as required. Drilling equipment, augers and split spoon samplers
can be decontaminated by steam cleaning using clean water.

2. Rinse all sampling equipment in a bucket or tub filled between 50
and 75 percent with Granite City water supply water. Completely
brush the entire exterior surface of the article undergoing decon-
tamination. Rinse interior wetted surfaces as required.

3. Collect all wash and rinse water in a properly marked and sealed
container. Wash and rinse water will be analyzed relative to its
hazardous waste characteristics and disposed of in accordance with
all applicable state and federal regulations.



Zquipment used in obtaining soil. groundwater, stormwater sediment,
and stormwater runoff samples will be decontaminated as follows:

1. Thoroughly wash and rinse the sampling equipment in hot tap
water and then rinse the equipment with tap water after sampling
at each location. A suitabtle brush or Kimwipes may be necessary
for adequate cleaning.

DOCUMENTATION

Photograghs

Polaroid photographs will be taken to illustrate sampling locations. The
photographs will show the surrounding area and reference objects which
help to locate sampling sites. Sample site photographs will be attached
to the appropriate sampling site description form.

Field Notebooks

Field notebooks will provide the means of recording data on collecting
activities perfcrmed at a site. As such, entries will be described in as
much detail as possible so that anyone going to the site could recon-
struct a particular situation without reliance on memory.

Field nctebooks will be composed of a Figure D-3 completed for each
sampling location. Notebooks will be assigned to field personnel, but
will be stored in the document control center when not in use. Each
notebook will be identified by the project-specific number.

The cover of each notebook will contain:

Person or Organization to whom the book is assigned.
Book Number

Project Name

Start Date

End Date

Entries into the notebook will contain a variety of intormation. At the
beginning of each entry, the date, start time, weather, all field per-
sonnel present, level of personal protection being used, and the signa-
ture of the person making the entry will be entered. The names of
visitors to the site, all field sampling team personnel and the purpose
of their visit will be recorded in the field notebook.

All measurements made and samples collected will be recorded. All
entries will be made in ink with no erasures allowed. If an incorrect
entry is made, it will be crossed out with a single strike mark. Wher-
ever a sample is collected or a measurement is made, a detailed descrip-
tion of the location of the station shall be recorded. All equipment
used to make measurements will be identified, along with the date of
calibration.
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Samples will be collected following the preccedures cocumented in this
plan. The equipment used to collect sammples will be noted, along with
the time of sampling, sample description, depth at which the sample was
collected, volume and number of containers. In addition, the cooler
number into which the sample is placed in the field will be recorced.
Sample numbers will be assigned prior to going onsite. Significant field
notebook entries (samples collected, sigrificant observations) shall be
countersigned by another member of the project team.

CCNTRCL CF CONTAMINATED SAMPLING MATERIALS

Disposable sampling and safety equipment and excess samples may be
generated during sampling operations. These materials will be placed in
containers (separate containers for solids, decontamination liquids,
debris, and disposable equipment). Decontamination liquids should also
be separated based on those containing detergents and those containing
only rinses. The containers will be sealed. labelled and properly
stored in a secure area for legal disposal.

SAMPLE CONTRCGL

Serialized sample labels will be used to label each sample for analysis.
Chain-of-custody records will be completed for all samples according to
EPA requirements and procedures set forth in NEIC Policies and Prece-
dures (EPA-330/9-78-001-R, Revised June 1985). Custody seals will be
placed on all shipping coolers containing samples. -

SAMPLE CONTAINERS AND SAMPLE PRESERVATION

The soil, sediment, and slag samples will be contained in sealable,
polyethylene containers having a capacity to hold 200 grams. The
samples will be kept in a covered container at ambient meterological
conditions. The sample containers will be sterile, 27 ounce whirl-pak
polyethylene containers. They shall be stored and kept in a closed
container to minimize atmospheric contamination.

The groundwater and stormwater runoff samples will be contained in
capped plastic or glass bottles having a capacity of 3506 ml. Upon
collection, the groundwater samples will be filtered in the field through
0.45 micron filters and acidified with concentrated nitric acid to a pH of
2 or less. During the first round of groundwater sample collection, the
three additional samples collected (25% of total groundwater samples) will
not be filtered prior to acidification. The stormwater runoff samples
witl not be filtered before being acidified with nitric acid to a pH of I
or less. The samples will be kept in a cooled, covered container. The
sample containers will be sterile. They shalli be kept closed in a con-
tainer to minimize atmospheric contamination.

The samples of drummed materials will be contained in 2 liter widemouth
glass bottles. The samples will be kept in a covered container at
ambient meterological conditions. The sample containers will be sterile.
They shall be kept in a closed container to minimize atmospheric con-
tamination.
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The collected samples will be kept out of cdirect sunlight and, after
decontamination and labeling, will be placec in coolers for shipment to
the analytical laboratcry.

SAMPLE SHIPPING

Samples will be packed and labelled saccording to DCT regulations and
protocols. Samples will be shippecd to the analytical laboratory so that
the samples can be analyzed within allowable time limits.
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SAMPLE

NUMBER

1
2

(-]

- Wwo

12

13
14
15
16

17

TABLE D-1
SOIL SAMPLE LOCATIONS

PROPERTY

Venice Twp., Sector NW 24-3-10, BI, E, Lot 22, Spruce St.
Venice Twp., Sector NW 24-3-10, BI.B, Lot 22, Chestnut
St.

Venice Twp., Sector NW 24-3-10, American Steel Foundry
Co. )
Venice Twp., Sector NE 24-3-10, BI. 74, Niedringhaus Ave,
Venice Twp., Sector NE 24-3-10, BIl. 46, Lot 15, Benton
St.

Nameoki Twp., Sector SW 18-3-9, BI. 39, Lot 12, Edison
Ave. ‘

Venice Twp., Sector NW 24-3-10, Bl. H, Lot 27, Spruce St.
Venice Twp., Sector NW 24-3-10, American Steel Foundries
Venice Twp., Sector NW 24-3-10, Hubbell Metals, Inc.
Venice Twp., Sector NE 24-3-10, Leo Wolf, Cleveland Bivd.
Venice Twp., Sector NE 24-3-10, Bl. 70, Lot 8, Edison
Ave.

Nameoki Twp., Sector NW 19-3-9, Bi, 50, Lot 8, Grand
Ave.

Venice Twp., Sector NW 24-3-10, U.S. Army

Venice Twp., Sector NW 24-3-10, Commonwealth Steel
Venice Twp., Sector NW 24-3-10, Taracorp Inc.

Venice Twp., Sector NE 24-3-10, Bl. 94, Lot 4, Edison
Ave,

Venice Twp., Sector NE 24-3-10, BIl. 79, Lot 19, Grand
Ave,

Nameoki Twp., Sector NW 19-3-9, Bl. 80, Lot 17, Madison
Ave, .

Venice Twp., Sector SW 2u4-3-10, Gulf, Mobile and Ohio
Railroad

Venice Twp., Sector SW 24-3-10, GCeneral Steel Castings
Co.

Venice Twp., Sector SW 24-3-10, Taracorp Inc. (SLLR)
Venice Twp., Sector SE 24-3-10, BI. M, Lot 18, Grand
Avec :

Venice Twp., Sector SE 24-3-10, BI, 90, Lot 5

Nameoki Twp., Sector SW 19-3-9, Granite City Steel Co.
Venice Twp., Sector SW 24-3-10, Chase National Bank, NY
Venice Twp., Sector SW 24-3-10, GCeneral Steel Castings
Corp.

Venice Twp., Sector SE 24-3-10, Bl. E, Lot 18, State St.
Venice Twp., Sector SE 24-3-10, BI. F, Lot 9, Madison
Ave, .
Venice Twp., Sector SE 24-3-10, BI. |, Lot 23, 14th St.
Nameoki Twp., Sector SW 19-3-9, Bl. 1, Lot 404, 14th St,



SAMPLE

NUMBER

31
32
33
34
35

36
37

38
39
40

41
42

43
44-47

PROPERTY

Venice Twp., Sector NW 25-3-10, Bl. 20, Lot 15, Meridocia
Ave.

Venice Twp., Sector NW 25-3-10, Lot 9

Venice Twp., Sector NW 25-3-10, BI. 19, Lot 31, State St.
Venice Twp., Sector NE 25-3-10, Bl. B, Lot 1, 12th St. ¢
lowa St.

Venice Twp., Sector NE 25-3-10, BI. 11, Lot 9, CGreenwood
St.

Nameoki Twp., Sector SW 19-3-9, BI. 4, Lot 121, 12th St.
Venice Twp., Sector NE 35-3-10, Alley in 200 block between
Weber St. and Granville St.

Venice Twp., Sector NE 35-3-10, Alley South of Broadway
in 600 block near St. Mark's Church.

Venice Twp., Sector NE 35-3-10, Alley in 700 block of
Broadway. ’

Venice Twp., Sector ME 35-3-10, Alley betweer Abbott St.
and Hampden St. and between 24th St. and Penn R.R.
Venice Twp., Sector NW 35-3-10, Slough Rd.

Venice Twp., Sector SE 26-3-10, Alley between Oriole St.
and Klein Ave. approximately 15 ft. north of Brown St.
Venice Twp., Sector NE 36-3-10, Large lot on Terry St.
Venice Twp., Sector NE 36-3-10, Ravine between Terry St.
and Watson St. within one block west of Roosevelt Dr,



TABLE D-2
REMEDIAL INVESTIGATION

ANALYTICAL PROGRAM

JUNE 1986 REVISION

Fiel Lab )

Sample Site [ Sievo’ Slevo2 Digest Eat. Filt, pH Cond. Pb Cd Cr Ba As Hg Se M Sb Cu fe Mn 1] In S0, 108
3a

Slag [} -- 4 4 2 -- -- -- [y . . § [ [ 8 4 [ 8 . y [ [} -- --

Upper Strata 10 10 -- 10 S - -- -- 10 10 10 10 10 10 10 10 10 10 10 10 1] 10 -- --

SLLR Pile 2 2 - 2 1 -- -- -- 2 2 H ? 2 2 F 2 2 2 2 2 2 2 -- --

Drummed Material 2 -- - * 1 .- * * 2 2 2 2 2 2 2 2 2 2 2 2 2 2 -- --
b .

wells Quarter - 1 15 == .- 3 -- 12 15 15 15 12 12 2 12 12 12 12 12 12 12 12 12 12 12 12

Wells Quarter - 2 15 -- .- 3 -- 12 15 15 15 12 12 12 12 12 12 12 bd Ll Lid il bl b e *k
3¢

Soily Crid 72 - 7 72 .- -- -~ g 72 -- -- -- -- - .- -- -- -- -- -- -- -~ .- --

Uff-Site Removal

Areas n - n 1] -- .- - -- n -- -- .- .- -- -- -- -- -- -- -- -- -- .- ~e
3d

Deposition & .- -~ L] - -- -- -- L] .- .- .- -- -- -- -- -- -- -- -- -- -- -- --

Runotf 4 .- -~ L} -- -- L L] -- - -- -~ -- -- - -- -- -- .- - .- -- --
Notes:

! Field sieving indicates that samples will be sieved in the field through & 9.5 mm standard sieve.

2 Lab sieving indicates that soi) samples will be sieved through a 16 mesh stainless steel sieve after drying (8 hours at 100°C, or until dry), prior to analysis.
crushed and sieved through 2 9.5 mm standard sieve in the laboratory prior to analysis.

- If the drummed materials are solid wastes, they will undergo digestion.

if they are liquid wastes, they will be tested for pH and conductivity in the field.

That portion passing through the sieve will be collected and submitted for analysis.

Slag samples will be

**  Second quarter groundwater samples will be analyzed for those parameters observed in significant concentrations in the first quarter groundwater analysis, as jointly agreed upon by
USEPA, IEPA, and NL Industries.

The analytical program is to include one EPA Toaicity (Metals only) for Off-Site soils with highest Pb §f over 1000 ppm.

in the event that activities in Task | determine that environmentally significant parameters are present, these parameters will be included in 3a and/or 3bl sbove, for utilization where pa-

rameter involvement is suspected.

The preceding narrative is modified by reference to be consistent with this table.

In the event of a discrepancy between this table and the RIWP, this table will be governing.



TABLE D-3

SAMPLE NUMBERING SYSTEM

Identification Type Number Description
Type 1 Waste Slag
2 Upper Strata
3 SLLR pile
4 Groundwater
] Soil core - from sampling grid
6 Soil core - from off-site removal

area

Stcrmwater sediment
Stormwater runoff

Drummed materials

®* © 0o

ID 1 Number corresponding to horizontal

location of sample;
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FIGURE D-3

SAMPLING SITZ DESCRIPTION FORM

PROJECT: DATE

SAMPLER:

SITE ADDRESS: (STREET, NUMBZR, COORDINATES)

TYPE OF SITE: (RESIDENTIAL, INDUSTRIAL, ETC.)

PROPERTY OWNER:

LOCATION OF SAMPLING: (BACKYARD, PARK, ETC.)

SKETCH MAP OF THE SAMPLING ARZA AND ATTACH IT TO THIS FORM
ATTACH POLARQOID PHOTOGRAPH OF SAMPLING SITE TO THIS FORM
ADJOINING PROPERTY: (RESIDENTIAL, INDUSTRIAL, ETC.)

-

GROUND SURFACE: (BARE, LAWN, ETC.)

STAUCTURAL ODDITIES: (SWIMMING POOLS, SHEDS, ETC.)

TYPE OF SAMPLING PERFORMED: (SOIL, DUST, ETC.)

SAMPLE COLLECTION TAG NUMBERS:

CONDITION OF SAMPLING SIE: (DEBRIS, RESIDUZS, STANDING WATER, £7C.)

REMARKS: (INCLUDING ALL SAMPLE NUMBERS)
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APPENDIX D
FIGURE §

NL INDUSTRIES
GRANITE CITY SITE
GRANITE CITY, ILLINOIS

ADDITIONAL SOIL SAMPLING SITES

SO SAMPLE LOCATION
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APPENDIX D
FIGURE 6

NL INDUSTRIES
GRANITE CITY SITE

GRANITE CITY, ILLINOIS
ADDITIONAL SOIL SAMPLING SITES

[X] SOIL SAMPLE LOCATION
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